

LIST OF CASES FOR FORESTRY/EMP CLEARANCE PENDING AT MOEF

I. FOR STAGE-II FORESTRY CLEARANCE

COMPANY : CENTRAL COALFIELDS LIMITED (CCL)

Sl. No.	Name of the Project	Name of State	Forest Area in Ha.	Present status
1	Ara OCP	Jharkhand	166.900	The proposal has been approved by MoEF and final order is to be issued by MoEF.
2	Argada UGP	Jharkhand	90.100	The proposal has been approved by MoEF and final order is to be issued by MoEF
3	Gidi 'A' OCP	Jharkhand	232.420	The company has contested the issue of payment of compensatory afforestation. CMD, CCL has in a discussion with Shri Ansar Ahmad, IG 9FC) MoEF informed that CCL would pay the amount as directed by MoEF, New Delhi.
4	Gidi 'C' OCP	Jharkhand	237.300	The proposal has been approved by MoEF and final order is to be issued by MoEF.
5	Kedla OCP	Jharkhand	168.500	The proposal has been approved by MoEF and final order is to be issued by MoEF.
6	Kuju UGP	Jharkhand	115.000	The proposal has been approved by MoEF and final order is to be issued by MoEF.
7	Laiyo UGP	Jharkhand	78.590	The company has contested the issue of payment of compensatory afforestation, CMD, CCL has in a discussion with Shri Ansar Ahmad, IF(FC) MoEF informed that CCL would pay the amount as directed by MoEF, New Delhi.
8	Pundi OCP	Jharkhand	52.970	The proposal has been approved by MoEF and final order is to be issued by MoEF.
9	Religarha OCP	Jharkhand	135.660	The proposal has been approved by MoEF and final order is to be issued by MoEF.
10	Sarubera OCP	Jharkhand	196.550	The proposal has been approved by MoEF and final order is to be issued by MoEF.
11	Sirka OCP	Jharkhand	50.800	The proposal has been approved by MoEF and final order is to be issued by MoEF.

12	Topa OCP	Jharkhand	77.300	The proposal has been approved by MoEF and final order is to be issued by MoEF
13	Govindpur-II OCP	Jharkhand	148.167	The proposal has been approved by MoEF and final order is to be issued by MoEF
14	Kedla UGP	Jharkhand	29.190	The proposal is lying with the State Govt.
15	KDH OCP	Jharkhand	28.950	The proposal has been forwarded recently to MoEF, New Delhi.
16	Karma OCP	Jharkhand	132.280	The proposal has been approved by MoEF and final order is to be issued by MoEF
17	Tarmi OCP	Jharkhand	55.060	Proposal sent to MoEF in April 2008

II FOR STAGE-I FORESTRY CLEARANCE

Company : Central Coalfields Limited (CCL)

S. No.	Name of Project	State	Area (Ha.)	Present status
1	Tapin North OCP	Jharkhand	213.52	Forwarded to MoEF on 31.3.2008. Site inspection letter issued on 9.6.2008. SIR to be received.
2	North Urimari OCP	Jharkhand	226.51	Forwarded to MoEF on 21.4.2008. Site inspection letter issued on 19.6.2008. SIR to be received.
3	Magadh OCP	Jharkhand	96.72	Forwarded to MoEF on 21.4.2008. To be considered in the ensuing meeting of FAC.
4	Amarpali OCP	Jharkhand	531.64	Forwarded to MoEF on 21.4.2008. Site inspection letter issued on 5.6.2008. SIR to be received.
5	Churi PF UGP (8-112/97 FC)	Jharkhand	312.75	Forwarded to MoEF on 21.4.2008. Site Inspection letter to be issued.
6	New Kargali Washery	Jharkhand	12.06	To be dealt with at State level.
7	Jharkhand OCP	Jharkhand	6.59	To be dealt with at State level.

I. FOR STAGE-II FORESTRY CLEARANCE

Company: Western Coalfields Limited (WCL)

S. No.	Name of Project	State	Area (Ha.)	Present status
1	Navegaon (Prasia) Pench Area of WCL	Madhya Pradesh	63.282	Stage-II clearance granted vide MoEF letter dated 17.7.2008.
2	Urdhan OCP, Pench Area of WCL	Madhya Pradesh	78.069	Lease renewal.
3	Mohan Colliery (Jamia Range) Kanhan Area of WCL	Madhya Pradesh	63.606	Stage-II clearance granted vide MoEF letter dated 17.7.2008.
4	Ghorawari Colliery (Compartment No.454-455) Garadehi forest Block (Kanhan Area of WCL)	Madhya Pradesh	68.704	Stage-II clearance granted vide MoEF letter dated 17.7.2008.
5	Shobapur	Madhya Pradesh	90	Lease renewal
6	Rawanwara/Sirgori Khurd Khurd	Madhya Pradesh	657.367 revised to 247.176	* Note

* Note: As conveyed vide letter No.8-114/2006-FC dated 18.6.2008 the proposal was placed before the FAC on 12.6.2007 and the recommendations were sent to CEC/Hon'ble Supreme Court in the order dated 2.5.2008 has directed that "the MoEF may take decision in the light of observations made by CEC in Sec. ix, x, xii to xiv and xxii of the 4th Report". The extracts of the observations made by CEC have been marked by MoEF New Delhi to the Principal Secretary (Forest), Govt. of M.P., Bhopal vide letter No.8-114/2006-FC dated 18.6.2008. State Govt. to submit response to letter of MoEF and CEC queries.

Project awaiting EMP Clearance from MoEF

S. No.	Name of the Project	Present Status
1	Gauri I & II OCP (2.50 MTY) (WCL)	Form-I submitted in June 2008 under 7(ii). Environmental clearance awaited.
2	Padmapur OCP (Expn) 2.50 MTY) (WCL)	Form-I submitted in June 2008 under 7(ii). Environmental clearance awaited.
3	Mohan UG (1.00 MTY) (WCL)	Form-I submitted on 13 th June 2008 under 7(ii). Environmental clearance awaited.
4	Chattarpur I&II UG (1.00MTY) (WCL)	Form-I submitted on 4 th June 2008 under 7(ii). Environmental clearance awaited.
5	Sarni UG (0.73 MTY) (WCL)	Form-I submitted on 5 th June 2008 under 7(ii). Environmental clearance awaited.
6	Naigaon OCP (1.25 MTY) (WCL)	Form-I submitted on 13 th June 2008 under 7(ii). Environmental clearance awaited.
7	Durgapur OCP 93.00MTY) (WCL)	EAC meeting held in March 2008. T O R awaited.
8	New Majri-II (A) OC (2.00 MTY) (WCL)	Form-I submitted on 8 th July 2008 under 7(ii). Environmental clearance awaited.
9	New Majri UG (0.50 MTY) (WCL)	Form-I submitted on 9 th July 2008 under 7(ii). Environmental clearance awaited.
10	Dhurwasa OCP (1.4 MTY) (WCL)	Form-I submitted on 9 th July 2008 under 7(ii). Environmental clearance awaited.
11	Niljai OCP (3.50 MTY) (WCL)	Form-I submitted on 18 th June 2008 under 7(ii). Environmental clearance awaited.
12	Mugoli OcP (2.50 MTY) (WCL)	Form-I submitted on 18 th June 2008 under 7(ii). Environmental clearance awaited.
13	Makardhokra-II OCP (1.5 MTY) (WCL)	Form-I submitted on 13 th June 2008 under 7(ii). Environmental clearance awaited.
14	Ballarpur OC (WCL) (WCL)	EIA/EMP submitted to MoEF through MOC vide letter No.43011/16/2007 dated 31.1.2007. As directed by MOEF, NOC received from Maharashtra Pollution Control Board (MPCB) has been submitted to MOEF vide letter dated 30.5.2008. Environmental Clearance awaited from MOEF

I. FOR STAGE-II FORESTRY CLEARANCE

Company: SINGARENI COLLIERIES COMPANY LIMITED (SCCL)

Sl. No.	Name of Project	State	Forest land involved (Ha.)	Present Status
1	GK OCP (Phase-III)	Andhra Pradesh	154.96	MoEF issued Stage-I clearance on 13.4.2006. State Govt. forwarded Compliance Report to MoEF on 21.6.2007.
2	Installation of Submersible Pump at PVK	Andhra Pradesh	0.9	MoEF issued Stage-I clearance on 18.7.2006. State Govt. forwarded Compliance Report to MoEF on 21.6.2007
3	Shaft Sinking at S.K. Longwall	Andhra Pradesh	4.88	MoEF issued Stage-I clearance on 18.7.2006. State Govt. forwarded Compliance Report to MoEF on 22.5.2007.
4	Renewal of Gautamkhani OCP-Phh.I	Andhra Pradesh	261.32 (Revised 161.31)	MoEF issued Stage-I clearance on 9.2.2004. State Govt. forwarded Compliance Report to MoEF on 27.3.2007
5	Renewal of OCP-II Manuguru (Phase-III)	Andhra Pradesh	125.9	MoEF issued Stage-I clearance on 10.5.2005. State Govt. forwarded Compliance Report to MoEF on 3.3.2008.
6	Renewal of Yellandu Addl. Mining lease	Andhra Pradesh	42.5	MoEF issued Stage-I clearance on 23.8.2006. State Govt. forwarded Compliance Report to MoEF on 23.8.2007
7	Renewal of Manuguru Mining Lease	Andhra Pradesh	1312 (Revised 1161)	MoEF issued Stage-I clearance on 12.6.2006. State Govt. forwarded Compliance Report to MoEF on 31.3.2008.

II. FOR STAGE-I FORESTRY CLEARANCE

Company: SINGARENI COLLIERIES COMPANY LIMITED (SCCL)

Sl.No.	Name of Project	State	Forest land involved (Ha.)	Present Status
1	Indaram Extension Mining Lease	Andhra Pradesh	437 (Revised 180.88)	MoEF issued Stage-I clearance on 13.4.2006 for 437 ha. Submitted revised proposal for a reduced extent on 28.3.2007. State Govt. forwarded the revised proposal to MoEF for the extent on 27.11.2007.
2	SRP OC - II	Andhra Pradesh	100.82	SCCL Submitted application of State Forest Department on 3.4.2006. State Govt. forwarded the proposal to MoEF on 22.3.2007.
3	Manuguru OCP Expansion	Andhra Pradesh	175.69	SCCL Submitted application of State Forest Department on 12.10.2006. State Govt. forwarded the proposal to MoEF on 23.9.2007.
4	JVR OCP-I Expansion	Andhra Pradesh	136.5	SCCL Submitted application of State Forest Department on 30.11.2006. State Govt. forwarded the proposal to MoEF on 30.5.2008.
5	Renewal for Centenary Incline	Andhra Pradesh	4.77	SCCL Submitted application of State Forest Department on 9.11.2005. State Govt. forwarded the proposal to Regional Office, MoEF, Bangalore on 22.2.2008.

II A. PROJECTS AWAITING EMP CLEARANCE FROM MoEF

Company : SINGARENI COLLIERIES COMPANY LIMITED (SCCL)

S.No.	Name of Project	Date of issue of TOR by MoEF	Date of submission of Final EIA / EMP to MoEF for EC.
1	Manuguru OC-II Extension Project	24.04.2007	31.10.2007
2	Indaram OCP	24.04.2007	02.01.2008
3	Medapalli OC Expansion Project	22.08.2007	04.02.2008
4	RG OCP-I Expansion (Phase-II)	22.10.2007	26.03.2008
5	SRP OCP-II	05.10.2007	29.03.2008

6	RG.OCP-III Expansion	29.06.2007	29.03.2008
7	Goleti 1 & 1A Incline	28.08.2007	30.05.2008
8	KK-1 Incline	25.09.2007	15.05.2008
9	KK-2 Incline	25.09.2007	15.05.2008
10	KK-5 Incline	25.09.2007	15.05.2008
11	SRP-1 Incline	25.10.2007	30.05.2008
12	SRP 3 & 3A Incline	25.10.2007	30.05.2008
13	RK-5 Incline	25.10.2007	30.05.2008
14	RK-6 Incline	25.10.2007	30.05.2008
15	RK-7 Incline	28.08.2007	30.05.2008

COMPANY: SOUTH EASTERN COALFIELDS LIMITED (SECL)

FOREST LAND PROPOSALS PENDING WITH MOEF

Sr. No.	Name of Project	State	Forest land involved (Ha)	Present status
1	Vijay West UG (X Plan) (SECL)	Chattisgarh (Katghora Division)	9.000	Cleared by FAC. Under consideration by CEC and order by Hon'ble Supreme Court.
2	Govinda, Meera & Motma (SECL)	Chattisgarh (Annuppur Division)	48.300	Proposal sent to MoEF in November 2006
3	Dipka Expn. OCP(SECL)	Chattisgarh (Katghora Division)	33.840	Proposal sent to MoEF in November 2006
4	Churcha Colliery(SECL)	Chattisgarh	2600.300	MoEF vide letter No.8-144/2006-FC dated 6.11.2007 has conveyed that (i) State Govt. to close the mine with immediate effect (ii) User Agency pay NPV + panel rate of interest from the date of TWP within a month, (iii) User Agency to fix responsibility on defaulting officials and action taken thereon. SECL has submitted there answer to the query raised by State Govt. This has to be forwarded by State Govt. to MoEF, New Delhi.
5	Jharkhand Block, Hasdeo area (SECL)	Chattisgarh	256.545	
6	Rajnagar OC (SECL)	Chattisgarh (Manendragarh Division)	4.200	

Cases referred back to company for clarification:

1	Kusmunda Expn. OC (SECL)	Chattisgarh (Kaghora Division)	324.324	FAC held on 23.1.2008. MOEF, New Delhi has desired to know through State Govt. regarding officers responsible for violation of FC Act. 1980. SECL has submitted the report to the State Govt. which has been forwarded to MoEF New Delhi.
2	NCPH Colliery (SECL)	Chattisgarh (Korea Division)	0.940	Land use to be reconciled – 18.3.2008..

Project awaiting EMP Clearance from MOEF

S. No.	Name of the project	Present Status
1	Jampali OCP (3.00 MTY) (SECL)	Form-I submitted in July 2008. FAC awaited.

Company :NORTHERN COALFIELDS LIMITED (NCL):

I. STAGE-II FORESTRY CLEARANCE.

Sr. No.	Name Project	State	Forest land involved (Ha)	Present Status
1	Krishnashila OCP (4 MTY)	Uttar Pradesh	235.99	Project approved by Govt. on 19.5.2006. Stage-II clearance accorded on 6.7.2006 by MoEF, New Delhi on 27.7.2007 by State Govt. of UP. Out of 235.99 ha. , 87.14 ha. Forest land has been made available to NCL to work.
2	Bina Extension OCP (6 MTY)	Madhya Pradesh	378.935	Project approved by Govt. on 22.11.2006. Stage-II clearance accorded on 13.8.2007 by MoEF, New Delhi and on 5.10.2007 by State Govt. of M.P. Forest land yet to be handed over.

II. FOR STAGE-I FORESTRY CLEARANCE.

Sr. No.	Name Project	State	Forest land involved (Ha.)	Present Status
1	Khadia Expansion OCP (10 MTY) (NCL)	Madhya Pradesh	180	<p>180 Ha Considered by FAC in April 2008 and recommended. The proposal has been suggested for recommendation by the newly constituted FAC as per recommendation of Supreme Court.</p> <p>As conveyed vide letter No.8-85/2005-FC dated 18.6.2008 the proposal was placed before the FAC on 19.6.2007 and the recommendations were sent to CEC/Hon'ble Supreme Court. Supreme Court in the order dated 2.5.2008 has directed that "the MoEF may take decision in the light of the observations made by CEC in Sec. ix, x, xii to xiv and xxii of the 4th Report." The extracts of the observations made by CEC have been marked by MoEF, New Delhi to the Principal Secretary (Forest), Govt. of MP, Bhopal vide letterNo.8-114/2006-FC dated 18.6.2008.</p> <p>- State Govt. to submit response to letter of MoEF and CEC queries..</p>

Projects awaiting EMP clearance from MoEF in respect of other subsidiaries of CIL

S. No.	Name of the project	Present status
	ECL	
1	Khandrar UG (0.39 MTY) (ECL)	Final EMP submitted in January 2008. EAC held on 25.06.2008. Clearance awaited.
2	Kumardihi-B UG (0.42 MTY) (ECL)	Final EMP submitted in January 2008. EAC held on 25.06.2008. Clearance awaited.
3	Belbaid (Dhansal) UG (0.48 MTY) (ECL)	Form-I submitted in march 2007. EAC for TOR held on 25.6.2008. TOR awaited.
4	NKJ Unit Colliery (ECL)	Final EMP submitted in march 2008. Company sought diferment in May 2008.
	BCCL	
5	Vishwakarma OCP (0.70 MTY) (BCCL)	Form-I submitted in May 2008. TOR awaited.

6	North Tisra OCP (6.00 MTY)	Form-I submitted in May 2008. TOR awaited
	NEC	
7	Lakhapani OCP (0.29 MTY) (NEC)	Form-I submitted in June, 2008. TOR awaited.

III. Relating to Prospective Drilling:

Company : C M P D I L

S. No	Block	State	Approx. area under Forest cover	Present Status
1	Ruhela Chandela Block	Madhya Pradesh	7.6 Sq. Km	Pending from 9.10.2006 with MoEF
2	Bijul Block	Madhya Pradesh	6.05 Sq. Km.	Pending from 21.1.2007 with MoEF

Issuance of guidelines for exploration in Forest Area (F.No.5-3/2007-FC) awaits connecting papers pertaining to the earlier guidelines for consideration.

It is understood that the file is under consideration with reduction in the number of boreholes/sq km to be drilled in forest area than that was recommended by the MECL/CMPDIL/GSI Committee which took up the issue at the behest of MoEF, New Delhi.
