



MONTHLY STATISTICAL REPORT
MINISTRY OF COAL
October 2021



O/o Deputy Director General
A-Wing, 5th Floor, Lok Nayak Bhavan,
Lok Nayak Bhavan, New Delhi-110003.

Preface

The Monthly Coal Statistics for the month of October 2021 is placed below. Ministry of Coal gets various reports/returns from CIL along with its Subsidiaries, SCCL and NLCIL, Monthly DO Letters from CMDs of all Companies to the Secretary (Coal) and monthly production and dispatch information of Captive Block and Lignite Block from CCO. Based on these sources, compilation has been made for the use of various stakeholders.


It is informed that all the information provided in the report is provisional.

Table of Contents

S. No	Chapter Name	Table	Page
1	All India Production & Despatch	Coal Production	1
		State-wise Coal Production	2
		Over Burden Removal (OBR)	3
		Coal Despatch	4
		Sector-wise Coal Despatch	5
		Lignite Production & Despatch	6
		Coal Production By "Others"	7-9
2	Analysis of Big Mines of CIL	Production of Big Mines of CIL	10-25
		OBR Analysis of Big Mines of CIL	26-41
3	Exploration	Drilling Performance	42
4	Performance of Coal PSUs	Production Status	43-46
		Productivity	47
		OBR Status	48-49
		HEMM Performance	50-51
		Mode-Wise Coal Despatch	52-54
		Sector-Wise Coal Despatch	54-57
		Vendible Stock Position	58
5	Performance of NLCIL	Lignite Production Status	59
		Status of Power Production	59
		Productivity in Lignite Mining and Power	59
		OBR Status	60
		HEMM Performance	60
		Power and Lignite Sales	60
6	Financial Performance	Capital Expenditure Status	61
		Manpower Position	62
		Sundry Debtors Status	63
		Age-wise Debtors	64
		Auction Status of Coal in CIL	66-69
7	Electricity Generation	Electricity Generation and Coal Consumption	70
8	Coal Import	Coal Import information	71-81
9	Major Ongoing Projects	CIL	82-87
		NLCIL	88-93
		SCCL	94-109

ALL Coal production & Despatch

Coal Production status in Oct 2021



Coal Production

Fig. in MT

Sl No	Subs	Monthly Target	Production during Oct				Coal Production Upto Oct		
			FY 22	Achvt.(%)	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
1	ECL	4.03	1.83	45.41	3.43	-46.65	16.14	21.45	-24.76
2	BCCL	3.10	2.31	74.52	2.16	6.94	14.68	12.26	19.74
3	CCL	6.51	5.27	80.95	5.83	-9.61	30.63	26.10	17.36
4	NCL	10.85	10.85	100.00	10.16	6.79	64.29	63.70	0.93
5	WCL	5.58	4.56	81.72	3.51	29.91	23.03	20.01	15.09
6	SECL	14.73	10.33	70.13	10.64	-2.91	65.44	64.33	1.73
7	MCL	14.73	14.65	99.46	11.08	32.22	85.40	74.95	13.94
	CIL	59.53	49.80	83.66	46.81	6.39	299.61	282.81	5.94
9	SCCL	5.91	5.31	89.85	3.89	36.50	35.25	22.03	60.01
10	Captives		8.81		4.86	81.28	44.74	33.31	34.31
	Grand Total		63.92		55.56	15.05	379.60	338.15	12.26

1.1 79 % of coal have been produced in Odisha, MP, CG & JH during Oct 2021.

State-wise Coal Production status in Oct 2021




Table 1.1a: State-wise Coal Production

Fig. in MT

Sl No	State	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
1	Jharkhand	9.88	10.10	-2.21	61.43	56.00	9.69
2	Odisha	16.63	11.67	42.51	92.62	76.67	20.80
3	Chattisgarh	11.58	11.26	2.82	70.27	66.80	5.19
4	Madhya Pradesh	12.43	11.19	11.05	73.81	73.16	0.89
5	Maharashtra	4.39	3.29	33.37	21.82	18.43	18.39
6	Uttar Pradesh	1.62	1.75	-7.27	9.42	9.81	-3.97
7	West Bengal	1.92	2.25	-14.78	13.77	14.07	-2.12
8	Assam	0.00	0.00		0.00	0.04	-100.00
9	Telangana	5.48	4.06	35.21	36.46	23.16	57.39
10	Jammu & Kashmir	0.00	0.00		0.01	0.01	-28.57
Grand Total		63.92	55.56	15.04	379.60	338.15	12.26

OBR status in Oct 2021




Table 1.2: Summary of OBR

Fig. in M.Cum

SI No	Subs	Monthly Target	OBR during Oct				OBR Upto Oct		
			FY 22	Achvt.(%)	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
1	ECL	13.52	10.44	77.22	11.30	-7.61	63.78	74.08	-13.90
2	BCCL	10.73	8.78	81.83	9.18	-4.36	57.05	57.20	-0.26
3	CCL	12.00	8.23	68.58	8.07	1.98	53.35	56.59	-5.73
4	NCL	33.97	33.07	97.35	29.22	13.18	191.06	213.47	-10.50
5	WCL	22.74	26.01	114.38	20.17	28.95	136.63	112.30	21.67
6	SECL	22.04	17.50	79.40	17.56	-0.34	98.82	105.65	-6.46
7	MCL	18.87	20.17	106.89	12.79	57.70	110.19	89.06	23.73
	CIL	133.87	124.19	92.77	108.29	14.68	710.88	708.35	0.36
9	SCCL	37.98	36.48	96.05	24.61	48.23	200.93	156.61	28.30
	Grand Total	171.85	160.67	93.49	132.90	20.90	911.81	864.96	5.42

Coal Despatch Status during Oct 2021




Table 1.3: Summary of Coal Despatch

Fig. in MT

Sl No	Subs	Monthly Target	Coal Despatch during Oct				Coal Despatch upto Oct		
			FY 22	Achvt.(%)	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
1	ECL	3.41	2.31	67.65	3.51	-34.27	20.83	22.58	-7.76
2	BCCL	3.26	2.36	72.30	2.28	3.20	17.89	12.70	40.87
3	CCL	6.51	5.89	90.51	6.01	-1.98	39.52	32.79	20.51
4	NCL	11.32	11.37	100.42	9.93	14.53	68.82	59.62	15.43
5	WCL	5.89	5.55	94.26	4.61	20.51	34.20	23.67	44.48
6	SECL	14.73	12.74	86.51	11.87	7.39	85.52	73.55	16.27
7	MCL	16.28	16.43	100.94	12.38	32.73	97.28	80.16	21.36
	CIL	61.40	56.65	92.27	50.59	11.99	364.06	305.18	19.29
9	SCCL	6.01	5.42	90.14	4.01	35.09	36.71	21.87	67.88
10	Captives		8.29		5.26	57.66	47.01	34.71	35.45
	Grand Total		70.36		59.85	17.55	447.77	361.74	23.78

1.4 India's coal despatch to Power utilities increased by 27.16 % to 59.74 MT during Oct 2021 as compared to 46.98 MT during Oct 2020.




Table 1.4: Coal Despatch to Different Sectors

Fig. in MT

Sl No	Sector/Utilities	Coal Despatch During Oct			Coal Despatch During Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
1	Power utilities	59.74	46.98	27.16	366.28	285.60	28.25
2	CPP	4.83	4.20	15.05	26.19	25.57	2.42
3	Steel	0.68	0.63	8.13	3.63	5.11	-28.95
4	Cement	0.47	0.68	-31.17	3.99	3.35	18.88
5	Sponge	0.46	0.65	-29.85	3.95	5.06	-21.90
6	Others	4.19	6.72	-37.75	43.74	37.05	18.04
Grand Total		70.36	59.85	17.56	447.77	361.74	23.78

Table 1.5: Summary of Lignite Production

Fig. in MT

Sl No	Company	Production during Oct			Production Upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
1	NLCIL	2.01	1.20	67.67	13.63	9.92	37.40
2	GMDCL	0.63	0.34	85.09	4.46	2.36	88.94
3	GIPCL	0.11	0.24		0.90	1.60	-43.64
4	RSMML	0.23	0.07	215.28	1.13	0.27	313.50
5	BLMCL	0.50	0.54	-8.50	3.29	3.22	2.30
6	GHCL	0.00	0.00		0.04	0.00	
7	VS Lignite	0.11	0.08	40.00	0.60	0.59	1.68
8	GSPL	0.14			0.82		
	Grand Total	3.73	2.48	50.30	24.88	17.97	38.46

Table 1.6: Summary of Lignite Despatch

Fig. in MT

Sl No	Company	Despatch during Oct			Despatch upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
1	NLCIL	2.01	1.18	70.23	15.99	10.76	48.58
2	GMDCL	0.63	0.34	85.09	4.46	2.36	88.94
3	GIPCL	0.11	0.24		0.90	1.60	-43.64
4	RSMML	0.23	0.07	215.28	1.13	0.27	313.50
5	BLMCL	0.50	0.57	-12.46	3.48	3.58	-2.79
6	GHCL	0.01	0.00		0.04	0.02	146.67
7	VS Lignite	0.09	0.07	30.43	0.54	0.55	-0.55
8	GSPL	0.15			0.91		
	Grand Total	3.72	2.48	50.06	27.46	19.15	43.43

Table 1.1 (A): Details of Coal Production By "Others"

Fig. in MT

Name of Coal Block/Company	Prod. during Oct			Prod. upto Oct		
	FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
JKML	0.00	0.00	0.00	0.01	0.01	0.00
DVC	0.00	0.00		0.00	0.00	
IISCOCJ	0.00	0.00	0.00	0.03	0.09	-64.71
IISCOR	0.00	0.00	-100.00	0.02	0.05	-67.35
JSMDCL	0.00	0.00		0.00	0.06	-94.92
TATA	0.41	0.44	-4.83	2.57	3.38	-24.01
NTPC/Pakri Barwadiah	0.72	0.00		4.16	3.52	18.23
CESC / Sarshatali	0.21	0.11	86.61	1.06	1.11	-4.69
GMR-Talabira -I	0.00	0.00		0.00	0.00	
HIL-Gare Palma IV/5	0.00	0.00		0.00	0.00	
BALCO / Chotia	0.00	0.00		0.00	0.00	
BALCO / Chotia-II	0.00	0.00		0.00	0.00	-100.00
HIL-Gare Palma IV/4	0.07	0.03	140.74	0.35	0.12	188.43
SIL / Belgaon	0.02	0.00	750.00	0.08	0.00	4100.00
HIL/Kathautia	0.01	0.00		0.10	0.02	466.67
SAIL/Tasra	0.00	0.00		0.00	0.00	
SPL / Moher & Amlochori Extn.	1.87	1.53	22.89	10.08	10.50	-3.96
RRVUNL / PEKB	1.46	1.22	19.36	7.65	6.44	18.84
JPVL / Amelia (North)	0.29	0.11	171.30	1.89	1.64	15.29
RCCPL/ Sial Ghogri	0.02	0.02	-5.26	0.09	0.10	-11.11
TUML / Marki Mangli - I	0.02	0.01	233.33	0.05	0.05	-12.96
WBPDC/Barjora	0.00	0.00		0.00	0.03	-100.00
TSGENCO/Tadicherla-I	0.18	0.16	8.02	1.21	1.14	6.51
OCL/Ardhagram Coal Mine	0.00	0.00		0.00	0.00	
Ambuja Cement Ltd / GP IV/8	0.09	0.00		0.29	0.17	69.23
NTPC / Dulanga	0.56	0.34	64.33	2.37	1.10	115.35
WBPDC/Barjora North	0.10	0.02	500.00	0.64	0.26	141.67
OCPL/Manoharpur	0.60	0.15	300.00	2.14	0.43	404.24
NTPC/Talaipalli	0.10	0.10	0.00	0.40	0.28	39.93
WBPDC/Pachwara North	0.82	0.35	132.58	4.81	1.76	173.08
WBPDC/Gangaramchak-	0.07	0.00		0.07	0.00	
Talabira II & III	0.74	0.10	656.12	2.62	0.20	1201.99
CSPGCL/GP III	0.32	0.17	88.37	1.45	0.86	67.87
DPL/Trans Damodar	0.03			0.30		
KPCL	0.08			0.27		
B. S. ISPAT / Marki Magli III	0.01			0.05		
Total Production by Others	8.81	4.86	81.35	44.74	33.31	34.32

Table 1.1 (B): Details of Coal Despatch By "Others"

Fig. in MT

Name of Coal Block/Company	Despatch during Oct			Despatch upto Oct		
	FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
JKML	0.00	0.00	0.00	0.01	0.01	0.00
DVC	0.00	0.00		0.00	0.00	
IISCOCJ	0.00	0.00	0.00	0.03	0.09	-64.71
IISCOR	0.00	0.00	-100.00	0.02	0.05	-51.02
JSMDCL	0.00	0.00		0.00	0.05	-95.65
TATA	0.43	0.43	-0.23	2.65	3.42	-22.42
NTPC/Pakri Barwadih	0.69	0.40		4.71	3.58	31.58
CESC / Sarshatali	0.16	0.15	4.58	1.06	1.21	-12.67
GMR-Talabira -I	0.00	0.00		0.00	0.00	
HIL-Gare Palma IV/5	0.00	0.00		0.00	0.00	
BALCO / Chotia	0.00	0.00		0.00	0.00	
BALCO / Chotia-II	0.00	0.00		0.00	0.31	-100.00
HIL-Gare Palma IV/4	0.06	0.02	293.75	0.34	0.14	142.25
SIL / Belgaon	0.02	0.01	28.57	0.09	0.04	155.56
HIL/Kathautia	0.05	0.00		0.14	0.02	491.67
SAIL/Tasra	0.00	0.00		0.00	0.00	
SPL / Moher & Amlochori Extn.	1.48	1.63	-9.19	10.13	10.52	-3.69
RRVUNL / PEKB	1.46	1.22	19.36	7.65	6.44	18.84
JPVL / Amelia (North)	0.30	0.27	13.01	1.86	1.70	9.38
RCCPL/ Sial Ghogri	0.02	0.02	-5.26	0.09	0.10	-10.20
TUML / Marki Mangli - I	0.02	0.01	70.00	0.05	0.07	-24.62
WBPDC/Barjora	0.00	0.00		0.08	0.02	272.73
TSGENCO/Tadicherla-I	0.19	0.16	15.95	1.21	1.13	7.10
OCL/Ardhagram Coal Mine	0.00	0.00		0.00	0.00	
Ambuja Cement Ltd / GP IV/8	0.09	0.00		0.28	0.12	125.00
NTPC / Dulanga	0.56	0.42	34.05	2.65	1.67	58.57
WBPDC/Barjora North	0.16	0.00	7900.00	0.85	0.30	185.91
OCPL/Manoharpur	0.55	0.10	444.55	2.75	0.85	222.56
NTPC/Talaipalli	0.04	0.09	-51.11	0.44	0.42	3.55
WBPDC/Pachwara North	0.79	0.31	154.19	4.77	1.86	156.34
WBPDC/Gangaramchak-	0.12	0.00	3866.67	0.45	0.61	-25.82
Talabira II & III	0.66	0.00		2.55	0.00	
CSPGCL/GP III	0.30			1.58		
DPL/Trans Damodar	0.04			0.27		
KPCL	0.08			0.27		
B. S. ISPAT / Marki Magli III	0.01			0.05		
Total Despatch by Others	8.29	5.26	57.68	47.01	34.70	35.45

Despatch of Coal By CIL

Sectors	Coal Despatch during Oct			Coal Production Upto Oct		
	FY 22	FY 21	Growth (%) (FY22-FY21)	FY 22	FY 21	Growth (%) (FY22-FY21)
Power utilities	47.33	38.88	21.73	291.91	236.66	23.35
CPP	4.66	3.95	17.86	24.49	24.37	0.49
Steel	0.20	0.16	21.95	0.74	1.15	-35.72
Cement	0.16	0.47	-65.74	2.01	2.35	-14.55
Sponge Iron	0.44	0.65	-32.10	3.85	5.04	-23.61
Others	3.86	6.47	-40.37	41.07	35.60	15.34
Total	56.65	50.59	11.99	364.06	305.17	19.30

Despatch of Coal By SCCL

Sectors	Coal Despatch during Oct			Coal Production Upto Oct		
	FY 22	FY 21	Growth (%) (FY22-FY21)	FY 22	FY 21	Growth (%) (FY22-FY21)
Power utilities	4.71	3.32	41.62	30.63	18.47	65.81
CPP	0.17	0.25	-30.08	1.70	1.20	41.36
Steel						
Cement	0.20	0.19	3.14	1.61	0.78	106.41
Sponge Iron	0.02	0.00	700.00	0.10	0.02	553.33
Others	0.33	0.25	31.05	2.67	1.39	91.67
Total	5.42	4.01	35.06	36.71	21.87	67.89

Coal Despatch to Different Sectors by Captive and Others

Sectors	Coal Despatch during Oct			Coal Production Upto Oct		
	FY 22	FY 21	Growth (%) (FY22-FY21)	FY 22	FY 21	Growth (%) (FY22-FY21)
Power utilities	7.70	4.78	61.29	43.74	30.47	43.55
CPP						
Steel	0.48	0.46	3.24	2.89	3.96	-26.99
Cement	0.11	0.02	473.68	0.37	0.22	65.32
Sponge Iron						
Others	0.00	0.00		0.01	0.05	-83.64
Total	8.29	5.26	57.60	47.01	34.71	35.44

Analysis of Big Mines of CIL, SCCL & Others

Table 2.1: Summary of Production of Big Mines of CIL

All Figures in MT

Subsidiary	Description	Production During Oct			Production upto Oct		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
ECL	Big Mines	0.90	1.83	-50.84	7.23	11.37	-36.43
	Other Mines	0.34	0.33	4.29	2.60	2.48	4.80
	Big Plus Mines	1.24	2.16	-42.50	9.83	13.85	-29.05
	Rest of Mines	0.59	1.27	-53.67	6.31	7.61	-17.04
	Total ECL	1.83	3.43	-46.65	16.14	21.46	-24.79
BCCL	Big Mines	0.00	0.00		0.00	0.00	
	Other Mines	1.46	1.31	11.71	9.01	7.65	17.82
	Big Plus Mines	1.46	1.31	11.71	9.01	7.65	17.82
	Rest of Mines	0.85	0.86	-1.51	5.67	4.61	22.91
	Total BCCL	2.31	2.17	6.45	14.68	12.26	19.74
CCL	Big Mines	3.80	4.22	-10.02	20.97	16.04	30.74
	Other Mines	0.48	0.44	8.84	3.61	2.86	26.05
	Big Plus Mines	4.28	4.66	-8.23	24.58	18.90	30.03
	Rest of Mines	0.99	1.17	-15.09	6.06	7.20	-15.90
	Total CCL	5.27	5.83	-9.61	30.63	26.10	17.36
NCL	Big Mines	10.46	9.73	7.49	62.01	61.18	1.36
	Other Mines	0.40	0.43	-5.88	2.29	2.52	-9.02
	Big Plus Mines	10.86	10.16	6.93	64.30	63.69	0.95
	Rest of Mines	0.00	0.00	-100.00	0.00	0.00	-100.00
	Total NCL	10.85	10.16	6.79	64.29	63.69	0.94
WCL	Big Mines	0.65	0.44	48.40	2.89	1.72	68.32
	Other Mines	2.25	1.54	46.20	11.78	9.60	22.75
	Big Plus Mines	2.90	1.98	46.69	14.67	11.31	29.66
	Rest of Mines	1.66	1.53	8.28	8.36	8.70	-3.86
	Total WCL	4.56	3.51	29.91	23.03	20.01	15.09
SECL	Big Mines	7.59	7.88	-3.66	46.79	48.43	-3.38
	Other Mines	1.60	1.39	14.86	8.10	7.98	1.48
	Big Plus Mines	9.19	9.27	-0.87	54.89	56.41	-2.70
	Rest of Mines	1.14	1.37	-16.73	10.56	7.92	33.35
	Total SECL	10.33	10.64	-2.91	65.45	64.33	1.74
MCL	Big Mines	14.57	11.02	32.23	84.60	74.42	13.68
	Other Mines	0.07	0.02		0.50	0.24	110.97
	Big Plus Mines	14.64	11.04	32.58	85.10	74.66	13.99
	Rest of Mines	0.01	0.04	-73.68	0.30	0.30	1.69
	Total MCL	14.65	11.08	32.22	85.40	74.95	13.94
CIL	Big Mines	37.97	35.12	8.12	224.49	213.15	5.32
	Other Mines	6.60	5.45	21.01	37.89	33.33	13.70
	Big Plus Mines	44.57	40.57	9.85	262.38	246.47	6.45
	Rest of Mines	5.23	6.24	-16.14	37.24	36.34	2.48
	Total CIL	49.80	46.81	6.39	299.61	282.81	5.94
SCCL	Big Mines	2.39	2.10	13.83	15.93	11.14	43.07
	Other Mines	1.23	0.61	101.33	7.90	4.63	70.74
	Big Plus Mines	3.62	2.71	33.54	23.83	15.76	51.19
	Rest of Mines	1.69	1.18	43.28	11.42	6.27	82.17
	Total SCCL	5.31	3.89	36.50	35.25	22.03	60.01

Subsidiary	Description	Production During Oct			Production upto Oct		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Captive & Others	Big Mines	8.62	4.41	95.44	37.87	30.65	23.54
	Other Mines	0.19	0.45	-57.91	6.88	2.66	158.36
	Total Others	8.81	4.86	81.28	44.74	33.31	34.31
All India	Big Mines	56.81	47.69	19.11	324.07	292.88	10.65
	Other Mines	7.11	7.87	-9.59	55.54	45.27	22.70
	All Mines	63.92	55.56	15.05	379.60	338.15	12.26

Details of Subsidiary/Company-wise Production Status is given in subsequent Tables

Note:- **Big Mines means top 35 mines**
 Others Mines means top 75 mines excluding top 35 mines
 Big plus mines means top 75 mines including top 35 mines
 Rest of Mines means other than big plus mines

Table 2.1.1 (A) : Departmental Coal Production ECL

All Figures in MT

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Rajmahal	Big	0.00	0.00		0.44	0.01	5879.07
Sonepur Bazari	Big	0.13	0.23	-43.72	0.82	1.24	-33.87
Jhajhra UG	Others	0.24	0.27	-12.41	2.16	2.06	4.70
Chitra East	Others	0.10	0.05	92.31	0.44	0.42	5.26
Total Big Mines		0.13	0.23	-44.44	1.26	1.25	1.01
Total Others		0.34	0.33	4.29	2.60	2.48	4.80
Total Big Plus Mines		0.47	0.56	-16.07	3.86	3.73	3.53
Total Rest of Mines		0.42	0.73	-42.47	4.06	4.94	-17.84
Total ECL		0.89	1.29	-31.01	7.92	8.67	-8.65

Table 2.1.1 (B): Contractual Coal Production ECL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Rajmahal	Big	0.19	1.01	-81.13	2.98	7.14	-58.29
Sonepur Bazari	Big	0.58	0.59	-1.63	2.99	2.98	0.27
Jhajhra UG	Others	0.00	0.00		0.00	0.00	
Chitra East	Others	0.00	0.00		0.00	0.00	
Total Big Mines		0.77	1.60	-51.77	5.97	10.13	-41.04
Total Others		0.00	0.00		0.00	0.00	
Total Big Plus Mines		0.77	1.60	-51.77	5.97	10.13	-41.04
Total Rest of Mines		0.17	0.54	-68.71	2.24	2.67	-16.23
Total ECL		0.94	2.14	-56.07	8.21	12.80	-35.86

Table 2.1.1 (C) : Total Coal Production ECL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Rajmahal	Big	0.19	1.01	-81.19	3.42	7.15	-52.18
Sonepur Bazari	Big	0.71	0.82	-13.48	3.81	4.22	-9.76
Jhajhra UG	Others	0.24	0.27	-12.41	2.16	2.06	4.70
Chitra East	Others	0.10	0.05	92.31	0.44	0.42	5.26
Total Big Mines		0.90	1.83	-50.84	7.23	11.37	-36.43
Total Others		0.34	0.33	4.29	2.60	2.48	4.80
Total Big Plus Mines		1.24	2.16	-42.50	9.83	13.85	-29.05
Total Rest of Mines		0.59	1.27	-53.67	6.31	7.61	-17.04
Total ECL		1.83	3.43	-46.65	16.14	21.46	-24.79

Table 2.1.2 (A): Departmental Coal Production BCCL

All Figures in MT

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
NT ST Je	Others	0.07	0.04	100.00	0.19	0.11	74.31
AKWMC	Others	0.03	0.07	-57.75	0.24	0.50	-52.19
Phularitand	Others	0	0.00	-100.00	0.1	0.03	233.33
S Bansjora	Others	0	0.00		0	0.00	
NGKAC	Others	0.01	0.00		0.07	0.00	
ROCP	Others	0	0.00		0.01	0.00	
KOCP	Others	0.11	0.06	86.44	0.69	0.37	84.49
ABOCP	Others	0.11	0.15	-25.17	0.64	0.73	-12.45
B Dahibari	Others	0.07	0.06	27.27	0.31	0.33	-6.06
Total Big Mines		0.00	0.00		0.00	0.00	
Total Others		0.40	0.37	7.82	2.25	2.08	8.38
Total Big Plus Mines		0.40	0.37	7.82	2.25	2.08	8.38
Total Rest of Mines		0.15	0.29	-48.10	1.59	1.51	5.02
Total BCCL		0.55	0.66	-16.67	3.84	3.59	6.96

Table 2.1.2 (B) Contractual Coal Production BCCL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
NT ST Je	Others	0.22	0.23	-2.22	1.74	0.90	94.20
AKWMC	Others	0.37	0.27	37.55	1.85	1.27	45.33
Phularitand	Others	0	0.00		0	1.08	-100.00
S Bansjora	Others	0.11	0.07	57.14	0.43	0.55	-21.96
NGKAC	Others	0.08	0.04	116.22	0.48	0.22	122.22
ROCP	Others	0.01	0.15	-93.15	0.57	0.58	-2.23
KOCP	Others	0.12	0.08	48.15	0.66	0.52	27.91
ABOCP	Others	0.15	0.10	44.23	0.92	0.46	101.75
B Dahibari	Others	0.00	0.00	-100.00	0.11	0.00	2650.00
Total Big Mines		0.00	0.00		0.00	0.00	
Total Others		1.06	0.94	13.25	6.76	5.57	21.34
Total Big Plus Mines		1.06	0.94	13.25	6.76	5.57	21.34
Total Rest of Mines		0.70	0.57	21.95	4.08	3.09	32.08
Total BCCL		1.76	1.51	16.56	10.84	8.66	25.17

Table 2.1.2 (C)Total Coal Production BCCL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
NT ST Je	Others	0.29	0.26	11.54	1.93	1.01	92.04
AKWMC	Others	0.40	0.34	17.65	2.09	1.78	17.75
Phularitand	Others	0.00	0.00	-100.00	0.10	1.11	-90.96
S Bansjora	Others	0.11	0.07	57.14	0.43	0.55	-21.96
NGKAC	Others	0.09	0.04	143.24	0.55	0.22	154.63
ROCP	Others	0.01	0.15	-93.15	0.58	0.58	-0.51
KOCP	Others	0.23	0.14	64.29	1.35	0.89	51.69
ABOCP	Others	0.26	0.25	3.59	1.56	1.19	31.42
B Dahibari	Others	0.07	0.06	18.64	0.42	0.33	25.75
Total Big Mines		0.00	0.00		0.00	0.00	
Total Others		1.46	1.31	11.71	9.01	7.65	17.82
Total Big Plus Mines		1.46	1.31	11.71	9.01	7.65	17.82
Total Rest of Mines		0.85	0.86	-1.51	5.67	4.61	22.91
Total BCCL		2.31	2.17	6.45	14.68	12.26	19.74

Table 2.1.3 (A): Departmental Coal Production CCL

All Figures in MT

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Ashoka	Big	0.12	0.02	500.00	0.58	0.19	211.83
Amarpali	Big	0.00	0.00		0.00	0.04	-100.00
AKK	Big	0.04	0.00		0.21	0.00	
Govindpur Ph II	Others	0.04	0.01	344.44	0.33	0.03	1037.93
Rohini	Others	0.05	0.05	2.04	0.29	0.18	58.47
Purnadih	Others	0.01	0.04	-74.36	0.10	0.09	6.38
Magadh	Big	0.00	0.12	-100.00	0.00	0.43	-100.00
Tapin North	Others	0.01	0.00		0.15	0.00	
Birsa Project	Others	0.07	0.03	125.81	0.26	0.19	38.30
Karo	Big	0.00	0.02	-100.00	0.00	0.03	
Topa OC	Others	0.01	0.00		0.18	0.00	
Total Big Mines		0.16	0.16	2.56	0.06	0.38	-85.56
Total Others		0.19	0.13	48.44	1.31	0.49	165.18
Total Big Plus Mines		0.35	0.28	23.24	1.37	0.88	56.00
Total Rest of Mines		0.77	0.82	-5.64	4.73	4.54	4.19
Total CCL		1.12	1.10	1.82	6.09	5.41	12.57

Table 2.1.3 (B) Contractual Coal Production CCL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Ashoka	Big	1.05	1.30	-18.92	5.78	5.66	2.17
Amarpali	Big	1.42	1.56		8.05	5.00	60.94
AKK	Big	0.24	0.11	116.22	1.05	1.08	-2.33
Govindpur Ph II	Others	0.00	0.07	-100.00	0.16	0.67	-76.26
Rohini	Others	0.00	0.06	-100.00	0.18	0.66	-72.81
Purnadih	Others	0.00	0.00		0.00	0.00	
Magadh	Big	0.86	0.91		4.35	3.08	
Tapin North	Others	0.10	0.00	2400.00	0.60	0.00	14900.00
Birsa Project	Others	0.19	0.18	6.15	1.36	1.03	32.04
Karo	Big	0.07	0.19	-62.37	1.68	0.84	99.05
Topa OC	Others	0.00	0.00		0.00	0.00	
Total Big Mines		3.64	4.07	-10.50	20.91	15.66	
Total Others		0.29	0.31	-7.35	2.30	2.37	-2.95
Total Big Plus Mines		3.93	4.38	-10.27	23.21	18.03	28.77
Total Rest of Mines		0.22	0.36	-38.89	1.33	2.67	-50.09
Total CCL		4.15	4.74	-12.45	24.54	20.69	18.61

Table 2.1.3 (C) :Total Coal Production CCL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Ashoka	Big	1.17	1.32	-11.03	6.36	5.84	8.85
Amarpali	Big	1.42	1.56		8.05	5.05	59.53
AKK	Big	0.28	0.11	152.25	1.26	1.08	17.21
Govindpur Ph II	Others	0.04	0.08	-48.05	0.49	0.70	-30.30
Rohini	Others	0.05	0.11	-54.95	0.47	0.85	-44.38
Purnadih	Others	0.01	0.04		0.10	0.09	6.38
Magadh	Big	0.86	1.03	-16.42	4.35	3.51	24.07
Tapin North	Others	0.11	0.00	2650.00	0.75	0.00	18650.00
Birsa Project	Others	0.26	0.21	23.81	1.62	1.22	33.00
Karo	Big	0.07	0.21	-66.18	1.68	0.87	92.44
Topa OC	Others	0.01	0.00		0.18	0.00	
Total Big Mines		3.80	4.22	-10.02	20.97	16.04	30.74
Total Others		0.48	0.44	8.84	3.61	2.86	26.05
Total Big Plus Mines		4.28	4.66	-8.23	24.58	18.90	30.03
Total Rest of Mines		0.99	1.17	-15.09	6.06	7.20	-15.90
Total CCL		5.27	5.83	-9.61	30.63	26.10	17.36

Table 2.1.4 (A): Departmental Coal Production NCL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Nigahi	Big	1.90	1.77	7.22	12.08	11.71	3.17
Jayant	Big	2.08	1.77	17.51	12.96	11.96	8.37
Dudhichua	Big	1.93	1.75	10.03	10.78	11.13	-3.17
Amlohri	Big	1.26	1.28	-1.56	5.98	6.56	-8.84
Khadia	Big	1.25	1.25	0.00	7.70	7.49	2.82
Bina	Big	0.92	0.76	20.89	4.94	4.73	4.35
Krishnashila	Big	0.64	0.60	6.84	4.11	4.17	-1.34
Block B	Big	0.48	0.55	-11.93	3.46	3.43	0.99
Jingurda	Others	0.21	0.24	-11.39	1.25	1.31	-4.73
Kakari	Others	0.19	0.19	1.06	1.04	1.21	-13.69
Total Big Mines		10.46	9.73	7.49	62.01	61.18	1.36
Total Others		0.40	0.43	-5.88	2.29	2.52	-9.02
Total Big Plus Mines		10.85	10.16	6.83	64.29	63.69	0.94
Total Rest of Mines		0.00	0.00		0.00	0.00	
Total NCL		10.85	10.16	6.79	64.29	63.69	0.94

Table 2.1.4 (B): Total Coal Production NCL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Nigahi	Big	1.90	1.77	7.22	12.08	11.71	3.17
Jayant	Big	2.08	1.77	17.51	12.96	11.96	8.37
Dudhichua	Big	1.93	1.75	10.03	10.78	11.13	-3.17
Amlohri	Big	1.26	1.28	-1.56	5.98	6.56	-8.84
Khadia	Big	1.25	1.25	0.00	7.70	7.49	2.82
Bina	Big	0.92	0.76	20.89	4.94	4.73	4.35
Krishnashila	Big	0.64	0.60	6.84	4.11	4.17	-1.34
Block B	Big	0.48	0.55	-11.93	3.46	3.43	0.99
Jingurda	Others	0.21	0.24	-11.39	1.25	1.31	-4.73
Kakari	Others	0.19	0.19	1.06	1.04	1.21	-13.69
Total Big Mines		10.46	9.73	7.49	62.01	61.18	1.36
Total Others		0.40	0.43	-5.88	2.29	2.52	-9.02
Total Big Plus Mines		10.85	10.16	6.83	64.30	63.69	0.95
Total Rest of Mines		0.00	0.00		0.00	0.00	
Total NCL		10.85	10.16	6.79	64.29	63.69	0.94

Table 2.1.5 (A): Departmental Coal Production WCL

All Figures in MT

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Durgapur -(Sec.-V)	Others	0.23	0.07	223.94	0.79	0.51	55.82
Sasti	Others	0.13	0.15	-10.96	0.41	0.64	-36.34
NM-Sector-I & II (A)	Others	0.09	0.05	66.67	0.65	0.26	153.91
Niljai Deep	Others	0.36	0.07	453.85	1.61	0.96	67.71
Mungoli	Others	0.18	0.16	11.11	1.00	1.34	-25.09
Penganga	Big	0.41	0.19	119.25	1.51	0.37	312.57
Ukni	Others	0.03	0.05		0.38	0.34	12.76
Gondegaon	Others	0.30	0.20	50.75	1.70	1.05	62.37
Umrer	Others	0.13	0.16	-17.20	0.67	0.43	54.73
Makardhokra-I	Others	0.00	0.00		0.00	0.00	
Gokul	Others	0.00	0.00		0.00	0.00	
MKD-III	Others	0.00	0.00		0.00	0.03	-100.00
Total Big Mines		0.41	0.19	119.25	1.51	0.37	312.57
Total Others		1.45	0.91	60.04	7.21	5.55	29.96
Total Big Plus Mines		1.86	1.09	70.17	8.72	5.91	47.45
Total Rest of Mines		0.85	0.95	-10.24	3.94	5.99	-34.18
Total WCL		2.71	2.04	32.84	12.66	11.90	6.39

Table 2.1.5 (B) Contractual Coal Production WCL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Durgapur -(Sec.-V)	Others	0.00	0.00		0.00	0.00	
Sasti	Others	0.00	0.00		0.00	0.00	
NM-Sector-I & II (A)	Others	0.00	0.00		0.00	0.00	
Niljai Deep	Others	0.00	0.00		0.00	0.00	
Mungoli	Others	0.00	0.00		0.00	0.00	
Penganga	Big	0.24	0.25	-4.38	1.38	1.35	2.15
Ukni	Others	0.00	0.00		0.00	0.00	
Gondegaon	Others	0.00	0.14	-100.00	0.00	0.75	-100.00
Umrer	Others	0.13	0.12	11.11	0.57	0.71	-19.72
Makardhokra-I	Others	0.36	0.16	123.60	2.27	0.91	149.45
Gokul	Others	0.16	0.00		0.77	0.85	-9.84
MKD-III	Others	0.15	0.21	-28.91	0.96	0.82	16.93
Total Big Mines		0.24	0.25	-4.38	1.38	1.35	2.15
Total Others		0.80	0.63	26.38	4.57	4.05	12.87
Total Big Plus Mines		1.04	0.88	17.65	5.95	5.40	10.19
Total Rest of Mines		0.81	0.60	35.91	4.42	2.71	63.10
Total WCL		1.85	1.48	25.00	10.37	8.11	27.87

Table 2.1.5 (C) :Total Coal Production WCL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Durgapur -(Sec.-V)	Others	0.23	0.07	223.94	0.79	0.51	55.82
Sasti	Others	0.13	0.15	-10.96	0.41	0.64	-36.34
NM-Sector-I & II (A)	Others	0.09	0.05	66.67	0.65	0.26	153.91
Niljai Deep	Others	0.36	0.07	453.85	1.61	0.96	67.71
Mungoli	Others	0.18	0.16	11.11	1.00	1.34	-25.09
Penganga	Big	0.65	0.44	48.40	2.89	1.72	68.32
Ukni	Others	0.03	0.05	-42.31	0.38	0.34	12.76
Gondegaon	Others	0.30	0.34	-12.54	1.70	1.80	-5.61
Umrer	Others	0.26	0.27	-5.11	1.24	1.14	8.49
Makardhokra-I	Others	0.36	0.16	123.60	2.27	0.91	149.45
Gokul	Others	0.16	0.00		0.77	0.85	-9.84
MKD-III	Others	0.15	0.21	-28.91	0.96	0.85	12.94
Total Big Mines		0.65	0.44	48.40	2.89	1.72	68.32
Total Others		2.25	1.54	46.20	11.78	9.60	22.75
Total Big Plus Mines		2.90	1.98	46.69	14.67	11.31	29.66
Total Rest of Mines		1.66	1.53	8.28	8.36	8.70	-3.86
Total WCL		4.56	3.51	29.91	23.03	20.01	15.09

Table 2.1.6 (A): Departmental Coal Production SECL

All Figures in MT

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Gevra	Big	0.11	0.16	-29.03	1.24	1.57	-20.77
Dipka	Big	0.43	0.26	66.02	2.58	0.94	175.05
Kushmunda	Big	0.70	0.49	41.70	4.87	2.00	143.01
Chhal	Others	0.04	0.00		0.04	0.00	
Manikpur	Big	0.17	0.13	26.87	0.48	0.46	5.03
Baroud	Others	0.02	0.00		0.02	0.00	
GP IV/2-3	Others	0.01	0.00		0.01	0.00	
Jampali	Others	0.04	0.00		0.04	0.00	
Dhanpuri	Others	0.03	0.00	650.00	0.38	0.05	691.67
Mahan II	Others	0.00	0.00		0.00	0.00	
Amadand	Others	0.02	0.00		0.03	0.04	-23.08
Chirimiri	Others	0.08	0.06	31.15	0.47	0.35	34.29
Churcha UG	Others	0.12	0.14	-16.67	0.79	0.91	-12.90
GP IV/1	Others	0.00	0.00		0.00	0.00	
Total Big Mines		1.41	1.04	35.32	9.17	4.96	84.73
Total Others		0.36	0.21	70.62	1.78	1.34	32.44
Total Big Plus Mines		1.77	1.25	41.26	10.95	6.31	73.59
Total Rest of Mines		0.71	1.10	-35.28	5.83	7.07	-17.56
Total SECL		2.48	2.35	5.53	16.78	13.38	25.41

Table 2.1.6 (B): Contractual Coal Production SECL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Gevra	Big	2.30	1.97	16.63	16.35	16.26	0.55
Dipka	Big	2.36	2.33	1.51	11.94	13.48	-11.42
Kushmunda	Big	1.10	2.14	-48.57	6.95	11.08	-37.27
Chhal	Others	0.31	0.22	43.52	1.33	0.78	70.29
Manikpur	Big	0.42	0.40	5.00	2.38	2.65	-10.02
Baroud	Others	0.19	0.20	-6.86	1.45	1.33	9.10
GP IV/2-3	Others	0.30	0.21	43.54	1.33	1.48	-10.20
Jampali	Others	0.29	0.17	73.65	0.90	0.80	13.07
Dhanpuri	Others	0.00	0.08	-100.00	0.28	0.41	-30.86
Mahan II	Others	0.01	0.19	-94.74	0.30	1.28	-76.60
Amadand	Others	0.14	0.12	19.66	0.61	0.48	26.03
Chirimiri	Others	0.00	0.00	-100.00	0.12	0.08	50.00
Churcha UG	Others	0.00	0.00		0.00	0.00	
GP IV/1	Others	0.00	0.00		0.00	0.00	
Total Big Mines		6.18	6.84	-9.60	37.62	43.47	-13.45
Total Others		1.24	1.18	4.91	6.32	6.64	-4.79
Total Big Plus Mines		7.42	8.02	-7.46	43.94	50.10	-12.30
Total Rest of Mines		0.43	0.27	58.09	4.73	0.85	458.44
Total SECL		7.85	8.29	-5.31	48.67	50.95	-4.47

Table 2.1.6 (C): Total Coal Production SECL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Gevra	Big	2.41	2.13	13.31	17.59	17.83	-1.32
Dipka	Big	2.79	2.58	7.97	14.52	14.42	0.71
Kushmunda	Big	1.80	2.63	-31.64	11.82	13.08	-9.66
Chhal	Others	0.35	0.22	62.04	1.37	0.78	75.42
Manikpur	Big	0.59	0.53	10.49	2.86	3.10	-7.80
Baroud	Others	0.21	0.20	2.94	1.47	1.33	10.61
GP IV/2-3	Others	0.31	0.21	48.33	1.34	1.48	-9.52
Jampali	Others	0.33	0.17	97.60	0.94	0.80	18.09
Dhanpuri	Others	0.03	0.08	-63.41	0.66	0.45	45.70
Mahan II	Others	0.01	0.19	-94.74	0.30	1.28	-76.60
Amadand	Others	0.16	0.12	34.45	0.64	0.52	22.37
Chirimiri	Others	0.08	0.06	29.03	0.59	0.43	37.21
Churcha UG	Others	0.12	0.14	-16.67	0.79	0.91	-12.90
GP IV/1	Others	0.00	0.00		0.00	0.00	
Total Big Mines		7.59	7.88	-3.66	46.79	48.43	-3.38
Total Others		1.60	1.39	14.86	8.10	7.98	1.48
Total Big Plus Mines		9.19	9.27	-0.87	54.89	56.41	-2.70
Total Rest of Mines		1.14	1.37	-16.73	10.56	7.92	33.35
Total SECL		10.33	10.64	-2.91	65.45	64.33	1.74

Table 2.1.7 (A): Departmental Coal Production MCL

All Figures in MT

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Bhubaneswari	Big	0.00	0.00		0.00	0.00	
Lakhanpur	Big	0.37	0.32	17.46	2.44	1.96	24.30
Bharatpur	Big	0.00	0.00	-100.00	0.01	0.02	-47.37
Lingaraj	Big	0.41	0.38	9.33	2.45	3.79	-35.41
Samaleswari	Big	0.20	0.17	19.05	1.18	0.93	26.34
Kulda	Big	0.00	0.07	-100.00	0.13	0.64	-79.62
Kaniha	Big	0.00	0.00		0.00	0.00	
Hingula	Big	0.25	0.23	11.11	2.02	2.15	-6.22
Ananta	Big	0.26	0.07	276.81	1.78	0.23	677.29
Jagannath	Big	0.00	0.00	-100.00	0.00	0.00	-100.00
Belpahar	Big	0.00	0.03	-100.00	0.02	0.33	-93.87
Lajkura	Big	0.27	0.00		1.64	0.00	
Balram	Big	0.59	0.42	41.49	2.53	2.69	-5.84
Basundhara (W)	Others	0.07	0.02	204.35	0.50	0.24	110.97
Garjanbahal	Big	1.03	0.91	13.81	3.85	4.54	-15.20
Total Big Mines		3.38	2.58	30.86	18.05	17.29	4.43
Total Others		0.07	0.02	204.35	0.50	0.24	110.97
Total Big Plus Mines		3.45	2.61	32.39	18.55	17.52	5.87
Total Rest of Mines		0.03	0.04	-31.82	0.31	0.30	4.03
Total MCL		3.48	2.65	31.32	18.86	17.82	5.84

Table 2.1.7 (B): Contractual Coal Production MCL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Bhubaneswari	Big	2.40	1.81	32.52	14.67	16.60	-11.60
Lakhanpur	Big	1.89	1.71	10.33	10.64	11.21	-5.12
Bharatpur	Big	0.70	0.50	39.44	3.79	1.72	120.61
Lingaraj	Big	0.65	0.57	14.64	4.34	3.24	34.16
Samaleswari	Big	0.24	0.00		0.93	0.05	1797.96
Kulda	Big	1.62	1.24	30.75	9.77	7.98	22.42
Kaniha	Big	1.02	0.53	93.55	4.62	4.40	5.12
Hingula	Big	0.41	0.13	208.27	1.34	0.59	126.73
Ananta	Big	1.01	0.44	130.59	4.95	3.28	50.87
Jagannath	Big	0.47	0.33	40.72	3.18	2.42	31.62
Belpahar	Big	0.35	0.43	-17.84	2.60	2.35	10.69
Lajkura	Big	0.06	0.42	-85.58	0.60	1.89	-68.17
Balram	Big	0.00	0.00		0.31	0.00	
Basundhara (W)	Others	0.00	0.00		0.00	0.00	
Garjanbahal	Big	0.37	0.33	12.12	2.15	1.41	52.05
Total Big Mines		11.19	8.44	32.65	66.55	57.13	16.48
Total Others		0.00	0.00		0.00	0.00	
Total Big Plus Mines		11.17	8.44	32.41	66.55	57.13	16.48
Total Rest of Mines		0.00	0.00	-100.00	0.00	0.00	-100.00
Total MCL		11.17	8.44	32.35	66.55	57.13	16.49

Table 2.1.7 (C): Total Coal Production MCL

Mine	Type	Production during Oct			Production upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Bhubaneswari	Big	2.40	1.81	32.52	14.67	16.60	-11.60
Lakhanpur	Big	2.26	2.03	11.44	13.08	13.18	-0.74
Bharatpur	Big	0.70	0.50	39.17	3.80	1.74	118.77
Lingaraj	Big	1.06	0.94	12.53	6.79	7.03	-3.39
Samaleswari	Big	0.44	0.17	161.90	2.11	0.98	114.65
Kulda	Big	1.62	1.31	23.38	9.90	8.62	14.86
Kaniha	Big	1.02	0.53	93.55	4.62	4.40	5.12
Hingula	Big	0.66	0.36	84.36	3.36	2.75	22.40
Ananta	Big	1.27	0.51	150.49	6.73	3.51	91.74
Jagannath	Big	0.47	0.34	39.88	3.18	2.42	31.51
Belpahar	Big	0.35	0.46	-23.58	2.62	2.68	-2.06
Lajkura	Big	0.33	0.42	-20.67	2.24	1.89	18.83
Balram	Big	0.59	0.42	41.49	2.84	2.69	5.69
Basundhara (W)	Others	0.07	0.02	204.35	0.50	0.24	110.97
Garjanbahal	Big	1.40	1.24	13.36	6.00	5.95	0.77
Total Big Mines		14.57	11.02	32.23	84.60	74.42	13.68
Total Others		0.07	0.02	204.35	0.50	0.24	110.97
Total Big Plus Mines		14.64	11.04	32.58	85.10	74.66	13.99
Total Rest of Mines		0.01	0.04	-73.68	0.30	0.30	1.69
Total MCL		14.65	11.08	32.22	85.40	74.95	13.94

Table 2.1.8: Coal Production SCCL

All Figures in MT

Mine	Type	Production During Oct			Production Upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
PK OC	Big	0.83	0.55	50.70	5.62	2.98	88.62
RG OC III Extn.	Big	0.73	0.67	9.40	4.62	3.84	20.34
JVR OC II	Big	0.48	0.54	-11.11	3.62	2.09	72.58
Ramagundam OC I Exp. Ph II	Big	0.34	0.33	2.05	2.07	2.22	-6.61
Gouthamkhani OC	Others	0.30	0.09	215.04	1.94	1.18	63.96
JVR OCI Exp.	Others	0.00	0.00		0.00	0.31	-100.00
Koyagudem OC II	Others	0.32	0.16	97.11	1.99	0.79	152.09
Jawaharkhani 5 OC	Others	0.25	0.18	39.09	1.67	1.05	58.93
Srirampur OC II	Others	0.22	0.13	64.07	1.31	0.89	46.73
Khairagura OC	Others	0.14	0.04	241.47	1.00	0.41	146.33
Total Big Mines		2.39	2.10	13.83	15.93	11.14	43.07
Total Other Mines		1.23	0.61	101.33	7.90	4.63	70.74
Total Big Plus Mines		3.62	2.71	33.54	23.83	15.76	51.19
Rest of Mines		1.69	1.18	43.28	11.42	6.27	82.17
Total SCCL		5.31	3.89	36.50	35.25	22.03	60.01

Table 2.1.9: Coal Production Captive & Others

All Figures in MT

Block	Type	Production during Oct			Production Upto Oct		
		FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Moher & Amlohuri Extn.	Big	1.87	1.53	22.89	10.08	10.50	-3.96
Parsa East & Kanta Basan	Big	1.46	1.22	19.36	7.65	6.44	18.84
Pakri Barwadih	Big	0.72	0.00		4.16	3.16	31.72
Tata	Big	0.41	0.44	-4.83	2.57	3.38	-24.01
Amelia (North)	Big	0.29	0.11	171.30	1.89	1.64	15.29
Sarshatali	Big	0.21	0.11	86.61	1.06	1.11	-4.69
Tadicherla-I	Big	1.75	0.16	980.25	1.21	1.14	6.51
Dulanga	Big	0.56	0.34	64.33	2.37	1.10	115.35
Manoharpur	Big	0.60	0.15	300.00	2.14	0.43	404.24
Pachwara North	Big	0.74	0.35	109.92	4.73	1.76	168.54
Total Big Mines		8.62	4.41	95.44	37.87	30.65	23.54
Rest of Mines		0.19	0.45	-57.91	6.88	2.66	158.36
Overall Captive & Othres		8.81	4.86	81.28	44.74	33.31	34.31

Table 2.2: Summary of OBR of Big Mines of CIL

All Figures in MM3

Subsidiary	Description	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
ECL	Big Mines	7.64	7.56	1.06	43.83	49.84	-12.06
	Other Mines	0.17	0.22	-22.73	1.20	1.62	-26.11
	Big Plus Mines	7.81	7.78	0.39	45.03	51.47	-12.51
	Rest of Mines	2.63	3.52	-25.28	18.75	22.61	-17.09
	Total ECL	10.44	11.30	-7.61	63.78	74.08	-13.90
BCCL	Big Mines	0.00	0.00		0.00	0.00	
	Other Mines	4.29	3.85	11.43	28.48	28.16	1.15
	Big Plus Mines	4.29	3.85	11.43	28.48	28.16	1.15
	Rest of Mines	4.49	5.33	-15.76	28.57	29.05	-1.64
	Total BCCL	8.78	9.18	-4.36	57.05	57.20	-0.26
CCL	Big Mines	4.37	4.25	2.90	29.96	28.17	6.34
	Other Mines	1.46	1.48	-1.22	9.03	11.03	-18.15
	Big Plus Mines	5.83	5.73	1.83	38.99	39.21	-0.55
	Rest of Mines	2.40	2.35	2.35	14.36	17.38	-17.40
	Total CCL	8.23	8.07	1.98	53.35	56.59	-5.73
NCL	Big Mines	32.03	28.12	13.90	187.08	206.89	-9.58
	Other Mines	1.04	1.10	-5.45	3.98	6.58	-39.48
	Big Plus Mines	33.07	29.22	13.18	191.06	213.47	-10.50
	Rest of Mines	0.00	0.00		0.00	0.00	
	Total NCL	33.07	29.22	13.18	191.06	213.47	-10.50
WCL	Big Mines	2.09	0.71	193.54	10.65	6.25	70.45
	Other Mines	13.27	11.35	16.95	77.03	67.39	14.31
	Big Plus Mines	15.36	12.06	27.37	87.68	73.64	19.07
	Rest of Mines	10.65	8.11	31.30	48.95	38.66	26.61
	Total WCL	26.01	20.17	28.95	136.63	112.30	21.67
SECL	Big Mines	9.03	11.59	-22.11	59.61	70.86	-15.88
	Other Mines	3.64	4.20	-13.35	21.37	22.37	-4.47
	Big Plus Mines	12.67	15.79	-19.78	80.98	93.23	-13.14
	Rest of Mines	4.83	1.77	173.50	17.84	12.42	43.63
	Total SECL	17.50	17.56	-0.34	98.82	105.65	-6.46
MCL	Big Mines	20.19	12.79	57.86	109.34	88.44	23.63
	Other Mines	0.00	0.06		0.07	0.16	-55.70
	Big Plus Mines	20.19	12.85	57.17	109.41	88.60	23.49
	Rest of Mines	-0.02	-0.06	-64.29	0.78	0.46	68.10
	Total MCL	20.17	12.79	57.70	110.19	89.06	23.73
CIL	Big Mines	75.35	65.02	15.88	440.47	450.46	-2.22
	Other Mines	23.87	22.25	7.27	141.16	137.30	2.81
	Big Plus Mines	99.22	87.27	13.69	581.63	587.76	-1.04
	Rest of Mines	24.97	21.02	18.81	129.25	120.59	7.18
	Total CIL	124.19	108.29	14.68	710.88	708.35	0.36
	Big Mines	15.18	8.10	87.48	79.66	54.05	47.38

Subsidiary	Description	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
SCCL	Other Mines	8.26	6.29	31.31	38.06	37.03	2.78
	Big Plus Mines	23.44	14.39	62.91	117.72	91.08	29.25
	Rest of Mines	13.03	10.22	27.50	83.21	65.53	26.98
	Total SCCL	36.48	24.61	48.20	200.93	156.61	28.30
All India	Big Mines	90.53	73.12	23.81	520.13	504.50	3.10
	Other Mines	32.13	28.54	12.57	27.24	33.47	-18.60
	Big Plus Mines	122.66	101.66	20.65	547.37	537.97	1.75
	Rest of Mines	38.00	31.24	21.66	364.44	326.99	11.45
	Total OBR	160.67	132.90	20.89	911.81	864.96	5.42

Details of Subsidiary-wise OBR Status is given in subsequent Tables

Note:- **Big Mines** means top 35 mines
 Others Mines means top 75 mines excluding top 35 mines
 Big plus mines means top 75 mines including top 35 mines
 Rest of Mines means other than big plus mines

Table 2.2.1 (A) Departmental OBR ECL

All Figurds in MM3

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Rajmahal	Big	0.57	0.31	83.87	3.15	1.963	60.47
Sonepur Bazari	Big	0.88	0.84	4.76	5.49	5.632	-2.52
Chitra East	Others	0.17	0.22	-22.73	1.2	1.354	-11.37
Big Mines		1.45	1.15	26.09	8.64	7.60	13.76
Other Mines		0.17	0.22	-22.73	1.20	1.35	-11.37
Big Plus Mines		1.62	1.37	18.25	9.85	8.95	10.07
Rest of Mines		1.06	0.89	19.10	5.98	5.67	5.45
Total ECL		2.68	2.26	18.58	15.83	14.62	8.28

Table 2.2.1 (B) Contractual OBR ECL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Rajmahal	Big	1.02	1.34	-23.88	5.27	10.796	-51.19
Sonepur Bazari	Big	5.17	5.07	1.97	29.92	31.451	-4.87
Chitra East	Others	0.00	0.00		0	0.27	-100.00
Big Mines		6.19	6.41	-3.43	35.19	42.25	-16.70
Other Mines		0.00	0.00		0.00	0.27	-100.00
Big Plus Mines		6.19	6.41	-3.43	35.19	42.52	-17.23
Rest of Mines		1.57	2.63	-40.30	12.76	16.94	-24.69
Total ECL		7.76	9.04	-14.16	47.95	59.46	-19.36

Table 2.2.1 (C) Total OBR ECL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Rajmahal	Big	1.59	1.65	-3.64	8.42	12.76	-34.01
Sonepur Bazari	Big	6.05	5.91	2.37	35.41	37.08	-4.51
Chitra East	Others	0.17	0.22	-22.73	1.20	1.62	-26.11
Big Mines		7.64	7.56	1.06	43.83	49.84	-12.06
Other Mines		0.17	0.22	-22.73	1.20	1.62	-26.11
Big Plus Mines		7.81	7.78	0.39	45.03	51.47	-12.51
Rest of Mines		2.63	3.52	-25.28	18.75	22.61	-17.09
Total ECL		10.44	11.30	-7.61	63.78	74.08	-13.90

Table 2.2.2 (A) Departmental OBR BCCL

All Figures in MM3

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
NT ST Je	Others	0.11	0.12	-4.35	0.91	0.78	17.12
AKWMC	Others	0.26	0.26	-1.52	1.79	1.89	-5.24
Phularitand	Others	0.00	0.00		0.36	0.00	
S Bansjora	Others	0.00	0.00		0.00	0.00	
NGKAC	Others	0.01	0.00		0.06	0.00	
ROCP	Others	0.00	0.00		0.00	0.00	
KOCP	Others	0.37	0.19	97.86	2.21	1.11	99.64
ABOCP	Others	0.24	0.21	12.68	1.67	1.60	4.57
B Dahibari	Others	0.15	0.15	-2.60	1.10	0.82	33.82
Big Mines		0.00	0.00		0.00	0.00	
Other Mines		1.14	0.93	22.19	8.10	6.19	30.81
Big Plus Mines		1.14	0.93	22.19	8.11	6.19	30.98
Rest of Mines		0.60	0.38	59.15	2.23	2.99	-25.37
Total BCCL		1.74	1.31	32.82	10.34	9.18	12.64

Table 2.2.2 (B) Contractual OBR BCCL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
NT ST Je	Others	0.69	0.74	-6.50	4.98	5.73	-13.10
AKWMC	Others	1.00	0.32	214.47	4.97	2.20	125.91
Phularitand	Others	0.00	0.00		0.00	1.27	-100.00
S Bansjora	Others	0.17	0.15	16.44	1.04	1.35	-23.13
NGKAC	Others	0.30	0.31	-3.23	2.22	0.80	177.50
ROCP	Others	0.00	0.35	-100.00	0.72	3.68	-80.43
KOCP	Others	0.49	0.31	57.05	3.18	3.51	-9.27
ABOCP	Others	0.50	0.64	-21.26	3.03	3.31	-8.49
B Dahibari	Others	0.00	0.10	-100.00	0.24	0.111	
Big Mines		0.00	0.00		0.00	0.00	
Other Mines		3.15	2.92	7.99	20.38	21.96	-7.208
Big Plus Mines		3.15	2.92	7.99	20.38	21.96	-7.208
Rest of Mines		3.88	4.95	-21.66	26.33	26.06	1.05
Total BCCL		7.03	7.87	-10.67	46.71	48.02	-2.73

Table 2.2.2 (C) Total OBR BCCL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
NT ST Je	Others	0.80	0.85	-6.21	5.89	6.51	-9.50
AKWMC	Others	1.26	0.58	116.49	6.76	4.09	65.32
Phularitand	Others	0.00	0.00		0.36	1.27	-71.72
S Bansjora	Others	0.17	0.15	16.44	0.60	1.35	-55.88
NGKAC	Others	0.31	0.31	0.00	2.28	0.80	185.00
ROCP	Others	0.00	0.35	-100.00	0.72	3.68	-80.43
KOCP	Others	0.86	0.50	72.34	5.39	4.61	16.87
ABOCP	Others	0.74	0.85	-12.74	4.70	4.91	-4.24
B Dahibari	Others	0.15	0.26	-41.86	1.34	0.93	43.62
Big Mines		0.00	0.00		0.00	0.00	
Other Mines		4.29	3.85	11.43	28.48	28.16	1.15
Big Plus Mines		4.29	3.85	11.43	28.48	28.16	1.15
Rest of Mines		4.49	5.33	-15.76	28.57	29.05	-1.64
Total BCCL		8.78	9.18	-4.36	57.05	57.20	-0.26

Table 2.2.3 (A) Departmental OBR CCL

All Figurds in MM3

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Ashoka	Big	0.11	0.14	-21.99	0.95	0.64	47.98
Piparwar	Big	0.00	0.00		0.00	0.46	-100.00
Amarpali	Big	0.00	0.00		0.00	0.00	#DIV/0!
AKK	Big	0.15	0.19	-22.28	1.01	1.55	-35.01
Govindpur Ph II	Others	0.10	0.08	20.48	0.62	0.77	-19.38
Rohini	Others	0.04	0.13	-68.99	0.61	0.95	-35.45
Purnadih	Others	0.13	0.15	-10.96	0.86	1.41	-39.05
Magadh	Big	0.00	0.00		0.00	0.00	#DIV/0!
Tapin North	Others	0.03	0.07	-58.90	0.38	1.04	-63.46
Birsa Project	Others	0.11	0.11	0.92	0.84	0.74	13.06
Karo	Big	0.00	0.00		0.00	0.00	#DIV/0!
Topa OC	Others	0.06	0.00		0.22	0.00	#DIV/0!
Big Mines		0.26	0.33	-22.16	1.96	2.66	-26.29
Other Mines		0.47	0.54	-12.96	3.53	4.91	-28.08
Big Plus Mines		0.73	0.87	-16.48	5.49	7.57	-27.45
Rest of Mines		1.55	1.85	-16.03	10.62	14.47	-26.62
Total CCL		2.28	2.72	-16.18	16.11	22.04	-26.91

Table 2.2.3 (B) Contractual OBR CCL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Ashoka	Big	0.83	1.26	-34.18	8.07	8.65	-6.74
Piparwar	Big	0.00	0.00		0.00	0.89	-100.00
Amarpali	Big	1.18	1.93	-38.95	8.24	10.75	-23.31
AKK	Big	0.68	0.00		3.26	0.35	828.77
Govindpur Ph II	Others	0.00	0.23	-100.00	0.18	1.36	-86.73
Rohini	Others	0.00	0.00		0.00	0.64	-100.00
Purnadih	Others	0.00	0.00		0.00	0.00	
Magadh	Big	1.25	0.57	120.85	7.65	3.99	91.68
Tapin North	Others	0.35	0.19		2.49	0.19	
Birsa Project	Others	0.64	0.33	94.53	2.58	2.33	10.54
Karo	Big	0.17	0.15	11.11	0.78	0.88	-11.66
Topa OC	Others	0.00	0.19	-100.00	0.25	1.62	-84.52
Big Mines		4.11	3.91	5.03	28.00	25.51	9.74
Other Mines		0.99	0.94	5.54	5.50	6.13	-10.20
Big Plus Mines		5.09	4.85	4.93	33.49	31.64	5.85
Rest of Mines		0.86	0.50	72.34	3.75	2.91	28.82
Total CCL		5.95	5.35	11.21	37.24	34.55	7.79

Table 2.2.3 (C) Total OBR CCL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Ashoka	Big	0.94	1.40	-32.95	9.02	9.30	-2.96
Piparwar	Big	0.00	0.00		0.00	1.35	-100.00
Amarpali	Big	1.18	1.93	-38.95	8.24	10.75	-23.31
AKK	Big	0.83	0.19	330.05	4.27	1.91	124.15
Govindpur Ph II	Others	0.10	0.32	-68.35	0.80	2.13	-62.35
Rohini	Others	0.04	0.13	-68.99	0.61	1.58	-61.39
Purnadih	Others	0.13	0.15	-10.96	0.86	1.41	-39.05
Magadh	Big	1.25	0.57	120.85	7.65	3.99	91.68
Tapin North	Others	0.38	0.26	47.29	2.87	1.23	134.29
Birsa Project	Others	0.75	0.44	71.23	3.42	3.08	11.15
Karo	Big	0.17	0.15	11.11	0.78	0.88	-11.66
Topa OC	Others	0.06	0.19	-68.59	0.47	1.62	-70.90
Big Mines		4.37	4.25	2.90	29.96	28.17	6.34
Other Mines		1.46	1.48	-1.22	9.03	11.03	-18.15
Big Plus Mines		5.83	5.73	1.83	38.99	39.21	-0.55
Rest of Mines		2.40	2.35	2.35	14.36	17.38	-17.40
Total CCL		8.23	8.07	1.98	53.35	56.59	-5.73

Table 2.2. 4 (A) Departmental OBR NCL

All Figurds in MM3

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Nigahi	Big	1.47	1.74	-15.52	9.47	10.94	-13.43
Jayant	Big	1.16	1.14	1.75	7.04	8.70	-19.06
Dudhichua	Big	1.05	1.13	-7.08	8.28	7.41	11.73
Amlohri	Big	1.08	1.21	-10.74	8.49	8.91	-4.70
Khadia	Big	0.84	0.87	-3.45	5.78	4.99	15.88
Bina	Big	0.43	0.54	-20.37	3.51	3.90	-10.05
Krishnashila	Big	0.07	0.05	40.00	0.34	0.32	7.26
Block B	Big	0	0		0	0.00	
Jingurda	Others	0.14	0.12	16.67	1.01	1.04	-3.26
Kakari	Others	0.36	0.39	-7.69	2.34	1.95	19.94
Big Mines		6.10	6.68	-8.68	42.91	45.16	-4.99
Other Mines		0.50	0.51	-1.96	3.35	3.00	11.85
Big Plus Mines		6.61	7.14	-7.42	45.51	48.10	-5.38
Rest of Mines		0.00	0.00		0.00	0.00	
Total NCL		6.61	7.14	-7.42	45.51	48.10	-5.38

Table 2.2.4 (B) Contractual OBR NCL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Nigahi	Big	4.25	3.52	20.74	24.64	32.55	-24.31
Jayant	Big	3.32	3.16	5.06	19.27	18.26	5.55
Dudhichua	Big	3.49	3.73	-6.43	19.99	27.92	-28.39
Amlohri	Big	3.56	3.5	1.71	21.07	23.58	-10.63
Khadia	Big	4.35	3.22	35.09	22.99	23.66	-2.84
Bina	Big	3.73	0.89	319.10	20.63	16.35	26.16
Krishnashila	Big	1.38	1.97	-29.95	7.09	12.87	-44.92
Block B	Big	1.84	1.59	15.72	10.59	6.68	58.46
Jingurda	Others	0.54	0.59	-8.47	0.63	3.52	-82.08
Kakari	Others	0	0		0.00	0.07	-100.00
Big Mines		25.92	21.50	20.56	144.94	161.79	-10.42
Other Mines		0.54	0.59	-8.47	0.63	3.58	-82.41
Big Plus Mines		26.47	22.09	19.83	145.55	165.37	-11.99
Rest of Mines		0.00	0.00		0.00	0.00	
Total NCL		26.47	22.09	19.83	145.55	165.37	-11.99

Table 2.2.4 (C) Total OBR NCL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Nigahi	Big	5.72	5.26	8.75	38.31	43.49	-11.92
Jayant	Big	4.48	4.30	4.19	26.31	26.95	-2.39
Dudhichua	Big	4.54	4.86	-6.58	28.27	35.33	-19.97
Amlohri	Big	4.64	4.71	-1.49	29.56	32.49	-9.01
Khadia	Big	5.19	4.09	26.89	28.77	28.65	0.42
Bina	Big	4.16	1.43	190.91	24.14	20.25	19.19
Krishnashila	Big	1.45	2.02	-28.22	7.43	13.19	-43.67
Block B	Big	1.84	1.59	15.72	10.59	6.68	58.46
Jingurda	Others	0.68	0.71	-4.23	1.64	4.56	-64.03
Kakari	Others	0.36	0.39	-7.69	2.34	2.02	16.01
Big Mines		32.02	28.18	13.63	187.85	206.96	-9.23
Other Mines		1.04	1.10	-5.45	3.98	6.58	-39.48
Big Plus Mines		33.07	29.22	13.18	191.06	213.47	-10.50
Rest of Mines		0.00	0.00		0.00	0.00	
Total NCL		33.07	29.22	13.18	191.06	213.47	-10.50

Table 2.2.5 (A) Departmental OBR WCL

All Figurds in MM3

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Durgapur -(Sec.-V)	Others	0.19	0.291	-34.71	1.59	1.6	-0.63
Sasti	Others	0.41	0.381	7.61	2.28	2.369	-3.76
NM-Sector-I & II (A)	Others	0.05	0.003	1566.67	0.19	0.595	-68.07
Niljai Deep	Others	0.07	0.1		0.6	0.352	70.45
Mungoli	Others	0.36	0.421	-14.49	2.3	2.231	3.09
Penganga	Big	0.09	0.018	400.00	0.47	1.252	-62.46
Ukni	Others	0.27	0.279	-3.23	1.18	2.357	-49.94
Gondegaon	Others	0.23	0.366	-37.16	1.38	2.288	-39.69
Umrer	Others	0.36	0.465	-22.58	2.22	2.805	-20.86
Makardhokra-I	Others	0	0		0.01	0	
Gokul	Others	0	0		0.01	0	
MKD-III	Others	0	0		0	0	
Big Mines		0.09	0.018	400.00	0.47	1.25	-62.46
Other Mines		1.94	2.31	-15.87	11.76	14.60	-19.44
Big Plus Mines		2.03	2.32	-12.65	12.23	15.85	-22.83
Rest of Mines		1.34	1.65	-18.59	7.20	9.27	-22.34
Total WCL		3.37	3.97	-15.11	19.43	25.12	-22.65

Table 2.2.5 (B) Contractual OBR WCL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Durgapur -(Sec.-V)	Others	0.93	0.613	51.71	5.06	5.192	-2.54
Sasti	Others	0	0.514	-100.00	0.17	3.625	-95.31
NM-Sector-I & II (A)	Others	2.2	0.812		11.9	1.198	893.32
Niljai Deep	Others	2.91	1.402	107.56	15.57	11.442	36.08
Mungoli	Others	1.13	2.041	-44.63	7.07	9.31	-24.06
Penganga	Big	2	0.694	188.18	10.18	4.996	103.76
Ukni	Others	0.7	0.841	-16.77	4.42	4.294	2.93
Gondegaon	Others	0.1	0.533	-81.24	1.16	3.04	-61.84
Umrer	Others	0	0		0.04	0	
Makardhokra-I	Others	1.88	0.918	104.79	9.38	5.033	86.37
Gokul	Others	1.14	0.152		6.16	3.85	60.00
MKD-III	Others	0.34	1.215	-72.02	4.34	5.808	-25.28
Big Mines		2.00	0.69	188.18	10.18	4.996	103.76
Other Mines		11.33	9.04	25.32	65.27	52.79	23.64
Big Plus Mines		13.33	9.74	36.93	75.46	57.79	30.58
Rest of Mines		9.31	6.47	44.01	41.74	29.39	42.01
Total WCL		22.64	16.20	39.75	117.20	87.18	34.43

Table 2.2.5 (C) Total OBR WCL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Durgapur -(Sec.-V)	Others	1.12	0.90	23.89	6.65	6.79	-2.09
Sasti	Others	0.41	0.90	-54.19	2.45	5.99	-59.13
NM-Sector-I & II (A)	Others	2.25	0.82	176.07	12.09	1.79	574.29
Niljai Deep	Others	2.98	1.50	98.40	16.17	11.79	37.10
Mungoli	Others	1.49	2.46	-39.48	9.37	11.54	-18.81
Penganga	Big	2.09	0.71	193.54	10.65	6.25	70.45
Ukni	Others	0.97	1.12	-13.39	5.60	6.65	-15.80
Gondegaon	Others	0.33	0.90	-63.29	2.54	5.33	-52.33
Umrer	Others	0.36	0.47	-22.58	2.26	2.81	-19.43
Makardhokra-I	Others	1.88	0.92	104.79	9.39	5.03	86.57
Gokul	Others	1.14	0.15		6.17	3.85	60.26
MKD-III	Others	0.34	1.22	-72.02	4.34	5.81	-25.28
Big Mines		2.09	0.71	193.54	10.65	6.25	70.45
Other Mines		13.27	11.35	16.95	77.03	67.39	14.31
Big Plus Mines		15.36	12.06	27.37	87.68	73.64	19.07
Rest of Mines		10.65	8.11	31.30	48.95	38.66	26.61
Total WCL		26.01	20.17	28.95	136.63	112.30	21.67

Table 2.2.6 (A) Departmental OBR SECL

All Figures in MM3

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Gevra	Big	2.6	2.711	-4.09	16.98	16.629	2.11
Dipka	Big	0.76	0.863	-11.94	6.17	7.129	-13.45
Kushmunda	Big	1.9	2.385	-20.34	12.23	12.964	-5.66
Chhal	Others	0.07	0		0.08	0	
Manikpur	Big	0.1	0		0.23	0.15	53.33
Baroud	Others	0.04	0		0.04	0	
GP IV/2-3	Others	0.01	0		0.01	0	
Jampali	Others	0.09	0		0.09	0	
Dhanpuri	Others	0.17	0.36	-52.78	1.46	2.53	-42.29
Mahan II	Others	0	0		0	0	
Amadand	Others	0.09	0.145	-37.93	0.46	0.988	-53.44
Chirimiri	Others	0.11	0.19	-42.11	0.76	1.242	-38.81
GP IV/1	Others	0	0		0	0	
Big Mines		5.44	5.96	-8.71	35.06	36.87	-4.91
Other Mines		0.58	0.70	-16.55	2.90	4.76	-39.08
Big Plus Mines		6.02	6.65	-9.53	37.96	41.63	-8.82
Rest of Mines		0.00	0.13	-100.00	0.00	1.27	-100.00
Total SECL		6.02	6.78	-11.21	37.96	42.90	-11.52

Table 2.2.6 (B) Contractual OBR SECL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Gevra	Big	0	1.811	-100.00	5.59	12.291	-54.52
Dipka	Big	1.07	1.309	-18.26	5	7.862	-36.40
Kushmunda	Big	1.27	1.088	16.73	7.4	5.687	30.12
Chhal	Others	0.87	0.745	16.78	3.94	4.108	-4.09
Manikpur	Big	1.25	1.426	-12.34	6.56	8.148	-19.49
Baroud	Others	0.52	0.798	-34.84	3.17	5.177	-38.77
GP IV/2-3	Others	0.16	0.592	-72.97	3.03	2.119	42.99
Jampali	Others	1.04	0.646	60.99	5.51	1.808	204.76
Dhanpuri	Others	0.01	0		0.01	0	
Mahan II	Others	0	0.272	-100.00	0.07	1.966	-96.44
Amadand	Others	0.45	0.335	34.33	2.14	1.594	34.25
Chirimiri	Others	0.01	0.118	-91.53	0.6	0.837	-28.32
GP IV/1	Others	0	0		0	0	
Big Mines		3.59	5.63	-36.28	24.55	33.99	-27.77
Other Mines		3.06	3.51	-12.72	18.47	17.61	4.89
Big Plus Mines		6.65	9.14	-27.24	43.02	51.60	-16.62
Rest of Mines		4.83	1.64	194.51	17.85	11.15	60.05
Total SECL		11.48	10.78	6.49	60.87	62.75	-3.00

Table 2.2.6 (C) Total OBR SECL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Gevra	Big	2.60	4.52	-42.50	22.57	28.92	-21.96
Dipka	Big	1.83	2.17	-15.75	11.17	14.99	-25.49
Kushmunda	Big	3.17	3.47	-8.72	19.63	18.65	5.25
Chhal	Others	0.94	0.75	26.17	4.02	4.11	-2.14
Manikpur	Big	1.35	1.43	-5.33	6.79	8.30	-18.17
Baroud	Others	0.56	0.80	-29.82	3.21	5.18	-37.99
GP IV/2-3	Others	0.17	0.59	-71.28	3.04	2.12	43.46
Jampali	Others	1.13	0.65	74.92	5.60	1.81	209.73
Dhanpuri	Others	0.18	0.36	-50.00	1.47	2.53	-41.90
Mahan II	Others	0.00	0.27	-100.00	0.07	1.97	-96.44
Amadand	Others	0.54	0.48	12.50	2.60	2.58	0.70
Chirimiri	Others	0.12	0.31	-61.04	1.36	2.08	-34.58
GP IV/1	Others	0.00	0.00		0.00	0.00	
Big Mines		9.03	11.59	-22.11	59.61	70.86	-15.88
Other Mines		3.64	4.20	-13.35	21.37	22.37	-4.47
Big Plus Mines		12.67	15.79	-19.78	80.98	93.23	-13.14
Rest of Mines		4.83	1.77	173.50	17.84	12.42	43.63
Total SECL		17.50	17.56	-0.34	98.82	105.65	-6.46

Table 2.2.7 (A) Departmental OBR MCL

All Figures in MM3

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Bhubaneswari	Big	0.00	0.00		0	0.00	
Lakhanpur	Big	0.34	0.23	47.19	2.2	1.17	88.52
Bharatpur	Big	0.26	0.28	-7.80	1.54	1.85	-16.76
Lingaraj	Big	0.15	0.10	50.00	0.82	0.99	-17.09
Samaleswari	Big	0.17	0.05	226.92	0.81	0.41	97.08
Kulda	Big	0.00	0.00		0	0.08	-100.00
Kaniha	Big	0.00	0.00		0	0.00	
Hingula	Big	0.03	0.02	100.00	0.12	0.36	-66.76
Ananta	Big	0.17	0.12	44.07	1.13	0.76	48.49
Jagannath	Big	0.20	0.18	14.29	1.04	1.06	-1.70
Belpahar	Big	0.13	0.06	103.13	0.81	0.37	120.71
Lajkura	Big	0.11	0.12	-6.78	0.71	0.60	18.73
Balram	Big	0.11	0.10	13.40	0.55	0.92	-40.28
Basundhara (W)	Others	0.00	0.06		0.04	0.16	-74.68
Garjanbahal	Big	0.16	0.17	-6.98	1.11	1.09	1.65
Big Mines		1.83	1.48	23.32	10.72	9.80	9.39
Other Mines		0.00	0.06		0.04	0.16	-74.68
Big Plus Mines		1.83	1.54	18.83	10.76	9.96	8.05
Rest of Mines		0.00	0.00		0.00	0.00	
Total MCL		1.83	1.54	18.83	10.76	9.96	8.03

Table 2.2.7 (B) Contractual OBR MCL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Bhubaneswari	Big	1.24	1.34	-7.39	8.3	10.136	-18.11
Lakhanpur	Big	3.59	3.38	6.31	17.88	21.099	-15.26
Bharatpur	Big	0.77	0.49	56.82	5.17	1.782	190.12
Lingaraj	Big	1.16	0.81	43.39	5.61	5.901	-4.93
Samaleswari	Big	1.05	0.12	797.44	4.88	3.97	22.92
Kulda	Big	1.42	1.21	16.97	9.21	9.099	1.22
Kaniha	Big	0.67	0.36	85.08	3.92	2.527	55.12
Hingula	Big	2.07	0.52	300.39	11.22	3.028	270.54
Ananta	Big	2.48	0.62	299.36	12.45	4.735	162.94
Jagannath	Big	0.53	0.26	106.23	2.25	1.54	46.10
Belpahar	Big	0.48	0.21	134.15	1.17	2.172	-46.13
Lajkura	Big	1.03	0.62	66.13	5.6	3.244	72.63
Balram	Big	1.28	0.98	31.15	7.57	6.84	10.67
Basundhara (W)	Others	0	0		0.03	0	
Garjanbahal	Big	0.59	0.46	27.98	3.39	2.565	32.16
Big Mines		18.36	11.37	61.53	98.62	78.64	25.41
Other Mines		0.00	0.00		0.03	0.00	
Big Plus Mines		18.34	11.25	63.08	98.65	78.64	25.45
Rest of Mines		0.00	0.00		0.78	0.46	68.83
Total MCL		18.34	11.25	63.02	99.43	79.10	25.70

Table 2.2.7 (C) Total OBR MCL

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
Bhubaneswari	Big	1.24	1.34	-7.39	8.30	10.14	-18.11
Lakhanpur	Big	3.93	3.61	8.92	20.08	22.27	-9.82
Bharatpur	Big	1.03	0.77	33.25	6.71	3.63	84.75
Lingaraj	Big	1.31	0.91	44.11	6.43	6.89	-6.68
Samaleswari	Big	1.22	0.17	621.89	5.69	4.38	29.88
Kulda	Big	1.42	1.21	16.97	9.21	9.17	0.39
Kaniha	Big	0.67	0.36	85.08	3.92	2.53	55.12
Hingula	Big	2.10	0.53	294.74	11.34	3.39	234.61
Ananta	Big	2.65	0.74	258.59	13.58	5.50	147.09
Jagannath	Big	0.73	0.43	68.98	3.29	2.60	26.64
Belpahar	Big	0.61	0.27	126.77	1.98	2.54	-22.02
Lajkura	Big	1.14	0.74	54.47	6.31	3.84	64.24
Balram	Big	1.39	1.07	29.54	8.12	7.76	4.63
Basundhara (W)	Others	0.00	0.06		0.07	0.16	-55.70
Garjanbahal	Big	0.75	0.63	18.48	4.50	3.66	23.05
Big Mines		20.19	12.79	57.86	109.34	88.44	23.63
Other Mines		0.00	0.06		0.07	0.16	-55.70
Big Plus Mines		20.17	12.79	57.75	109.41	88.60	23.49
Rest of Mines		0.00	0.00		0.78	0.46	68.10
Total MCL		20.17	12.79	57.70	110.19	89.06	23.73

Table 2.2.8: OBR SCCL

All Figures in MM3

Mine	Type	OBR during October			OBR upto October		
		FY 22	FY 21	Growth(%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
PKOC	Big	5.34	2.34	128.53	25.24	16.76	50.57
RG OC III Extn.	Big	4.53	3.00	51.00	27.48	21.42	28.31
JVR OCII	Big	4.03	1.58	155.72	19.33	8.08	139.35
Ramagundam OCI Exp. Ph II	Big	1.28	1.19	8.01	7.61	7.79	-59.28
Gouthamkhani OC	Others	0.23	0.22	4.62	0.92	2.26	-100.00
JVR OCI Exp.	Others	0.00	0.00		0.00	0.17	-8.26
Koyagudem OC II	Others	1.42	1.27	11.80	7.21	7.85	-32.52
Jawaharkhani 5 OC	Others	0.26	0.75	-64.99	3.38	5.01	-5.90
Srirampur OC II	Others	2.97	2.57	15.34	14.92	15.85	97.91
Khairagura OC	Others	3.39	1.48	128.66	11.63	5.88	97.91
Total Big Mines		15.178	8.096	87.48	79.659	54.049	47.38
Total Other Mines		8.263	6.293	31.31	38.057	37.028	2.78
Total Big Plus Mines		23.441	14.389	62.91	117.716	91.077	29.25
Rest of Mines		13.034	10.223	27.50	83.212	65.531	26.98
Total SCCL		36.48	24.61	48.20	200.93	156.61	28.30

Exploration

Table - 1 : PERFORMANCE REPORT

Performance of CMPDI for the month of October, 2021 and progressive upto October, 2021 (2021-22)

(PROVISIONAL)

ITEM	TARGET 2021-22 (Proposed)	Current Month October, 2021			Achievement in correspond. month of prev. year 2020-21	Growth over correspond. month of 2020-21		Cumulative Achievement upto October, 2021 (2021-22)			Cumulative Achiev. upto correspond. period of prev. year 2020-21	Growth over correspond. period of 2020-21	
		Target	Actual	%age ach.		Abs	%age	Target	Actual	%age ach.		Abs	%age
DRILLING													
1. DRILLING BY CMPDI (DEPARTMENTAL) (in metre)	471000	37450	30492	81%	33017	-2525	-8%	228150	180692	79%	194065	-13373	-7%
DRILLING THROUGH OTHER AGENCIES													
2. DRILLING BY STATE GOVT. (in metre)	2000	150	0	0%	0	0	-	1050	318	30%	99	219	221%
3. OUTSOURCING THROUGH MOU (CIL/Non-CIL Blocks) (in metre)	66500	5200	4103	79%	39205	-35102	-90%	37600	54043	144%	247807	-193764	-78%
4. OUTSOURCING THROUGH TENDERING (CIL Blocks) (in metre)	57000	4500	1926	43%	16942	-15016	-89%	33500	32071	96%	71604	-39533	-55%
5. OUTSOURCING THROUGH TENDERING (Non-CIL/Captive Blocks) (in metre)	153500	13200	14715	111%	5005	9710	194%	91400	113917	125%	48014	65904	137%
TOTAL OUTSOURCING (in metre)	279000	23050	20744	90%	61152	-40407	-66%	163550	200349	123%	367523	-167174	-45%
TOTAL DRILLING (in metre)	750000	60500	51236	85%	94169	-42933	-46%	391700	381041	97%	561589	-180548	-32%

2D/3D SEISMIC SURVEY

(Fig. in nos. Prov.)

ITEM	TARGET 2021-22 (Proposed)	Current Month October, 2021			Cum. Ach. upto October, 2021 (2021-22)		
		Target	Actual	% age Ach.	Target	Actual	% age Ach.
Departmental (in Line km)	100	0	0.00	-	40	6.19	15%
Outsourcing (in Line km)	500	0	23.94	-	210	501.73	239%
Total (in Line km)	600	0	23.94	-	250	507.92	203%

REPORT PREPARATION:

(Fig. in nos. Prov.)

	TARGET 2021-22 (Proposed)	ACTUAL OCT.'2021	ACTUAL 2021-22 (till OCT.'21)	UNDER PREPA- RATION
1. GEOLOGICAL REPORTS	27	1	8	38
2. OTHER REPORTS (incl. PR, EMP, etc.)	-	21	127	138
Total	-	22	135	176

MANPOWER:

Manpower as on	01.04.2021	01.11.2021	01.10.2021	Reduction from 01.04.2021
	3068	3024	3021	44

Performance of Coal PSUs

Summary of Performance of Coal Companies

Month Oct '2021

Table 4.1: Production Status

(i) Underground Production

All figures in MT

Subs	During Oct 2021				Upto		Growth(%)	
	Target	Actual	Achievement	Oct'2020	Oct'2020	Oct'2021	M-O-M	Y-O-Y
ECL	0.74	0.61	82.23	0.72	5.40	5.22	-15.95	-3.33
BCCL	0.09	0.06	64.52	0.06	0.29	0.52	-3.23	79.31
CCL	0.06	0.07	112.90	0.02	0.32	0.40	268.42	25.00
NCL								
WCL	0.30	0.25	83.39	0.28	2.02	1.7	-13.07	-15.84
SECL	1.19	0.98	82.30	1.06	7.02	6.73	-7.63	-4.13
MCL	0.04	0.04	88.64	0.04	0.30	0.29	-4.88	-3.33
CIL	2.42	2.00	82.62	2.19	15.35	14.86	-8.50	-3.19
SCCL	0.81	0.51	63.02	0.44	2.30	3.43	15.77	49.25
Total	3.24	2.51	77.70	2.63	17.65	18.29	-4.42	3.64

(iia) Open Cast Production- Departmental

All figures in MT

Subs	During Oct 2021				Upto		Growth(%)	
	Target	Actual	Achievement	Oct'2020	Oct'2020	Oct'2021	M-O-M	Y-O-Y
ECL	0.60	0.29	48.33	0.57	3.27	2.71	-49.12	-17.13
BCCL	0.84	0.49	58.33	0.60	3.31	3.32	-18.33	0.30
CCL	1.25	1.05	84.00	1.08	5.09	5.69	-2.78	11.79
NCL	10.85	10.85	100.00	10.16	63.69	64.29	6.79	0.94
WCL	3.02	2.46	81.46	1.75	9.87	10.96	40.57	11.04
SECL	0.00	1.50		1.28	6.36	10.05	17.19	58.02
MCL	4.44	3.45	77.70	2.61	17.52	18.56	32.18	5.94
CIL	21.01	20.08	95.57	18.04	109.10	115.58	11.31	5.94
SCCL	5.10	3.24	63.60	2.73	16.02	22.69	18.92	41.61
Total	26.11	23.32	89.33	20.77	125.12	138.27	12.31	10.51

(iib) Open Cast Production - Contractual*All figures in MT*

Subs	During Oct 2021				Upto		Growth(%)	
	Target	Actual	Achievement	Oct'2020	Oct'2020	Oct'2021	M-O-M	Y-O-Y
ECL	2.69	0.94	34.94	2.14	12.80	8.21	-56.07	-35.86
BCCL	2.16	1.76	81.48	1.51	8.66	10.84	16.56	25.17
CCL	5.19	4.15	79.96	4.74	20.69	24.54	-12.45	18.61
NCL								
WCL	2.27	1.85	81.50	1.48	8.11	10.37	25.00	27.87
SECL	13.53	7.85	58.02	8.29	50.95	48.67	-5.31	-4.47
MCL	10.24	11.17	109.08	8.44	57.13	66.55	32.35	16.49
CIL	36.09	27.72	76.81	26.58	158.34	169.18	4.29	6.85
SCCL	0.00	1.55		0.72	3.70	9.13	113.40	146.84
Total	36.09	29.27	81.09	27.30	162.04	178.31	7.18	10.04

(ii) Open Cast Production*All figures in MT*

Subs	During Oct 2021				Upto		Growth(%)	
	Target	Actual	Achievement	Oct'2020	Oct'2020	Oct'2021	M-O-M	Y-O-Y
ECL	3.29	1.23	37.39	2.71	16.07	10.92	-54.61	-32.05
BCCL	3.00	2.25	75.00	2.11	11.97	14.16	6.64	18.30
CCL	6.44	5.20	80.75	5.81	25.78	30.23	-10.50	17.26
NCL	10.85	10.85	100.00	10.16	63.69	64.29	6.79	0.94
WCL	5.29	4.31	81.47	3.23	17.98	21.33	33.44	18.63
SECL	13.53	9.35	69.11	9.57	57.31	58.72	-2.30	2.46
MCL	14.68	14.62	99.59	11.05	74.65	85.11	32.31	14.01
CIL	57.10	47.80	83.71	44.62	267.45	284.77	7.13	6.48
SCCL	5.10	4.79	93.90	3.45	19.72	31.82	38.74	61.35
Total	62.20	52.59	84.55	48.07	287.17	316.59	9.40	10.24

(iii) Total Coal Production*All figures in MT*

Subs	During Oct 2021				Upto		Growth(%)	
	Target	Actual	Achievement	Oct'2020	Oct'2020	Oct'2021	M-O-M	Y-O-Y
ECL	4.03	1.84	45.56	3.43	21.48	16.14	-46.49	-24.86
BCCL	3.10	2.31	74.52	2.17	12.26	14.68	6.35	19.74
CCL	6.51	5.27	80.95	5.83	26.11	30.63	-9.59	17.31
NCL	10.85	10.85	100.00	10.16	63.69	64.29	6.79	0.94
WCL	5.58	4.56	81.65	3.51	20.00	23.03	29.69	15.15
SECL	14.73	10.33	70.14	10.63	64.33	65.44	-2.83	1.73
MCL	14.73	14.66	99.52	11.09	74.95	85.40	32.17	13.94
CIL	59.53	49.80	83.66	46.81	282.81	299.61	6.40	5.94
SCCL	5.91	5.31	89.83	3.89	22.03	35.25	36.39	60.01
Total	65.44	55.11	84.22	50.70	304.85	334.87	8.70	9.85

Table 4.1 (A): Coking Coal Production*In MT*

Subs	Production During Oct			Production Upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
BCCL	2.18	2.10	3.77	13.79	11.74	17.43
CCL	1.06	1.15	-7.65	7.34	6.71	9.52
SECL	0.02	0.02	5.88	0.13	0.11	11.61
WCL	0.01	0.02	-20.00	0.10	0.10	-1.02
ECL	0.00	0.00	0.00	0.01	0.01	44.44
Coal India	3.27	3.28	-0.34	21.37	18.67	14.47

Table 4.1 (BA) : Washed Coking Coal Production*In MT*

Subs	Production During Oct			Production Upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
BCCL	0.10	0.07	35.71	0.69	0.22	217.05
CCL	0.03	0.05	-41.18	0.16	0.30	-47.65
Coal India	0.13	0.12	3.31	0.84	0.52	63.88

Table 4.1 (BB) : Washed Non-Coking Coal Production*In MT*

Subs	Production During Oct			Production Upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
BCCL	0.09	0.14	-32.59	1.00	0.65	52.61
CCL	0.42	0.53	-20.30	1.92	3.02	-36.48
NCL	0.11	0.28	-60.14	1.30	1.82	-28.43
Coal India	0.63	0.94	-33.72	4.22	5.50	-23.24
Washed Coal	0.75	1.06	-29.51	5.06	6.01	-15.77

Table 4.1 (BC) : Production of Middlings*In MT*

Subs	Production During Oct			Production Upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth(%) Y-o-Y
BCCL	0.09	0.14	-32.59	1.00	0.65	52.61
CCL	0.05	0.08	-38.75	0.26	0.51	-47.92
Coal India	0.14	0.22	-34.88	1.26	1.16	8.73

Table 2: Productivity(OMS)

(i) Underground Mines

Subs	OMS during Oct					Progressive OMS			Growth(%)	Growth(%)
	Target	Actual	Achv. %	Oct'2021	Oct'2020	Upto Oct'20	Upto Oct'21	Upto Oct'22	M-O-M	Y-O-Y
ECL	0.79	0.73	92.41	0.80	0.79	0.76	0.83	0.84	-7.59	10.53
BCCL	0.36	0.17	47.22	0.18	0.24	0.23	0.11	0.20	-29.17	-13.04
CCL	0.69	0.78	113.04	0.21	0.63	0.49	0.48	0.66	23.81	34.69
WCL	0.98	0.90	91.84	0.94	1.02	0.93	0.92	0.90	-11.76	-3.23
SECL	1.91	1.62	84.82	1.63	1.64	1.65	1.52	1.60	-1.22	-3.03
MCL	0.56	0.52	92.86	0.53	0.85	0.84	0.57	0.56	-38.82	-33.33
SCCL	1.75	1.11	63.40	0.94	1.51	1.42	0.87	1.07	-26.49	-24.65

(ii) Open Cast Mines

Subs	OMS during Oct					Progressive OMS			Growth(%)	Growth(%)
	Target	Actual	Achv. %	Oct'2021	Oct'2020	Upto Oct'20	Upto Oct'21	Upto Oct'22	M-O-M	Y-O-Y
ECL	16.33	6.27	38.40	14.08	12.08	13.57	11.82	8.16	-48.10	-39.87
BCCL	6.42	7.82	121.81	7.39	3.51	5.95	6.92	8.17	122.79	37.31
CCL	13.90	9.98	71.80	10.45	7.76	8.32	7.98	9.81	28.61	17.91
NCL	29.19	30.60	104.83	25.93	24.82	22.21	27.15	25.71	23.29	15.76
WCL	4.77	3.96	83.02	2.94	3.16	2.98	3.14	3.36	25.32	12.75
SECL	41.65	28.90	69.39	29.83	24.95	25.06	26.98	24.99	15.83	-0.28
MCL	42.50	47.07	110.75	29.70	17.84	20.19	29.65	37.87	163.85	87.57
SCCL	19.54	14.23	72.82	11.89	14.36	15.37	10.62	14.30	-0.91	-6.96

(iii) Overall OMS

Subs	OMS during Oct					Progressive OMS			Growth(%)	Growth(%)
	Target	Actual	Achv. %	Oct'2021	Oct'2020	Upto Oct'20	Upto Oct'21	Upto Oct'22	M-O-M	Y-O-Y
ECL	3.56	1.78	50.00	3.14	3.03	3.03	2.72	2.14	-41.25	-29.37
BCCL	3.87	3.62	93.54	3.40	2.13	2.84	2.87	3.43	69.95	20.77
CCL	11.74	8.64	73.59	8.99	6.66	6.88	6.69	8.30	29.73	20.64
NCL	29.19	30.60	104.83	25.93	24.82	22.21	27.15	25.71	23.29	15.76
WCL	3.93	3.35	85.24	2.51	2.72	2.41	2.51	2.79	23.16	15.77
SECL	16.26	11.05	67.96	10.93	8.69	9.43	9.49	9.92	27.16	5.20
MCL	33.90	38.00	112.09	24.71	15.31	17.22	24.46	30.89	148.20	79.38
SCCL	7.63	5.82	76.32	4.69	5.87	6.04	4.48	5.70	-0.85	-5.63

Table 4 : Subsidiary-wise HEMM Utilisation

10. It may be observed that Dragline has been under-utilised in all the companies except ECL, NCL and WCL during Oct 2021.

(i) Dragline

Subs	No of Units	CMPDI Norms			Actual Status during Oct 2021 (in %)			Upto Oct 2021 (in %)		
		Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %
ECL	1	85	73	86	89	83	93	84	76	90
BCCL	1	85	73	86	62	43	69	74	37	50
CCL										
NCL	23	85	73	86	79	69	88	75	67	90
WCL	2	85	73	86	68	60	87	83	53	64
SECL	4	85	73	86	100	49	49	100	50	50
MCL	1	85	73	86	100	0	0	97	0	0

ii It may be observed that Shovel has been under-utilised during Oct 2021.

(ii) Shovel

Subs	No of Units	CMPDI Norms			Actual Status during Oct 2021 (in %)			Upto Oct 2021 (in %)		
		Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %
ECL	59	80	58	73	80	44	56	77	43	56
BCCL	100	80	58	73	75	37	49	74	40	54
CCL	95	80	58	73	81	44	54	79	43	54
NCL	105	80	58	73	73	45	62	72	43	60
WCL	139	80	58	73	81	32	40	81	31	39
SECL	79	80	58	73	71	40	56	70	38	54
MCL	69	80	58	73	79	27	34	80	27	34

iii It may be observed that Surface Miner has been under-utilised during Oct 2021.

(iii) Surface Miner

Subs	No of Units	CMPDI Norms			Actual Status during Oct 2021 (in %)			Upto Oct 2021 (in %)		
		Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %
ECL										
BCCL										
CCL										
NCL	8	81	61	75	74	40	54	90	43	47
WCL										
SECL										
MCL	22	81	61	75	84	44	52	80	42	53

iv It may be observed that Dumper has been under-utilised during Oct 2021.

(iv) Dumper

Subs	No of Units	CMPDI Norms			Actual Status during Oct 2021 (in %)			Upto Oct 2021 (in %)		
		Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %
ECL	207	67	50	75	76	35	46	75	36	49
BCCL	421	67	50	75	72	24	33	72	27	38
CCL	356	67	50	75	79	42	53	77	40	52
NCL	539	67	50	75	76	45	59	75	43	57
WCL	373	67	50	75	85	33	38	84	31	37
SECL	563	67	50	75	66	34	52	80	31	39
MCL	231	67	50	75	72	23	32	77	23	30

v It may be observed that Dozer has been under-utilised during Oct 2021.

(v) Dozer

Subs	No of Units	CMPDI Norms			Actual Status during Oct 2021 (in %)			Upto Oct 2021 (in %)		
		Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %
ECL	81	70	45	64	69	24	34	72	22	31
BCCL	98	70	45	64	65	14	22	69	14	20
CCL	165	70	45	64	81	15	19	79	15	19
NCL	170	70	45	64	69	25	36	72	25	35
WCL	153	70	45	64	77	22	29	79	22	28
SECL	160	70	45	64	64	34	53	65	34	52
MCL	135	70	45	64	79	19	24	78	19	24

vi It may be observed that Drill has been under-utilised during Oct 2021.

(vi) Drill

Subs	No of Units	CMPDI Norms			Actual Status during Oct 2021 (in %)			Upto Oct 2021 (in %)		
		Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %	Available	Utilised	Utilisation to Availability %
ECL	49	78	40	51	80	13	16	84	14	16
BCCL	78	78	40	51	75	28	37	72	26	36
CCL	118	78	40	51	91	21	23	89	19	21
NCL	144	78	40	51	83	17	21	84	17	20
WCL	74	78	40	51	86	13	15	90	12	13
SECL	105	78	40	51	81	25	31	83	25	30
MCL	72	78	40	51	84	15	18	82	16	20

Table 4.3: OBR

(i) Departmental OBR

All figures in MM3

Subs	During Oct 2021				Upto		Growth (%)	
	Target	Actual	Achievement	Oct'2020	Oct'2020	Oct'2021	M-O-M	Y-O-Y
ECL	2.39	2.68	112.13	2.26	15.83	14.62	18.58	8.28
BCCL	2.13	1.74	81.69	1.31	10.34	9.18	32.82	12.64
CCL	2.95	2.28	77.29	2.72	16.11	22.04	-16.18	-26.91
NCL	7.48	6.61	88.37	7.14	45.51	48.10	-7.42	-5.38
WCL	4.06	3.37	83.00	3.97	19.43	25.12	-15.11	-22.65
SECL	8.79	6.02	68.49	6.78	37.96	42.90	-11.21	-11.52
MCL	4.50	1.83	40.67	1.54	10.76	9.96	18.83	8.03
CIL	32.30	24.54	75.98	25.72	155.94	171.92	-4.59	-9.30
SCCL	5.28	4.94	93.45	3.64	29.54	26.87	35.70	9.92
Total	37.58	29.48	78.43	29.36	185.48	198.79	0.41	-6.70

(ii) Contractual OBR

Subs	During Oct 2021				Upto		Growth (%)	
	Target	Actual	Achievement	Oct'2020	Oct'2020	Oct'2021	M-O-M	Y-O-Y
ECL	11.13	7.76	69.72	9.04	47.95	59.46	-14.16	-19.36
BCCL	8.60	7.03	81.74	7.87	46.71	48.02	-10.67	-2.73
CCL	9.05	5.95	65.75	5.35	37.24	34.55	11.21	7.79
NCL	26.49	26.47	99.92	22.09	145.55	165.37	19.83	-11.99
WCL	18.68	22.64	121.20	16.20	117.20	87.18	39.75	34.43
SECL	13.25	11.48	86.64	10.78	60.87	62.75	6.49	-3.00
MCL	14.37	18.34	127.63	11.25	99.43	79.10	63.02	25.70
CIL	101.56	99.67	98.14	82.57	554.94	536.43	20.71	3.45
SCCL	32.70	31.54	96.45	20.97	171.39	129.74	50.37	32.11
Total	134.26	131.21	97.73	103.54	726.33	666.17	26.72	9.03

(iii) Total OBR*All figures in MM3*

Subs	During Oct 2021				Upto		Growth (%)	
	Target	Actual	Achievement	Oct'2020	Oct'2020	Oct'2021	M-O-M	Y-O-Y
ECL	13.52	10.44	77.22	11.30	63.78	74.08	-1.35	-84.75
BCCL	10.73	8.78	81.83	9.18	57.05	57.20	-0.70	-83.95
CCL	12.00	8.23	68.58	8.07	53.35	56.59	0.30	-5.73
NCL	33.97	33.07	97.35	29.22	191.06	213.47	2.02	-10.50
WCL	22.74	26.01	114.38	20.17	136.63	112.30	4.27	21.67
SECL	22.04	17.50	79.40	17.56	98.83	105.65	-0.06	-6.46
MCL	18.87	20.17	106.89	12.79	110.19	89.06	57.70	23.73
CIL	133.87	124.21	92.78	108.29	710.88	708.35	14.70	0.36
SCCL	37.98	36.48	96.03	24.61	200.93	156.61	48.20	28.30
Total	171.85	160.69	93.50	132.90	911.81	864.96	20.91	5.42

Table 4.5: Mode-wise Despatch Status

(i) Rail

All figures in MT

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	1.66	2.36	15.11	14.01	-29.91	-7.26
BCCL	1.80	1.65	9.42	13.95	9.01	48.09
CCL	4.19	5.11	27.29	30.97	-18.09	13.47
NCL	4.16	3.65	21.68	24.33	13.79	12.22
WCL	3.06	3.34	16.90	21.20	-8.34	25.44
SECL	5.20	5.77	34.83	36.13	-9.91	3.72
MCL	10.76	8.01	51.89	65.73	34.42	26.67
NEC	0.00	0.00	0.07	0.00		-100.00
CIL	30.83	29.90	177.19	206.32	3.10	16.44
SCCL	3.91	2.88	14.95	25.73	35.76	72.11
Total	34.74	32.78	192.14	232.05	5.97	20.77

(ii) Road

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	0.21	0.21	1.30	1.91	3.40	46.88
BCCL	0.55	0.63	3.28	3.94	-12.06	20.15
CCL	1.70	0.90	5.50	8.55	89.76	55.43
NCL	2.00	1.36	7.16	12.04	46.55	68.08
WCL	2.30	1.06	5.44	11.91	115.88	119.03
SECL	4.58	3.27	19.49	29.69	40.18	52.34
MCL	4.51	3.15	18.91	23.90	43.31	26.38
NEC	0.00	0.00	0.02	0.00		-100.00
CIL	15.85	10.57	61.10	91.94	49.93	50.48
SCCL	1.00	0.58	3.24	6.80	72.41	109.88
Total	16.85	11.15	64.34	98.74	51.10	53.47

(iii) MGR

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	0.44	0.94	6.18	4.91	-53.62	-20.50
BCCL	0.00	0.00	0.00	0.00		
CCL	0.00	0.00	0.00	0.00		
NCL	4.95	4.63	28.93	30.53	6.94	5.54
WCL	0.00	0.07	0.38	0.18	-100.00	-53.19
SECL	2.40	2.22	15.37	16.07	8.05	4.53
MCL	1.16	1.13	8.63	7.64	2.68	-11.54
NEC	0.00	0.00	0.00	0.00		
CIL	8.95	8.98	59.48	59.32	-0.43	-0.28
SCCL	0.47	0.51	3.53	3.86	-7.84	9.35
Total	9.42	9.49	63.01	63.18	-0.83	0.26

(iv) Conveyor Belt

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	0.00	0.00	0.00	0.00		
BCCL	0.00	0.00	0.00	0.00		
CCL	0.00	0.00	0.00	0.00		
NCL	0.27	0.28	1.85	1.92	-5.63	3.89
WCL	0.04	0.02	0.13	0.09	135.29	-28.79
SECL	0.56	0.61	3.87	3.64	-6.94	-5.82
MCL	0.00	0.10	0.72	0.00	-100.00	-100.00
NEC	0.00	0.00	0.00	0.00		
CIL	0.87	1.00	6.57	5.66	-13.21	-13.92
SCCL	0.04	0.04	0.15	0.31	0.00	106.67
Total	0.91	1.04	6.72	5.97	-12.70	-11.23

(iv) Total Despatch- All Modes

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	2.31	3.51	22.58	20.83	-34.27	-7.76
BCCL	2.36	2.28	12.70	17.89	3.20	40.87
CCL	5.89	6.01	32.79	39.52	-1.98	20.51
NCL	11.37	9.93	59.62	68.82	14.53	15.43
WCL	5.55	4.61	23.67	34.20	20.49	44.47
SECL	12.74	11.87	73.55	85.52	7.39	16.27
MCL	16.43	12.38	80.16	97.28	32.73	21.35
NEC	0.00	0.00	0.09	0.00		-100.00
CIL	56.65	50.59	305.17	364.06	11.99	19.30
SCCL	5.42	4.01	21.87	36.71	35.16	67.86
Total	62.07	54.60	327.04	400.77	13.69	22.54

Table 4.6: Sector-wise Offtake

(i) Power Sector

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	2.13	3.13	20.22	17.80	-31.87	-11.99
BCCL	1.91	1.74	9.87	14.02	10.02	42.04
CCL	4.85	4.96	26.95	32.65	-2.22	21.18
NCL	10.18	8.59	52.00	59.90	18.47	15.19
WCL	4.92	3.64	19.05	29.26	35.24	53.55
SECL	10.95	8.77	55.16	69.20	24.80	25.45
MCL	12.56	8.06	53.34	69.07	55.91	29.51
NEC	0.00	0.00	0.06	0.00		-100.00
CIL	47.50	38.88	236.66	291.91	22.16	23.35
SCCL	4.71	3.32	18.47	30.67	41.87	66.05
Total	52.21	42.20	255.13	322.58	23.71	26.44

(ii) CPP

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	0.00	0.03	0.07	0.07	-100.00	1.43
BCCL	0.00	0.00	0.00	0.00		
CCL	0.08	0.24	1.21	0.96	-68.05	-20.43
NCL	0.51	0.86	4.34	4.04	-40.44	-6.81
WCL	0.06	0.09	0.52	0.59	-29.67	13.87
SECL	0.36	1.01	6.66	4.59	-64.18	-31.20
MCL	3.57	1.73	11.57	14.24	106.00	23.08
NEC	0.00	0.00	0.00	0.00		-100.00
CIL	4.58	3.96	24.37	24.49	15.90	0.48
SCCL	0.17	0.25	1.21	1.68	-32.00	38.84
Total	4.75	4.21	25.58	26.17	13.06	2.30

(ii) Steel Sector

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	0.01	0.04	0.17	0.11	-71.05	-31.52
BCCL	0.04	0.10	0.62	0.46	-56.12	-26.81
CCL	0.05	0.03	0.33	0.17	89.29	-50.00
NCL	0.00	0.00	0.00	0.00		
WCL	0.00	0.00	0.00	0.00		
SECL	0.00	0.00	0.02	0.00		-100.00
MCL	0.00	0.00	0.00	0.00		
NEC	0.00	0.00	0.00	0.00		
CIL	0.11	0.16	1.15	0.74	-34.76	-35.72
SCCL	0.00	0.00	0.00	0.00		
Total	0.11	0.16	1.15	0.74	-34.76	-35.72

(iii) Cement Sector

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	0.00	0.01	0.04	0.04		0.00
BCCL	0.00	0.00	0.00	0.00		
CCL	0.00	0.00	0.01	0.02		260.00
NCL	0.00	0.03	0.18	0.10	-87.50	-45.30
WCL	0.12	0.20	0.91	0.85	-40.00	-6.68
SECL	0.05	0.21	1.10	0.85	-76.42	-22.38
MCL	0.00	0.02	0.09	0.15	-93.75	61.11
NEC	0.00	0.00	0.02	0.00		-100.00
CIL	0.18	0.47	2.35	2.01	-62.23	-14.51
SCCL	0.20	0.19	0.78	1.61	5.26	106.41
Total	0.38	0.66	3.13	3.62	-42.68	15.62

(iv) Sponge Iron Sector

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	0.00	0.02	0.13	0.14	-95.65	3.76
BCCL	0.00	0.00	0.00	0.00		
CCL	0.07	0.06	0.33	0.32	15.79	-3.90
NCL	0.02	0.01	0.09	0.17	157.14	101.18
WCL	0.04	0.02	0.11	0.18	89.47	66.04
SECL	0.14	0.32	2.88	1.85	-55.70	-35.83
MCL	0.20	0.23	1.51	1.20	-11.11	-20.45
NEC	0.00	0.00	0.00	0.00		
CIL	0.46	0.65	5.04	3.85	-28.75	-23.62
SCCL	0.02	0.00	0.02	0.10	705.00	553.33
Total	0.48	0.65	5.06	3.95	-26.49	-21.91

(iv) Total Offtake-All Sectors

Subs	Oct'2021	Despatch Status			Growth(%)	
	Actual	Oct'2020	Upto Oct'2020	Upto Oct'2021	M-O-M	Y-O-Y
ECL	2.31	3.51	22.58	20.83	-34.27	-7.76
BCCL	2.36	2.28	12.70	17.89	3.20	40.87
CCL	5.89	6.01	32.79	39.52	-1.98	20.51
NCL	11.37	9.93	59.62	68.82	14.53	15.43
WCL	5.55	4.61	23.67	34.20	20.51	44.49
SECL	12.74	11.87	73.56	85.52	7.39	16.27
MCL	16.43	12.38	80.16	97.28	32.73	21.35
NEC	0.00	0.00	0.09	0.00		-100.00
CIL	56.65	50.59	305.17	364.06	11.99	19.30
SCCL	5.42	4.01	21.87	36.71	35.16	67.86
Total	62.07	54.60	327.04	400.77	13.70	22.54

Table 4.7: Vendible Coal Stock*All Figures in MT*

Subs	Vendible Coal Stock as on different dates		Production of Coal Upto		Coal Stock in % of Production	
	Oct'31 2020	Oct'31 2021	Oct' 2020	Oct'2021	Oct'2020	Oct'2021
ECL	2.11	1.49	21.48	16.14	9.82	9.23
BCCL	1.88	0.68	12.26	14.68	15.33	4.63
CCL	6.38	1.57	26.11	30.63	24.44	5.13
NCL	7.74	5.75	63.69	64.29	12.15	8.94
WCL	10.63	3.72	20.00	23.03	53.15	16.15
SECL	8.64	9.49	64.33	65.44	13.43	14.50
MCL	15.52	12.44	74.95	85.40	20.71	14.57
CIL	52.91	35.14	282.81	299.61	18.71	11.73
SCCL	2.65	3.20	22.03	35.25	12.03	9.08
Total	55.56	38.34	304.84	334.86	18.23	11.45

Performance of NLCIL

Performance of NLCIL

Table 5.1: Lignite Production (in MT)

Mode of Production	During Oct 2021			Oct'2020	Growth(%)	Upto Oct		Growth(%)
	Target	Actual	Achvm(%)		M-o-M	Oct'2021	Oct'2020	Y-o-Y
Departmental	1.64	1.89	114.94	1.12	69.06	12.92	9.15	41.16
Outsourced	0.13	0.13	104.80	0.08	67.95	0.74	0.71	4.51
Total	1.77	2.02	114.22	1.19	68.99	13.66	9.86	38.52

Table 5.2: Production of Power (MU)

Company	During Oct 2021			Oct'2020	Growth(%)	Upto Oct		Growth(%)
	Target	Actual	Achvm(%)		M-o-M	Oct'2021	Oct'2020	Y-o-Y
NLCIL	1549.46	1735.69	112.02	848.07	104.66	12202.81	7727.95	57.90
NTPL	679.00	180.02	26.51	514.43	-65.01	2756.12	3124.48	-11.79
Total	2228.46	1915.71	85.97	1362.50	40.60	14958.93	10852.43	37.84

Table 5.3: Power from Renewable Sources (MU)

Sources	During Oct 2021			Oct'2020	Growth(%)	Upto Oct		Growth(%)
	Target	Actual	Achvm(%)		M-o-M	Oct'2021	Oct'2020	Y-o-Y
Wind Power	8.14	5.37	65.97	13.05	-58.85	78.70	93.20	-15.56
Solar Power	157.09	152.56	97.12	176.93	-13.77	1256.23	1171.52	7.23
Total	165.23	157.93	95.58	189.98	-16.87	1334.93	1264.72	5.55

Table 5.4: Productivity

Mode of Production	During Oct 2021			Oct'2020	Growth(%)	Upto Oct		Growth(%)
	Target	Actual	Achvm(%)		M-o-M	Oct'2021	Oct'2020	Y-o-Y
Mines (in te)	14.06	16.55	117.71	10.08	64.19	17.15	12.08	41.97
TPP (Kwh)	39329	35542	90.37	20855	70.42	40312	21987	83.34

Table 5.5: OBR (in MM3)

Mode	During Oct 2021			Growth(%)	Upto Oct		Growth(%)
	Target	Actual	Achvm(%)		Oct'2021	Oct'2020	
Departmental	10.46	12.28	117.39	12.06	1.82	90.25	78.76
Outsourced	0.50	0.47	93.80	1.03	-54.38	2.97	6.07
Total	10.96	12.75	116.31	13.09	-2.59	93.22	84.83

Table 5.6: Mine-wise HEMM Utilisation

Mine	Actual Status during Oct 2021 (in %)		Actual Status during Oct 2020 (in %)		Actual Status upto Oct 2021 (in %)		Actual Status upto Oct 2020 (in %)		Progressive Growth	
	Availability	Utilisation	Availability	Utilisation	Availability	Utilisation	Availability	Utilisation	Availability	Utilisation
Mine-1	61.39	93.72	55.51	90.77	63.28	95.23	59.57	94.79	3.71	0.44
Mine 1A	68.27	92.76	53.9	98.3	66.15	97.14	49.71	97.23	16.44	-0.09
Mine 2	44.51	98.67	55.01	94.73	49.92	98.33	45.48	98.21	4.44	0.12

Table 5.7: Sales

Power Sales

Subs	During Oct 2021				Upto Oct		
	Target	Actual	Oct'2020	Growth(%) M-o-M	Oct'2021	Oct'2020	Growth(%) Y-o-Y
NLCIL (MU)	1200.75	1515.61	698.16	117.09	10633.36	6467.57	64.41
NTPL (MU)	640.00	162.19	477.70	-66.05	2546.86	2892.54	-11.95
Total Exp (MU)	1840.75	1677.80	1175.86	42.69	13180.22	9360.11	40.81
Lignite Sales							
M/s TAQA (LT)	0.98	1.28	0		8.91	5.03	77.14
Direct Sales (LT)	0.3	1.39	0.32	334.38	11.45	2.98	284.23
Total Sales (LT)	1.28	2.67	0.32	734.38	20.36	8.01	154.18

Financial Performance

Table 6.1: Capital Expenditure

Rs Cr

Subs/Com	Annual Budget	Monthly Budget	During Oct			Upto Oct		
			FY 22	FY 21	Growth M-o-M (%)	FY 22	FY 21	Growth Y-o-Y (%)
ECL	1210	52.00	58.65	50.58	15.95	553.77	320.53	72.77
BCCL	875	91.00	69.24	29.91	131.49	318.29	202.14	57.46
CCL	1760	73.89	287.93	36.35	692.10	1105.08	899.53	22.85
NCL	1640	164.00	144.10	125.45	14.87	880.11	776.54	13.34
WCL	875	72.06	112.86	0.4	28115.00	330.76	351.05	-5.78
SECL	4675	534.76	116.19	12.48	831.01	957.04	1279.59	-25.21
MCL	4675	423.96	549.65	98.5	458.02	1579.07	1334.88	18.29
CPMDIL	40	3.00	6.90	10.08	-31.55	13.35	19.29	-30.79
CIL & others	1250	150.5	155.69	21.74	616.15	1063.79	225.2	372.38
CIL	17000	1565.17	1501.20	385.49	289.43	6801.26	5408.75	25.75
SCCL	2500	255.00	253.60	148.61	70.65	769.02	670.23	14.74
NLCIL Stand Alone	760	24.48	29.54	52.84	-44.10	231.9	224.8	3.16
NLCIL JVs	1990	160.56	120.55	195.57	-38.36	1,211.01	956.65	26.59
NLCIL	2750	185.04	150.09	248.41	-39.58	1442.91	1181.45	22.13
Total	22250	2005.21	1904.89	782.52	143.43	9013.19	7260.43	24.14

Table 6.2: Head-wise Capital Expenditure

Rs Cr

Head of Expenditure	Annual Budget	During Oct	Upto Oct	% Exp
Plant & Machinery	4117.09	334.19	2304.26	8.12
Safety Plant & Machinery	1316.17	68.71	283.44	5.22
Development	861.3	46.23	481.83	5.37
Building (Factory)	93.7	1.56	14.40	1.66
Building (Others)	781.36	32.34	286.71	4.14
Furniture & Fixtures	4.77	0.00	0.00	0.00
Lands	3570.36	361.52	1487.23	10.13
Vehicles	5.26	0.00	0.00	0.00
Railway Sidings	6173.76	620.46	2286.80	10.05
Environment	10.87	0.00	0.00	0.00
Solar Power	156.9	3.42	15.32	2.18
TPP	350.00	23.83	29.63	6.81
Others	4808.46	412.62	1823.58	8.58
Total	22250	1904.89	9013.19	8.56

Note: Company-wise Details are given in Tables in Annex

6. Total Manpower of CIL is 253293 on 1st Oct 2021. Among the subsidiaries of CIL, ECL has maximum Manpower of 53840 whereas in term of Coal production upto Oct 2021, it stood at 6th position. On the other hand, MCL being leading coal producer company upto Oct 2021, has Manpower strength of 21954 only. Manpower has increased in NCL & MCL in the month of Oct 2021.

Total Manpower of CIL & its subsidiaries




Table 6.1: Total Manpower

Subsidiary/ Company	Manpower as on 1st Day of		
	April'21	Oct'21	Change
ECL	54866	53840	-1026
BCCL	41149	39865	-1284
CCL	36717	36311	-406
NCL	13801	14527	726
WCL	38097	36299	-1798
SECL	47481	45613	-1868
MCL	21902	21954	52
NEC	983	915	-68
CMPDI	3068	3021	-47
DCC	216	198	-18
CIL HQ	736	750	14
Total CIL	259016	253293	-5723
SCCL	43895	43034	-861
NLCIL	11379	11608	229
Total Manpower	314290	307935	-6355

7.CIL out-standing dues have decreased by Rs 6860.35 crores and stood at Rs 16271.09 crores as on 31st Oct 2021 as compared to Rs 23131.44 crores as on 31st March 2021. 86.82% of the out-standing dues of CIL belong to ECL,BCCL,CCL,WCL and SECL.

Company-wise Debtors Due chart as on 31st Oct'21




Table 7.1: Debtors due as on 31st Oct'21 **Rs Cr**

Subsidiary/Company	Due as on last Day of		
	Oct'21	Mar'21	Change
ECL	3621.10	4,793.34	1,172.24
BCCL	1890.25	3,639.03	1,748.78
CCL	3015.00	4,213.61	1,198.61
NCL	1276.82	3,118.18	1,841.36
WCL	2677.02	3,461.54	784.52
SECL	2922.54	2,465.69	-456.85
MCL	857.17	1,428.88	571.71
NEC	11.17	11.17	0.00
Total CIL	16271.07	23131.44	6,860.37
SCCL	4734.64	2932.28	-1,802.36
NLCIL	5015.47	6182.63	1,167.16
NTPL	887.74	2093.35	1,205.61
Total NLCIL	5903.21	8275.98	2,372.77
Total Debtors Due	26908.92	34339.7	7,430.78

7.2 From the age-wise schedule of Debtors Dues, it may be observed that Out-standing dues of more than one year is Rs 4709.84 crores i.e 28.97 % of total dues.

Age-wise Debtors Dues chart as on 31st Oct'21




Table 7.3: Age-wise Debtors Dues as on 31st Oct'21

Rs Cr

Subsidiary	Age-wise Debtors in Months					Total
	0-3	3-6	6-9	9-12	12+	
ECL	445.83	279.43	1311.72	940.79	643.33	3621.10
BCCL	1003.62	409.70	6.78	88.14	382.01	1890.25
CCL	538	231	286	267	1693	3015.00
NCL	958.2	0.08	0.00	4.90	313.6	1276.82
WCL	1875.95	727.47	9.89	0.68	63.03	2677.02
SECL	400.36	719.02	-10.42	249.11	1564.47	2922.54
MCL	757.65	9.01	39.95	0.20	50.36	857.17
Total CIL	5979.61	2375.71	1643.92	1550.82	4709.84	16259.90
Percentage Share	36.78	14.61	10.11	9.54	28.97	100

Table 6.2 A : Head-wise Capital Expenditure of CIL*in Crores*

Sl No	Head of Expenditure	Budget Estimate	During Oct	Upto Oct	% Expenditure
1	Plant & Machinery	2251.79	270.46	1432.87	12.01
2	Safety Plant & Machinery	1307.81	68.18	280.22	5.21
3	Development	630.02	34.32	399.19	5.45
4	Building (Factory)				
5	Building (Others)	538.2	15	169.53	2.79
6	Furniture & Fixtures				
7	Lands	2707.05	266.76	1101.72	9.85
8	Vehicles				
9	Transportation including Railway Sidings	5849.81	509.38	2073.43	8.71
10	Environment	0		0	
11	Solar Power	0		0	
12	TPP	0		0	
13	Others	3715.32	337.09	1344.3	9.07
Total		17000	1501.18	6801.26	8.83

Table 6.2 B : Head-wise Capital Expenditure of SCCL*in Crores*



Sl No	Head of Expenditure	Budget Estimate	During Oct	Upto Oct	% Expenditure
1	Plant & Machinery	543.17	8.09	133.09	1.49
2	Safety Plant & Machinery	8.36	0.53	3.22	6.34
3	Development	185.27	8.51	69.49	4.59
4	Building (Factory)	93.70	1.56	5.5	1.66
5	Building (Others)	183.75	16.6	77.68	9.03
6	Furniture & Fixtures	4.27	0	0	0.00
7	Lands	710.00	80	269.84	11.27
8	Vehicles	4.63	0	0	0.00
9	Railway Sidings	199.95	110.58	164.77	55.30
10	Environment				
11	Solar Power	156.90	3.42	15.32	2.18
12	TPP	350.00	23.83	29.63	6.81
13	Others	60.00	0.48	0.48	0.80
Total		2,500.00	253.60	769.02	10.14

Table 6.2 C : Head-wise Capital Expenditure of NLCIL*in Crores*

Sl No	Head of Expenditure	Budget Estimate	During Oct	Upto Oct	% Expenditure
1	Plant & Machinery	1,322.13	55.64	738.30	4.21
2	Safety Plant & Machinery		-	-	
3	Development	46.01	3.40	13.15	
4	Building (Factory)		-	8.90	
5	Building (Others)	59.41	0.74	39.50	1.25
6	Furniture & Fixtures	0.50	-	-	
7	Lands	153.31	14.76	115.67	9.63
8	Vehicles	0.63	-	-	
9	Railway Sidings	124.00	0.50	48.60	0.40
10	Environment	10.87	-	-	
11	Solar Power	0	-	-	
12	TPP	0	-	-	
13	Others	1,033.14	75.05	478.80	7.26
Total		2750	150.09	1442.91	5.46

Table 8.1: E-auction company-wise

In the Oct 2021, 16.07 LT of coal allocated against 16.22 LT of coal quantity offered by Coal India (CIL) subsidiaries. Further, Coal India got 134 % higher amount than notified price in Oct 2021.





Company-wise Performance in Oct 2021								
Company	ECL	BCCL	CCL	NCL	WCL	SECL	MCL	CIL
Total Qty offered (in LT)	0.18	3.87	0.00	0.00	0.00	12.17	0.00	16.22
Total Qty allocated (in LT)	0.18	3.85	0.00	0.00	0.00	12.04	0.00	16.07
Percentage Qty allocated (in %)	100%	99%				99%		99%
Total Notified Value (in Cr. Rs.)	6.10	124.50	0.00	0.00	0.00	96.01	0.00	226.61
Total Booking Value (in Cr. Rs.)	20.23	260.96	0.00	0.00	0.00	250.01	0.00	531.20
% increase over Notified Price	232%	110%				160%		134%

Company-wise Performance upto Oct 2021								
Company	ECL	BCCL	CCL	NCL	WCL	SECL	MCL	CIL
Total Qty offered (in LT)	20.49	118.66	76.54	91.56	72.30	153.56	520.94	1054.05
Total Qty allocated (in LT)	19.43	22.34	46.55	74.08	28.26	92.46	308.50	591.62
Percentage Qty allocated (in %)	95%	19%	61%	81%	39%	60%	59%	56%
Total Notified Value (in Cr. Rs.)	613.40	601.77	649.85	1114.57	640.37	981.06	2894.78	7495.80
Total Booking Value (in Cr. Rs.)	1143.83	919.54	1026.30	1514.99	821.24	1611.56	3746.79	10784.25
% increase over Notified Price	86%	53%	58%	36%	28%	64%	29%	44%

Table 8.2: E-auction scheme-wise

In the Oct 2021, a. There has been very high demand for Special Forward, Spot and Special Spot for Coal Importers.



Scheme-wise performance in Oct 2021						
Auction	Spot	Special Forward	Exclusive Non Power	Special Spot	Special Spot for Coal Importers	Total
Qty. offered (in LT)	4.22	11.50	0.00	0.00	0.50	16.22
Qty. allocated (in LT)	4.09	11.50	0.00	0.00	0.48	16.07
% Qty. allocated	97%	100%			96%	99%
Notified Value (in Cr. Rs.)	137.74	76.62	0.00	0.00	12.25	226.61
Booking Value (in Cr. Rs.)	271.96	210.21	0.00	0.00	49.03	531.20
% increase over Notified Price	97%	174%			300%	134%

Scheme-wise performance upto Oct 2021						
Auction	Spot	Special Forward	Exclusive Non Power	Special Spot	Special Spot for Coal Importers	Total
Qty. offered (in LT)	270.23	416.62	286.14	49.72	31.34	1054.05
Qty. allocated (in LT)	155.14	184.94	201.63	26.6	23.31	591.62
% Qty. allocated	57%	44%	70%	53%	74%	56%
Notified Value (in Cr. Rs.)	2603.60	1654.28	2382.49	365.29	490.14	7495.8
Booking Value (in Cr. Rs.)	4204.07	2133.13	3047.56	662.09	737.4	10784.25
% increase over Notified Price	61%	29%	28%	81%	50%	44%

Electricity Generation

Electricity Generation during Oct 2021

Table 1: Electricity Generation from different Sources

In MU

Source	Generation during Oct			Generation upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Thermal	90105.68	89655.52	0.50	640725.16	562970.87	13.81
Nuclear	4417.41	3969.13	11.29	26323.45	26222.7	0.38
Hydro	15534.61	13143.24	18.19	108341.12	110069.33	-1.57
Bhutan Imp.	973.6	960.7	1.34	6608.1	7770.2	-14.96
Total Conventional	111031.3	107728.59	3.1	781997.83	707033.10	10.6
Wind	2977.93	3989.92	-25.36	51272.75	43062.05	19.07
Solar	6225.88	4876.01	27.68	40377.57	34005.91	18.74
Biomass	234.16	266.67	-12.19	1998.59	1910.49	4.61
Bagasse	337.44	292.32	15.43	2759.30	2535.60	8.82
Small Hydro	1275.26	1200.53	6.22	7218.84	7213.60	0.07
Others	198.65	161.38	23.09	1240.96	792.50	56.59
Total Renewable	11249.31	10786.824	4.29	104868.02	89520.14	17.14
Total Generation	122280.6148	118515.41	3.18	886865.849	796553.241	11.34
% Share of RE	9.20	9.10	0.10	11.82	11.24	0.59
% Share of Coal & lignite	70.71	71.63	-0.92	69.46	66.46	3.00

Table 1 A: Fuel-wise Electricity Generation in Thermal Sector

Fuel	Generation during Oct			Generation upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Coal	83539.68	82627.36	1.10	594418.5	511868	16.13
Lignite	2921.61	2261.66	29.18	21584.92	17514.98	23.24
Gas	3629.31	4760.75	-23.77	24664.54	33516.66	-26.41
Diesel	15.09	5.75	162.43	57.2	71.23	-19.70
Total Thermal	90105.68	89655.52	0.50	640725.16	562970.87	13.81

Status of Import Coal

Table 8.1: Total Coal Imports Including Coke

Fig. in MT

Type of Coal	During Oct			Upto Oct		
	Oct-21	Oct-20	Growth (%) M-o-M	Oct-21	Oct-20	Growth (%) Y-o-Y
Non Coking	9.47	14.46	-34.51	79.54	77.67	2.41
Coking	4.05	4.92	-17.79	30.51	23.89	27.69
Anthracite	0.34	0.08	319.52	1.26	1.17	7.80
PCI Coal	1.28	1.18	8.78	8.22	6.71	22.52
Pet Coke	0.42	0.54	-20.71	1.95	6.07	-67.81
Met Coke	0.18	0.32	-44.55	1.62	1.31	23.63
Total	15.75	21.50	-26.78	123.09	116.81	5.38

Source: ICMW

Coal Import in Oct 2021




Table 8.2: State-wise Import of Coal and Coke

In L Te

State	During Oct			Upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Gujarat	41.21	74.82	-44.93	374.84	468.00	-19.91
Maharashtra	11.55	13.96	-17.25	87.27	82.93	5.23
Goa	7.76	10.00	-22.37	52.77	58.42	-9.67
Karnataka	1.62	5.34	-69.58	25.26	21.29	18.67
Tamil Nadu	6.74	6.03	11.92	77.88	71.19	9.40
Puducherry	2.09	4.55	-54.08	19.11	28.91	-33.89
Andhra Pradesh	44.37	48.80	-9.09	310.32	295.17	5.13
Odisha	34.78	37.45	-7.13	209.12	172.72	21.08
West Bengal	7.31	14.08	-48.12	62.17	60.89	2.10
Punjab	0.00	0.00		0.00	0.01	-81.38
Delhi	0.00	0.00		0.00	0.00	
Haryana	0.00	0.00		0.00	0.00	
Chhattisgarh	0.00	0.00		0.00	0.00	32.00
Madhya Pradesh	0.03	0.01	150.25	0.14	0.06	110.53
Others	0.00	0.00		0.00	0.00	
Total	157.46	215.04	-26.78	1230.91	1168.07	5.38

Note: Import is for major States. Total figures may not match with total import

Table 8.3: Sector Wise Import of Coal and Coke during Oct 2021
In MT

Sector	Non Coking	Coking	Anthr	PCI	Met Coke	Pet Coke	Total
Aluminium	0.06	0.00	0.00	0.00	0.00	0.01	0.07
Auto	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Calciner	0.00	0.00	0.00	0.00	0.00	0.12	0.12
Calcium Carbide	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Cement	1.48	0.00	0.00	0.08	0.00	0.27	1.83
Chemical & Petrochem	0.55	0.00	0.02	0.00	0.00	0.01	0.58
DRI	0.17	0.05	0.02	0.02	0.00	0.00	0.26
Power	1.41	0.15	0.00	0.00	0.00	0.00	1.56
Ferro Alloy	0.05	0.02	0.00	0.00	0.02	0.00	0.09
Graphite Electrode	0.00	0.00	0.00	0.00	0.00	0.01	0.01
Iron & Steel	0.41	3.37	0.29	1.17	0.11	0.00	5.35
Logistics	0.18	0.00	0.00	0.00	0.00	0.00	0.18
Lime Klin	0.02	0.00	0.00	0.00	0.00	0.00	0.02
Paper & Plywood	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Pharma	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sugar	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Textile	0.07	0.02	0.00	0.00	0.00	0.00	0.09
Traders	4.42	0.44	0.00	0.00	0.03	0.00	4.90
Foundry	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Tyres	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Others	0.66	0.00	0.01	0.00	0.02	0.00	0.69
Total	9.47	4.05	0.34	1.28	0.18	0.42	15.75

Source: ICMW


Sector Wise Coal and Coke Import in Oct 2021


Table 8.4: Grade-wise Non-Coking Coal Import during Oct 2021.

In Lakh Te

Port	G1	G2	G3	G4	G5	G6	G7	G8	G9	G10	G11	G12	G13	G14	G15	Not Known	Total
Bedi																0.86	0.86
Bhavnagar																0.75	0.75
Dahej																3.02	3.02
Dhamra																5.50	5.50
Ennore																4.09	4.09
Gangavaram	1.27					5.46	0.48	2.78	0.02		0.28		0.83	0.53		0.00	11.65
Hazira																4.18	4.18
Jafrabad																0.07	0.07
Jaigad																1.02	1.02
Jakhau																0.25	0.25
Kakinada																0.88	0.88
Kandla		2.232	0.34		0.67	0.15	1.28	1.13	0.37	0.37				0.62	0.61	0.92	8.68
Karaikal																1.56	1.56
Kolkata							0.29									1.17	1.45
Krishnapatnam							0.50					2.71				6.36	9.56
Magdalla												0.61				5.79	6.40
Marmagoa																1.52	1.52
Muldwarka																0.09	0.09
Mumbai & Jnpt																2.87	2.87
Mundra					1.61		0.81	0.76			1.07					0.00	4.26
Navlakhi									0.23		1.69		0.59	0.57		4.53	7.61
New Mangalore																1.25	1.25
Okha																0.41	0.41
Paradip																2.86	2.86
Pipavav																1.46	1.46
Porbandar																0.48	0.48
Sikka																0.07	0.07
Tuticorin / Voc																1.72	1.72
Vizag				0.04			1.81		1.96				2.29	0.60		0.55	7.24
Others																2.94	2.94
Total	1.27	2.23	0.34	0.04	2.28	5.61	4.38	5.46	2.57	0.37	3.03	3.31	3.70	2.32	0.61	57.18	94.71

Source: ICMW

Port-wise and Grade-wise Non-Coking Coal Import during Oct 2021




Table 8.5: Country-wise Non-coking Coal Import during Oct 2021

In Lakh Te

Port	G1	G2	G3	G4	G5	G6	G7	G8	G9	G10	G11	G12	G13	G14	G15	Not Known	Total
Australia			0.34	0.04	0.67	2.71	1.45	2.86	1.41							11.64	21.11
China							1.52									0.80	2.32
Indonesia								1.66	0.23	0.37	3.03	3.31	3.70	2.32	0.61	28.62	43.86
Mozambique					1.61												1.61
Russia						1.10											1.10
South Africa						1.80	1.41	0.94	0.94							12.05	17.14
United States	1.27	2.232														1.24	4.75
Others																2.82	2.82
Total	1.27	2.23	0.34	0.04	2.28	5.61	4.38	5.46	2.58	0.37	3.03	3.31	3.70	2.32	0.61	57.18	94.71

Source: ICMW

Country-wise and Grade-wise Non-Coking Coal Import during Oct 2021




Table 8.6: Port and Country-wise Import of Non-Coking Coal during Oct 2021 (L Te)

Port	Australia	China	Indonesia	Mozambique	Russia	South Africa	United States	Others	Total
Bedi	0.56					0.30			0.86
Bhavnagar	0.55		0.20						0.75
Dahej	0.77		0.76			1.49			3.02
Dhamra	1.45					4.05			5.50
Ennore	0.95	0.30	0.77			0.83	1.24		4.09
Gangavaram	3.82		3.00		1.10	2.44	1.27		11.65
Hazira			4.18						4.18
Jafrabad								0.07	0.07
Jaigad			0.09			0.94			1.02
Jakhau								0.25	0.25
Kakinada	0.88								0.88
Kandla	1.97	0.77	2.52			1.19	2.23		8.68
Karaikal			1.56						1.56
Kolkata	0.11		0.29			1.06			1.45
Krishnapatnam	5.83		3.74			0.00			9.56
Magdalla			5.57			0.82			6.40
Marmagoa						1.52			1.52
Muldwarka								0.09	0.09
Mumbai & Jnpt			2.87						2.87
Mundra	0.76		1.07	1.61		0.81			4.26
Navlakhi			7.61						7.61
New Mangalore			1.25						1.25
Okha								0.41	0.41
Paradip	1.05		0.77			1.04			2.86
Pipavav								1.46	1.46
Porbandar								0.48	0.48
Sikka								0.07	0.07
Tuticorin / Voc			1.72						1.72
Vizag	2.42	1.25	2.93			0.64			7.24
Others			2.94						2.94
Total	21.11	2.32	43.86	1.61	1.10	17.14	4.75	2.82	94.71

Source: ICMW

Table 8.7: Port and Country-wise Average imported price of Non-Coking Coal during Oct 2021 (US\$/te)

Port	Australia	China	Indonesia	Mozambique	Russia	South Africa	United States	Average Price
Bedi	121.64					129.81		124.36
Bhavnagar	130.40		84.19					107.29
Dahej	117.63		149.01			137.28		135.01
Dhamra	144.49					132.63		135.17
Ennore	141.80	304.00	142.21			127.20	106.52	155.89
Gangavaram	134.13		113.29		144.69	154.78	108.59	135.11
Hazira			80.28					80.28
Jafrabad								0.00
Jaigad			178.10			96.30		137.20
Jakhau								0.00
Kakinada	111.05							111.05
Kandla	145.40	118.74	83.97			175.03	209.80	136.96
Karaikal			125.17					125.17
Kolkata	109.41		140.06			140.82		136.23
Krishnapatnam	124.21		80.85					110.52
Magdalla			108.09			181.41		111.58
Marmagoa						122.15		122.15
Muldwarka								0.00
Mumbai & Jnpt			127.81					127.81
Mundra	122.00		108.36	136.18		148.00		128.63
Navlakhi			99.99					99.99
New Mangalore			125.57					125.57
Okha								0.00
Paradip	87.72		93.91			163.87		112.10
Pipavav								0.00
Porbandar								0.00
Sikka								0.00
Tuticorin / Voc			100.30					100.30
Vizag	155.15	136.62	84.37			192.00		114.62
Others			116.92					116.92

Table 8.8: Port and Country-wise Average Imported Price of Non-Coking Coal during Oct 2021 (Rs/te)

Port	Australia	China	Indonesia	Mozambique	Russia	South Africa	United States	Average Price
Bedi	9207.82					9657.57		9357.74
Bhavnagar	9884.58		6381.29					8132.94
Dahej	8904.21		11086.05			10392.13		10165.27
Dhamra	10952.22					10013.76		10214.86
Ennore	10748.25	23043.20	10765.60			9642.01	7925.09	11796.11
Gangavaram	10146.90		8578.02		10952.82	11667.96	8220.26	10214.00
Hazira			6068.19					6068.19
Jafrabad								0.00
Jaigad			13500.14			7290.08		10395.11
Jakhau								0.00
Kakinada	8262.37							8262.37
Kandla	10917.28	8988.69	6340.74			13248.39	15859.54	10332.32
Karaikal			9375.68					9375.68
Kolkata	8293.28		10420.46			10674.41		10297.97
Krishnapatnam	9405.97		6111.22					8365.52
Magdalla			8150.03			13751.06		8444.83
Marmagoa						9150.64		9150.64
Muldwarka								0.00
Mumbai & Jnpt			9621.39					9621.39
Mundra	9235.40		8213.38	10131.74		11011.20		9647.93
Navlakhi			7511.54					7511.54
New Mangalore			9403.00					9403.00
Okha								0.00
Paradip	6646.75		6987.01			12405.17		8470.92
Pipavav								0.00
Porbandar								0.00
Sikka								0.00
Tuticorin / Voc			7480.86					7480.86
Vizag	11689.54	11025.71	6375.75			14553.60		8986.98
Others			8445.47					8445.47

Table 8.9: Port-wise & Country-wise Coking Coal Import during Oct 2021

In L Te

Port	Australia	Canada	China	Indonesia	Mozambique	Russia	United Kingdom	United States	Others	Total
Chennai	0.0									0.0
Dhamra	8.9							1.39	0.05	10.4
Ennore							0.0			0.0
Gangavaram	3.6				0.8					4.4
Hazira							0.0			0.0
Jaigad	3.3	0.6								3.9
Kakinada	1.1									1.1
Kolkata	4.3				0.2					4.5
Krishnapatnam	1.0									1.0
Marmagoa	1.5	1.0				0.9				3.5
Mumbai & Jnpt								0.0		0.0
New Mangalore	0.2									0.2
Paradip	6.2		0.1	0.8	0.2			0.6		7.9
Vizag	3.3				0.4					3.7
Total	33.40	1.65	0.15	0.79	1.62	0.88	0.00	1.95	0.05	40.49

Source: ICMW

Coking Coal Import during Oct 2021(Port-wise & Country-wise)




Table 8.10: Average Price of Imported Coking Coal during Oct 2021 (US\$/te)

Port	Australia	Canada	China	Indonesia	Mozambique	Russia	United Kingdom	United States	Average Price
Chennai	304.0								304.0
Dhamra	251.8							362.1	614.0
Ennore							478.1		478.1
Gangavaram	273.7				244.2				517.8
Hazira							459.0		459.0
Jaigad	334.2	310.1							644.3
Kakinada	288.5								288.5
Kolkata	262.8				225.6				488.4
Krishnapatnam	285.3								285.3
Marmagoa	271.2	347.8				220.4			839.4
Mumbai & Jnpt								653.6	653.6
New Mangalore	329.7								329.7
Paradip	297.7		255.5	260.4	195.8			320.4	1329.9
Vizag	313.0				330.1				643.2

Source: ICMW

Table 8.11: Average Price of Imported Coking Coal during Oct 2021 (Rs/te)

Port	Australia	Canada	China	Indonesia	Mozambique	Russia	United Kingdom	United States	Average Price
Chennai	23012.8								23012.8
Dhamra	19006.8							27450.4	19369.4
Ennore							36211.9		36211.9
Gangavaram	20629.4				18482.4				20092.7
Hazira							34744.8		34744.8
Jaigad	25227.6	23507.2							24768.8
Kakinada	21850.2								21850.2
Kolkata	19812.7				16781.0				19674.9
Krishnapatnam	21316.7								21316.7
Marmagoa	20541.5	26364.8				16686.3			21033.5
Mumbai & Jnpt								49352.2	49352.2
New Mangalore	24956.0								24956.0
Paradip	22375.5		19009.8	19737.2	14566.7			24289.2	21928.3
Vizag	23955.3				24991.1				24185.5

Source: ICMW

Table 8.12 Coal Imports (Provisional)

Fig. in MT

Type of Coal	During Oct			Upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Non Coking *	9.47	14.46	-34.51	79.54	77.67	2.41
Coking	4.05	4.92	-17.79	30.51	23.89	27.69
Anthracite	0.34	0.08	319.52	1.26	1.17	7.80
Total	13.86	19.47	-28.80	111.30	102.72	8.35

* Non-Coking Coal means Bituminous and Steam Coal

Table 8.13: Non-Coking Coal supply to Cement and DRI Sectors

(i) Cement Sector

Fig. in MT

Items	During Oct			Upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Cement Production	30.96	27.03	14.54	195.37	149.50	30.68
Domestic Coal Supply	0.47	0.68	-31.17	3.99	3.35	18.88
Coal Import	1.48	1.20	23.27	10.13	4.04	151.03

(ii) DRI Sector

Fig. in MT

Items	During Oct			Upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
DRI Production	31.1	30.9	0.7	22.4	18.1	23.81
Domestic Coal Supply	0.5	0.7	-29.8	3.9	5.1	-21.90
Coal Import	0.2	0.1	69.0	1.1	0.4	168.48

Table 8.14: Coking Coal supply to Steel Sector

Fig. in MT

Items	During Oct			Upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Hot Metal Production	6.342	6.283	0.94	44.808	36.478	22.84
Domestic Coal Supply	0.678	0.627	8.13	3.627	5.105	-28.95
Coal Import	3.37	3.79	-11.16	25.68	15.34	67.36

Table 8.16: Coal Supply to Other Sectors

Fig. in MT

Source of Supply	During Oct			Upto Oct		
	FY 22	FY 21	Growth (%) M-o-M	FY 22	FY 21	Growth (%) Y-o-Y
Domestic Supply	4.19	6.72	-37.75	43.74	37.05	18.04
Import	6.48	7.22	-10.18	41.74	38.17	9.35
Total	10.67	13.94	-23.48	74.21	75.22	-1.33

Major On-going Projects of PSUs

9.1 STATUS OF MAJOR ONGOING PROJECTS OF CIL COSTING >= Rs. 500 CRS OR CAPACITY >= 3 MTY

SL. NO.	SUB	PROJECT	TYPE	TOTAL CAPCT (MTY)	SANC. CAPITAL (CRS)	SCH DT OF COMP	ANT DT OF COMP	Total Exp. (till Sep'21) (Rs. Crs)	SCH & DELAY (Yrs)	REASON OF DELAY
1	ECL	JHANJRA EXPANSION	UG	5.00	1210.12	31-03-2029	31-03-2029	49.04	ON SCH	
2	ECL	PARASEA BELBAID	UG	2.07	826.42	31-03-2027	31-03-2027	0.19	ON SCH	
3	ECL	SIDULI	UG	2.32	535.18	31-03-2026	31-03-2026	1.74	ON SCH	
4	ECL	TILABONI	UG	1.86	916.12	31-03-2027	31-03-2027	2.05	ON SCH	
5	ECL	CHITRA EAST RCE	OC	2.50	513.99	31-03-2024	31-03-2024	135.01	ON SCH	
6	ECL	HURA C	OC	3.00	359.69	31-03-2022	31-03-2022	249.37	ON SCH	
7	ECL	NAKRAKONDA KUMARDI B	OC	3.00	502.68	31-03-2029	31-03-2029	18.15	ON SCH	
8	ECL	SONEPUR-BAZARI COMB.	OC	12.00	5365.88	31-03-2029	31-03-2029	91.83	ON SCH	EPR of Sonapur Bazari approved with capacity 12 Mty in July'21.
9	ECL	MOHANPUR PH-II	OC	2.50	888.99	31-03-2025	31-03-2025	4.06	ON SCH	
10	ECL	BONJEMEHARI EXPN	OC	1.00	570.12	31-03-2029	31-03-2029	0.00	ON SCH	Project has been approved on 10-08-2021.
11	BCCL	MOONIDIH XV SEAM	UG	2.50	1230.27	31-03-2019	31-03-2022	495.77	3	Drivage of Trunk roads are going on. The lead Consortium M/S INDU has shortlisted and proposed M/S CORUM from Ukraine for replacement of M/S CGME for supply of longwall equipment. Proposal is under consideration.
12	BCCL	NORTH TISRA SOUTH TISRA EXPANSION	OC	6.00	555.52	31-03-2021	31-03-2022	5.87	1	In operation and presently it comprises of two Hired HEMM Patches. Revised Project Report (RPR) is under preparation at CMPDI with Peak rated capacity of 8.5 MTY.

SL. NO.	SUB	PROJECT	TYPE	TOTAL CAPCT (MTY)	SANC. CAPITAL (CRS)	SCH DT OF COMP	ANT DT OF COMP	Total Exp. (till Sep'21) (Rs. Crs)	SCH & DELAY (Yrs)	REASON OF DELAY
13	BCCL	MADHUBAN WASHERY	WSRY	5.00	289.45	31-05-2014	30-10-2021	285.88	7	Repeated failure by HEC in adhering to timelines committed by them. Expected to be commissioned in Nov'21.
14	CCL	AMRAPALI	OC	25.00	5136.15	31-03-2028	31-03-2028	261.25	ON SCH	
15	CCL	ASHOK EXPN	OC	20.00	2898.28	31-03-2026	31-03-2026	177.29	ON SCH	
16	CCL	CHANDRAGUPTA	OC	15.00	973.5	31-03-2026	31-03-2026	4.84	ON SCH	MDO Project
17	CCL	JHARKHAND LAIYO EXPN	OC	1.00	764.57	31-03-2031	31-03-2031	140.79	ON SCH	
18	CCL	KOTRE BASANTPUR PACHMO	OC	5.00	625.4	31-03-2028	31-03-2028	84.66	ON SCH	MDO Project
19	CCL	MAGADH EXPN.	OC	51.00	7254.37	31-03-2025	31-03-2025	729.50	ON SCH	
20	CCL	NORTH URIMARI EXPN	OC	7.50	1553.06	31-03-2024	31-03-2024	347.66	ON SCH	
21	CCL	PATRATU ABC	UG	5.00	1712.55	31-03-2029	31-03-2029	44.22	ON SCH	
22	CCL	PUNDI EXPN	OC	5.00	713.35	31-03-2024	31-03-2024	238.51	ON SCH	
23	CCL	RAJRAPPA RCE	OC	3.00	510.85	31-03-2016	31-03-2022	498.01	6	Delayed due to geological disturbances in Sec-I, non-possession of GMK land and non-diversion of forest land (277.15 Ha) in Block-II. Compliance of stage-I FC is submitted on 19.09.21.
24	CCL	SANGAMITRA	OC	20.00	1694.74	31-03-2025	31-03-2025	3.85	ON SCH	MDO Project
25	CCL	ROHINI KARKATA	OC	10.00	1020.42	31-03-2025	31-03-2025	83.26	ON SCH	
26	CCL	HENDEGIR OC	OC	4.00	435.64	31-03-2026	30-03-2026	9.21	ON SCH	
27	NCL	BLOCK - B EXPN.	OC	8.00	998.71	31-03-2023	31-03-2023	0.00	ON SCH	
28	NCL	JAYANT EXPN	OC	20.00	1783.09	31-03-2021	31-03-2022	759.10	1	Due to delay in execution of CHP SILO of incremental capacity.
29	NCL	DUDHICHUA EXPN	OC	20.00	1255.17	31-03-2022	31-03-2022	316.60	ON SCH	

SL. NO.	SUB	PROJECT	TYPE	TOTAL CAPCT (MTY)	SANC. CAPITAL (CRS)	SCH DT OF COMP	ANT DT OF COMP	Total Exp. (till Sep'21) (Rs. Crs)	SCH & DELAY (Yrs)	REASON OF DELAY
30	NCL	BINA KAKRI AMALGAMATION	OC	14.00	836.42	31-03-2024	31-03-2024	60.07	ON SCH	
31	NCL	NIGAH EXPN	OC	25.00	1729.68	31-03-2025	31-03-2025	0.00	ON SCH	
32	NCL	KHADIA EXPN	OC	16.00	491.67	31-03-2025	31-03-2025	0.00	ON SCH	
33	WCL	AMAL. INDER KAMPTEE DEEP	OC	3.20	313.34	31-03-2024	31-03-2024	149.326	ON SCH	
34	WCL	DINESH (MKD-III)	OC	8.00	1184.33	31-03-2027	31-03-2027	392.88	ON SCH	
35	WCL	DURGAPUR EXTN DEEP	OC	3.00	378.87	31-03-2021	31-03-2023	296.56	2	Due to delay in acquisition and possession of forest land.
36	WCL	GAURI PAUNI EXPN	OC	3.50	337.38	31-03-2029	31-03-2029	48.04	ON SCH	
37	WCL	MUNGOLI NIRGUDA EXT DEEP	OC	4.38	826.8	31-03-2026	31-03-2026	233.757	ON SCH	
38	WCL	NILJAI EXPN DEEP	OC	3.50	404.45	31-03-2022	31-03-2022	246.022	ON SCH	
39	WCL	YEKONA-I & II AMALGAMATED	OC	2.75	745.83	31-03-2025	31-03-2025	390.119	ON SCH	
40	SECL	AMADAND RPR	OC	4.00	869.44	31-03-2021	31-03-2025	126.81	4	Due to delay in possession of land & EC clearance. Regarding EC for 4 MTY, PH documents submitted to CMPDIL on 18.01.20 for preparation of final EIA/EMP report. Final EIA/EMP submitted on 16.09.21.
41	SECL	BAROUD EXPANSION	OC	10.00	2309.8	31-03-2029	31-03-2029	293.86	ON SCH	
42	SECL	CHHAL SEAM-III	OC	6.00	610.63	31-03-2022	31-03-2025	159.73	3	Due to delay in EC & FC clearance. Regarding EC for 6.0 MTY, PH held on 12.03.2021 & regarding FC, CG state forwarded the

SL. NO.	SUB	PROJECT	TYPE	TOTAL CAPCT (MTY)	SANC. CAPITAL (CRS)	SCH DT OF COMP	ANT DT OF COMP	Total Exp. (till Sep'21) (Rs. Crs)	SCH & DELAY (Yrs)	REASON OF DELAY
										proposal to MoEF & CC on 09.04.2021. MoEF & CC raised query on 11.06.2021. MoEF instructed RO, MoEF for site inspection vide letter dtd.11.06.2021. Site inspection done by RO, MoEF on 28.07.2021.
43	SECL	DURGAPUR	OC	6.00	916.24	31-03-2023	31-03-2023	11.38	ON SCH	
44	SECL	GEVRA EXPN	OC	70.00	11816.4	31-03-2023	31-03-2023	4583.04	ON SCH	
45	SECL	JAGANNATHPUR RCE	OC	3.00	459.49	31-03-2020	31-03-2022	199.38	2	Project will be completed in FY22.
46	SECL	KUSMUNDA EXPN	OC	50.00	7612.33	31-03-2023	31-03-2023	3020.36	ON SCH	
47	SECL	MADANNAGAR	OC	12.00	1875.32	31-03-2024	31-03-2024	0.00	ON SCH	
48	SECL	MANIKPUR EXPN.	OC	3.50	321.5	31-03-2014	31-03-2023	210.73	9	Initially, project delayed on account of delay in EC and forestry clearance. As on date, project is getting delayed on account of construction of in-pit crushing conveyor system. Estimated cost is Rs.156.81 crores. Work awarded on 05.12.2020. Agreement executed on 29.05.21. Work is under progress.
49	SECL	PELMA	OC	15.00	1624.59	31-03-2023	31-03-2023	9.09	ON SCH	
50	SECL	RAMPUR BATURA	OC	4.00	1248.93	31-03-2026	31-03-2026	234.02	ON SCH	
51	SECL	VIJAY WEST	OC	3.00	976.95	31-03-2026	31-03-2026	76.01	ON SCH	
52	SECL	DIPKA EXPN	OC	40.00	5241.4	31-03-2029	31-03-2029	1972.33	ON SCH	
53	SECL	PORDA CHIMTAPANI	OC	10.00	2310.12	31-03-2029	31-03-2029	0.00	ON SCH	

SL. NO.	SUB	PROJECT	TYPE	TOTAL CAPCT (MTY)	SANC. CAPITAL (CRS)	SCH DT OF COMP	ANT DT OF COMP	Total Exp. (till Sep'21) (Rs. Crs)	SCH & DELAY (Yrs)	REASON OF DELAY
54	MCL	ANANTA EXPN.PH-III	OC	15.00	228.01	31-03-2012	31-03-2022	204.26	10	Delay in FC due to delayed grant of NoC from Gramsabha, identification of CA site and Construction of SILO.
55	MCL	BALARAM EXPN	OC	15.00	3504.21	31-03-2029	31-03-2029	589.67	ON SCH	
56	MCL	SIARMAL	OC	40.00	5194.96	31-03-2026	31-03-2026	2539.34	ON SCH	MDO Project
57	MCL	BHARATPUR REORGANISATION	OC	20.00	2838.87	31-03-2029	31-03-2029	1271.61	ON SCH	
58	MCL	BASUNDHARA WEST EXTN.	OC	7.00	479.15	31-03-2019	31-03-2024	226.00	5	Delayed due to EC and FC for 227.61 Ha forest land. Gram Sabha for Gopalpur and Ratansara villages have been conducted for FRA.
59	MCL	GARJANBAHAL	OC	10.00	1375.38	31-03-2021	31-03-2024	581.32	3	Issues in execution of major Infrastructure like Barpali Railway Bulb.
60	MCL	LAKHANPUR BELPAHAR LILARI	OC	30.00	2434.75	31-03-2027	31-03-2027	499.88	ON SCH	
61	MCL	HINGULA-II EXPN.PH-III	OC	15.00	479.53	31-03-2013	31-03-2022	703.38	9	Delay in forest diversion & EMP clearance, development of R&R Site at Kochianali & delay in construction of SILO.
62	MCL	KULDA EXPN	OC	5.00	348.16	31-03-2018	31-03-2024	143.93	6	Delay in construction of SILO at Barpali Bulb.
63	MCL	GOPALJI KANIHA EXPANSION	OC	30.00	8416.19	31-03-2028	31-03-2028	918.57	ON SCH	
64	MCL	BHUBANESWARI EXPANSION	OC	40.00	3145.45	31-03-2031	31-03-2031	589.39	ON SCH	
65	MCL	SUBHADRA	OC	25.00	2623.69	31-03-2031	31-03-2031	0.00	ON SCH	MDO Project

SL. NO.	SUB	PROJECT	TYPE	TOTAL CAPCT (MTY)	SANC. CAPITAL (CRS)	SCH DT OF COMP	ANT DT OF COMP	Total Exp. (till Sep'21) (Rs. Crs)	SCH & DELAY (Yrs)	REASON OF DELAY
66	MCL	IB-VALLEY WASHERY	WSRY	10.00	392.76	31-04-2020	31-03-2022	234.04	2	Due to delay in handover of land. But again, due to COVID-19 restrictions the Project is further delayed.
		TOTAL		850.08	119997.30			26252.61		

9.2 STATUS OF ONGOING PROJECTS OF NLCIL

Date of approval	Sanctioned Cost Rs. Crore	Scheduled date of completion	Anticipated Cost Rs. Crore	Anticipated date of completion	Cumulative Expenditure upto31.03.2021 Rs. Crore	Capex 2021-22 Rs. Crore		Cumulative (upto31 st October 2021)Rs. Crore	Cumulative Progress (%) (upto31 st October 2021)				Remarks
						Rs. Crore			Physical		Financial		
						Target	Actual Provl (upto31 st October 2021)		Target /Schedule	Actual	Target /Schedule	Actual	
NEYVELI NEW THERMAL POWER PROJECT (2X500 MW): (NNTPP)													
09.06.2011	5907.11 (Oct- 2010)	U-I: Oct 2017 U-II: Apr 2018	5907.11 (Oct-2010) 7080.41	U-1- # U-II-##	7,392.54	100.00	25.29	7417.83	100.00	99.62	77.59	92.95	--
			(RCE-1) * 7980.79 (RCE-2)**										
*- RCE 1 cost Rs.7080.41 Crore. **- RCE-2cost Rs.7980.79Crore. # - Unit-I commercial operation from 28.12.2019. ## - Unit-II commercial operation from 10.02.2021.													
➤ NTA-4: FGD package retender NIT issued on 8 th December 2020, Bids opened on 12 th March 2021& Opening of price bid rescheduled on 11 th November2021 on request of bidder. LOA expected in December 2021.													

Date of approval	Sanctioned Cost Rs. Crore	Scheduled date of completion	Anticipated Cost Rs. Crore	Anticipated date of completion	Cumulative Expenditure (upto31.03. 2021)Rs. Crore	Capex 2021-22 Rs. Crore		Cumulative (upto31 st October 2021)Rs. Crore	Cumulative Progress (%) (upto31 st October 2021)				Remarks
						Rs. Crore			Physical		Financial		
						Target	Actual Provl (upto31 st October 2021)		Target /Schedule	Actual	Target /Schedule	Actual	
EXPANSION OF MINE-I 10.50 MTPA (AREA EXPANSION) & EXPANSION OF MINE-IA (FROM 3.0 MTPA TO 7.0 MTPA)													
30.04.2013	1458.17 Original 709.06 RCE (12.09.2016)	June 2015 / June2018	709.06	Put on Hold	488.53	11.0	7.64	496.17	69.64	69.99	69.64	69.98	--
➤ As approved by 492 nd board of NLCIL, the project was put on hold due to Land acquisition and less demand for Lignite. Since, NNTPS has commenced its operation, Lignite demand is inincrease.It is planned to ramp up the production of Mine IA.													

Date of approval	Sanctioned Cost Rs. Crore	Scheduled date of completion	Anticipated Cost Rs. Crore	Anticipated date of completion	Cumulative Expenditure (upto 31.03.2021) Rs. Crore	Capex 2021-22 RsCrore		Cumulative (upto upto30 th September 2021) Rs.Crore	Cumulative Progress (%) (upto upto30 th September 2021)				Remarks
									Physical		Financial		
						Target	Actual Provl (upto upto30 th September 2021)		Target /Sched ule	Actual	Target	Actual	
RAJASTHAN MINE AND POWER PROJECTS													
HADLA LIGNITE MINE (1.9 MTPA)													
23.03.2015	522.45	Sept 2019	522.45	Put on hold	9.88	0.00	0.00	9.88	99.99	0.48	28.60	1.89	*
BARSINGSAR TPS EXTENSION (1X250 MW)													
23.03.2015	2112.59	Aug 2020	2112.59	Put on hold	93.05	0.00	0.00	93.05	98.86	0.01	25.81	4.40	*
BITHNOK LIGNITE MINE (2.25 MTPA)													
23.03.2015	513.63	Dec 2019	513.63	Put on hold	175.30	0.00	0.00	175.30	99.99	31.14	17.92	34.13	*

BITHNOK THERMAL POWER PROJECT (1X250 MW)													
23.03.2015	2196.30	Aug 2020	2196.30	Put on hold	143.95	0.00	0.00	143.95	98.86	1.77	24.37	6.55	*
* Rajasthan Projects are now on hold since June2017. ➤ NLCIL Board accorded approval for foreclosure of EPC Contract awarded to R- Infrastructure in its 508thBoard meeting held on 8thJuly 2021. ➤ In view of inordinate time over run and mounting claims of EPC Contract, viability of Barsingsar TPS Extension Project and Bithnok Thermal Power Project were reviewed and Board of NLCIL held on 08.07.2021 has approved foreclosure of EPC Contract awarded. ➤ Bithnok Lignite Thermal Power Project was reviewed in the PRAGATI meeting held on 2ndSeptember 2021 by PMO along with MoC. Secretary													
Coal appraised the status of the project and in the meeting, it was decided to foreclose the project as it is economically not viable. ➤ Notice of Termination was issued to M/s. RIL on 6th September 2021. Amendment to Notice of Termination was issued to M/s. RIL on 7thSeptember 2021 informing M/s RIL that the LoA shall stand terminated with effect from 06th November 2021.													

Date of approval	Sanctioned Cost Rs. Crore	Scheduled date of completion	Anticipated Cost Rs. Crore	Anticipated date of completion*	Cumulative Expenditure upto31.03.2021 Rs.Crore	Capex 2021-22 Rs. Crore		Cumulative (upto31 st October 2021)Rs. Crore	Cumulative Progress (%) (upto31 st October 2021)				Remarks
						Target	ActualPr ovl(upto31 st October 2021)		Physical		Financial		
									Target /Schedule	Actual	Target /Schedule	Actual	
GHATAMPUR THERMAL POWER PROJECT (3X660 MW), U.P													
27.07.2016	17237.80	U-I:Nov2020 U-II: May2021 U-III: Nov 2021	17237.80	U -I: Mar 2022 U -II: Jul 2022 U-III: Nov 2022	11,459.30	1,500.0	1,197.43	12,656.73	81.01	76.40	75.20	73.42	

* revised CoD after Pragati Review meeting

Allocation of balance 25% Power to U.P. State

- PPA for 75% already signed with UPPCL for period of 25 years.
- MoP has allocated 1843.68 MW from GTPP to UP state on 02.01.2020 (136.32 MW shall remain unallocated).
- Vide letter dated 11.2.2020, NUPPL requested UPPCL to sign the amended PPA agreement.
- For signing of balance PPA, UPERC conducted three e-hearings dtd. 21.07.2020, 27.08.2020 and 15.04.2021.
- In third e-hearing hon'ble UPERC has asked additional information from UPPCL regarding Demand & Supply of Power in Uttar Pradesh for upcoming years. Based on the above UPPCL has been asked to prepare justification for procuring balance 25% power from NUPPL.
- For additional information asked by Hon'ble UPERC, NUPPL has issued LoA to CRISIL on 06.08.2021.
- On 11-08-2021, a letter was sent to Hon'ble UPERC, seeking extension of two months for submission of detailed analysis of assessing the latest demand and supply in state of Uttar Pradesh.
- M/s. CRISIL has submitted a draft report on 15.09.2021. Review of the draft report is under progress.
- Next e-hearing is yet to be scheduled.
- Unit-1 Boiler mock light-up successfully demonstrated on 26th March 2021. Aux PRDS header steam Blow out done on 07th October 2021. GSC steam blow out completed on 9th October 2021. Forebay filling completed on 15th October 2021. ACW Pump 1 load trial run done on 15th October 2021.
- GA1: Unit-I, II & III Boiler & Boiler Common Auxiliaries erection activities are in progress. Unit-I, II & III ESP structure erection work is in progress. Aux. PRDS station steam-blowing completed. Unit-I RAPH A firefighting line Hydro test done successfully. Unit-II RAPH A basket erection completed. Unit-III SCR LHS erection completed.

- GA2: Unit- I, II & III TG structure erection works under progress and TG Auxiliaries works under progress. U#3 Deaerator all three parts fit up completed. All CPU Vessels - A, B & C Hydro test completed on 18-Oct-21. CPU Resin filling completed in Vessel B and C. CPU Regeneration Air Blower-A load test Completed. Unit-III LPH-3 and 4 erections Completed.
- GA3: Construction activities in respect of switchyard, raw water reservoir, DM plant, NDCT, Fore Bay, CWPW CW channel sidewall, Coal Handling Plant, Ash Handling Plant, ESP and Chimney is in progress. Forebay filling completed. ACW Pump 1 load trial run completed and taken into service. CW Pump- 1A motor blue matching completed.
- GA4: Flue Gas Desulphurization: 63rd Board meeting held on 25th September 2021 deliberate the proposal for placement of order and decided to cancel the tender and go for re-tender because of wide changes in the technical specification after opening of the tender and net increase in the price on the account such changes in the technical specification.

Bridge Coal Linkage for coal supply:

- For the FY 2020-21, Standing Linkage Committee (SLC) has granted bridge linkage of 0.5 MT on 18.11.2019.
- CIL allocated 0.25 MT each from NCL & BCCL on 17.01.2020.
- NUPPL requested CIL to supply 0.25 MT coal from NCL instead of BCCL.
- NUPPL requested MoC to grant bridge linkage of 1.904 MT for 2022-23 of coal from CIL vide letter dated 21.07.2021.
- On 11-08-2021, SLC (LT) has approved the bridge linkage of 1.904 MT coal for the year 2022-23 from Coal India Limited to Ghatampur TPP.

Commissioning Coal:

- CEA vide letter dt. 19.02.2021 has recommended CIL to supply 0.99 MT coal to GTPP to facilitate commissioning activities, trial run & achieving COD etc.
- On 10.03.2021, CIL has allocated 0.2 MT from NCL and 0.13 MT from BCCL for meeting the commissioning activities of Unit-1.
- Memorandum of understanding (MoU) for 0.20 Million tonnes supply of Coal (start-up fuel) to GTPP from NCL has been signed on 27.03.2021.
- NUPPL submitted a request letter to CIL for supply of 0.13 MT commissioning coal to GTPP from NCL dated 22.05.2021. However, 0.13 MT commissioning coal was previously allocated to NUPPL from BCCL by CIL.
- NUPPL requested CIL for allocation of balance 0.66 MT coal from NCL vide letter dated 07.07.2021.
- On 10.09.2021, CIL allocated 0.66 MT of Commissioning coal for Unit#2 & 3 from BCCL (0.06MT), NCL (0.2MT), CCL (0.2 MT) and MCL (0.2 MT).

Date of approval	Sanctioned Cost Rs. Crore	Scheduled date of completion	Anticipated Cost Rs. Crore	Anticipated date of completion	Cumulative Expenditure upto 31.03.2021 Rs.Crore	Capex 2021-22 Rs. Crore		Cumulative (upto31 st October 2021) Rs. Crore	Cumulative Progress (%) (upto31 st October 2021)				Remarks
						Target	Actual Provl (upto31 st October 2021)		Physical		Financial		
									Target /Schedule	Actual	Target /Schedule	Actual	
PACHWARA SOUTH COAL OCP (9.0 MTPA), JHARKHAND													

04.05.2018	1,795.01	Sept 2028	1,795.01	Sept 2028*	34.92	250.00	2.21	37.13	@	85**		2.07
➤ * Attaining full rated capacity.@ Project under MDO mode work under progress. ** Phase-I Activities ➤ Environmental Clearance: The Terms of Reference (ToR) has been received in the favour of PSCB on 05.11.2020 by MOEF&CC. Draft EMP/EIA report submitted to JSPCB, Ranchi on 19th March 2021 for Public Hearing. Public Hearing date for grant of EC as per EIA notification, 2006 has been finalized by JSPCB, Ranchi and is scheduled on 13th September 2021 at Kundapahari village of PSCB was deferred by District Administration, Dumka. ➤ Letter issued by Member Secretary, JSPCB, Ranchi to district administration, Dumka on 05.10.2021 for finalization of date and venue for conducting Public Hearing for EC at PSCB. ➤ The venue for public hearing was finalised on 22.10.2021 in consultation with BDO (Block Development Officer) and police station in charge, Gopikander block. Report has been sent to district collectorate for further necessary action. ➤ Forest Clearance: Hard copies of Forest Proposal submitted to DFO and DC, Dumka on 13th August 2021 after acceptance from Nodal Officer (PCCF), Ranchi. EDS(Essential Details Sought) raised by DFO, Dumka against Forest Proposal of PSCB on 3rd September 2021 for reconciliation of land schedule and plans. ➤ Social Impact Assessment (SIA) study: Public Hearing date yet to be finalized by District Administration, Dumka. ➤ Tree enumeration work completed. Report Preparation is in progress. ➤ Mine Feasibility Report (FR): Letter of Award (LOA) has been issued to M/s United Exploration India Pvt. Ltd on 28.09.2021 for preparation of FR including rapid loading system for PSCB. ➤ Gazette notification u/s 19 (Delegation of Power) of CBA (A&D) Act, 1957 was issued by MoC on 3rdSeptember 2021. ➤ Application for “No Objection Certificate” under FRA, 2006 in respect of PSCB submitted to DC, Dumka on 20.01.2021.Letter issued to CO, Gopikander by District Welfare Officer for submission of Gram Sabha meeting report on 12thMarch 2021. ➤ Evacuation of coal by railways: WBPDC, PSPCL, NUPPL and RVNL are proposed to form SPV for evacuation of coal from Pachwara coal mines. Meeting was held on 26th August 2021 with General Manager, Eastern Railway with all stakeholders for finalization of the DPR.												

Date of approval	Sanctioned Cost Rs. Crore	Scheduled date of completion	Anticipated Cost Rs. Crore	Anticipated date of completion	Cumulative Expenditure upto31.03.2021 Rs. Crore	Capex 2020-21 Rs. Crore		Cumulative e (upto31 st October 2021) Rs. Crore	Cumulative Progress (%) (upto31 st October 2021)			
									Physical		Financial	
						Target	Actual Provl (upto31 st October 2021)		Target /Schedule	Actual	Target /Schedule	Actual
TALABIRA II & III COAL OC MINE (20.0 MTPA), ODISHA:												
20.07.2017	2,401.07	18 months from date of LOA – 06.02.18	2,401.07	Jan 2027 *	792.60	200.00	105.93	898.53		87.00		37.42

* Attaining full rated capacity.

- Talabira Mine operation commenced on 11th December 2019. Coal Production commenced on 26th April 2020.
- Land compensation to PAPs started on 24th July 2019. Cumulative Rs.93.29 crores disbursed for 103.05-hectare land and 481 no. of Khatas in Sambalpur district. Cumulative Rs.11.37 crores disbursed for 13.25-hectare land and 63 no. of Khatas in Jharsuguda district till 31st October 2021
- Disbursement of Annuity and Cash in lieu of employment: Payment of Annuity and Cash in lieu of employment commenced on 14th July 2021.
- Cumulative Summary for disbursement of Annuity and Cash in lieu of employment till 31st October 2021: Total no. of PAF – 20 Nos., total amount for Cash in lieu of employment: Rs 1.20 Cr & total amount for Annuity: Rs.0.05 Cr.
- Acquisition of land for approach road to mines: Registration of 11 khatas out of 14 khatas of General category has been completed for 5.71 acre of land out of total 7.80 Acre land. Registration of 7 khatas out of 9 khatas of ST/SC land has been completed for 3.83 acre of land out of total 5.91 Acre land. Total Registration of 18 khatas out of 23 khatas has been completed for 9.54 acre of land out of total land 13.71 Acre land.
- **Sale of Excess Coal through MCL:** Approval has been granted by MOC on 17th May 2021 to allow NLCIL for sale of excess coal through e-auction for maximum of 19 LT in first half of F.Y. 2021-22 and 12.50 LT in second half of F.Y. 2021-22. Auction for 19 LT in first half of F.Y. 2021-22 held on 26th May 2021. Bids for 19 LT were received. Dispatch started on 20th June 2021. Out of 19 LT, 18.13 LT of Coal has been dispatched till 28th October 2021.
Cumulative 29.10 LT of coal has been dispatched till 28th October 2021.
- **DISPATCH OF COAL to NTPL:** LOA for Logistic contract to move coal from Talabira mines to NTPL has been issued on 12th July 2021. Lifting of Coal by NTPL from Talabira II & III OCP has been commenced from 10th September 2021. Out of Target of 29.45 LT for F.Y. 2021-22, 2.82 LT of Coal has been dispatched to NTPL till 28th October 2021.
- **DISPATCH OF COAL to NTPC:** Talabira Project of NLCIL has commenced coal supply to NTPC Darlipali and NTPC Lara on 14th and 16th October 2021 respectively. A quantity of 1.384 LT of coal has been despatched till 31st October 2021.
- **Railway Siding:** Package-I: LoA has been issued to M/s Triveni Engicons Pvt Ltd on 13th March 2020. Package-II: LoA has been issued to M/s SMS Ltd on 5th June 2020. Govt. land of 1.77 km in Hirma & Malda Village handed over to M/s SMS Ltd. (Package II) on 10th August 2020. Purchase order for rails procurement (Package-III) issued on 31st March 2020. First Consignment of Rail received at site on 15th February 2021. Cumulative 2158.13 MT out of total 2300 MT of Rail received at site. Construction of Minor Bridge Works under Progress. 2.1 Ac of Govt. Non forest land Outside Mine Lease Boundary Land in Singhabaga Village has been approved by Board of Revenue, Odisha.
Jalbhandar Land: Chief Secretary, GoO suggested to lay down the track on the bridge over Jalbhandar land. Letter addressed to M/s RITES on 05.10.2021 to revised & submit the DPR with 2 or more economical option with estimated cost for further approval from competent authority.
- LOA for remaining two Packages will be issued after completion of 70% work of package I to III.
- Coal Handling Plant: Tender for finalization of CHP & SILO vendor floated by MDO.

9.3. PROGRESS OF MAJOR ONGOING PROJECTS OF SCCL

There are 14 Ongoing Projects in SCCL as on 31.10.2021 costing Rs. 20.00 Cr. and above. The Progress in construction of these Projects is furnished hereunder:

Sl. No.	Name of the Project	Sanctioned Capital (Rs. Cr.)	Capacity (MTPA)
1	Srirampur OCP - II Expn.	272.73	3.50
2	RCE of Indaram OCP	349.28	1.20
3	RCE of Kondapuram UG (Outsourcing)	56.88	0.70
4	RCE of Ramagundam OCP - II Extn.	489.62	4.00
5	RCE of Kistaram OCP	164.04	2.00
6	RCE of JVR OCP – II	473.22	10.00
7	Kasipet - 2 Incline	60.18	0.47
8	RCE of KK OCP	384.32	1.75
9	RCE of KTK OCP – II	442.42	1.25
10	KTK OCP – III	413.84	2.50
11	Godavarikhani Coal Mine (No.2 & 2A and No. 5)	438.98	3.00
12	Naini Coal Mine	494.30	10.00
13	Venkatesh Khani Coal Mine	484.51	5.30
14	Goleti Opencast Mine	345.60	3.00

1. SRIRAMPUR OCP-II (Expansion) :

A) Date of sanction	: FR : 20.10.2004 & RFR : 06.01.2006 : RCE : 16.10.2015 & RCE : 04.11.2016
B) Financial Progress:	
1) Sanctioned capital	: RFR : Rs. 88.47 Cr. & RCE - I : Rs. 322.98 Cr. : RCE - II : Rs. 272.73 Cr.
2) Total Capital Outlay	: Rs. 384.33 Cr.
3) Cumulative expenditure up to Oct, 2021	: Rs. 153.75 Cr. (Provisional)
4) Now anticipated cost	: Rs. 272.73 Cr.
5) Status of RCE/RFR	: RCE - II approved on 04.11.2016.
C) Physical Progress:	
1) Ultimate Capacity	: FR: 1.50 MTPA, RFR : 2.50 MT PA & RCE: 3.50 MTPA
2) Anticipated year of completion	: 2021-22
3) Production in 2021-22 up to Oct, 2021	: 1.31 MT
4) Overburden removal in 2021-22 up to Oct, 2021	: 14.92 M Cum
D) General Status in brief as on 31.10.2021:	
1. Forest Land (100.82 Ha):	Obtained on 10.07.2009.
2. Forest Land (162.45 Ha):	On 27.10.'17, application uploaded. On 27.01.'21, FAC conducted & issued Stage-1 on 12.03.'21.
3. EC:	ToR obtained on 23.01.2018 @ 3.50 MTPA, PH conducted on 19.09.2018. Revised Form-II submitted on 02.11.2021.
4. Diversion of Private Land (50.21 Ha):	Requisition submitted during Oct, 2017. Peg marking completed & survey to be taken up. On 30.03.2021, requested DC, MNCL to expedite the LA process.

5. Non-Forest Land acquisition (Thallapalli, Singapuram, Guthedarpalli & Ramaraopet Villages):
a. Thallapalli (Ac. 60-08½gts) for dump area: PN published on 17.07.2019. PD published on 19.03.2020. Award to be passed. On 24.03.2021, requested RDO, MNCL to expedite the LA process.
b. Singapuram: Ac. 505-12gts (Agricultural Patta Land) for quarry area, Ac. 131-16gts (Structured Patta Land) for dump area Ac. 312-03gts (Assigned Land) for dump area: Completed
c. Ramaraopet & Guthedarpalli for quarry area: Ac. 49-07gts (Assigned land): Completed.
d. NF land (48.92 Ha) for expansion project: Requisition is to be submitted.
e. R&R: Thallapalli-800, Singapur-963, Guthedarpalli-136, Total PDFs =1899 & 1899 allotted.
f. R&R of Thallapalli village (800 PDF): 800/800 plots allotted. Completed.
g. R&R of Singapur & Guthedarpalli villages (963 PDF in Singapur & 136 PDF in Guthedarpalli): Singapur: 963 plots allotted. Guthedarpalli: 136 - plots allotted. Completed.
h. R&R Dubbapalli (120 PDF): Action is to be initiated.
6. Drilling of 6 Nos. large dia. (24") boreholes: Completed & two 300 HP pumps working.
7. CHP: All works completed & PWWLS commissioned on 13.01.2020.
8. Rly. Line to STPP (21.175Km): Single track line completed. 1 st coal load taken on 01.08.2018.
9. OBR: OBR commenced from 01.06.2013.
10. Coal Production: Production from the projects has started from 1.08.2013 1. 2013-14 = 1.45 MT 2. 2014-15 = 2.54MT 3. 2015-16 = 2.70 MT 4. 2016-17 = 2.03 MT 5. 2017-18 = 2.57 MT 6. 2018-19 = 2.98 MT 7. 2019-20 = 2.97 MT 8. 2020-21= 2.09 MT

2. INDARAM OCP PROJECT:

A) Date of sanction	: 04.07.2011 & RCE: 19.8.2017
B) Financial Progress:	
1) Sanctioned capital	: Rs. 162.76 Cr. & RCE: Rs. 349.28 Cr.
2) Total Capital Outlay	Rs. 358.43 Cr.
3) Cumulative expenditure up to Oct, 21	: Rs. 304.85 Cr. (Provisional)
4) Now anticipated cost	: Rs. 349.28 Cr.
5) Status of RCE	: RCE approved on 19.8.2017.
C) Physical Progress:	
1) Ultimate Capacity	: 1.2 MTPA
2) Anticipated year of completion	: 2021-22
3) Production in 2021-22 up to Oct, 2021	: 0.85 MT
4) Overburden removal in 2021-22 up to Oct, 2021	: 9.12 M Cum
D) <u>General Status in brief as on 31.10.2021:</u>	
Project was held up due to Villagers & Political leaders are opposing the OC project. RCE is approved by Board on 19.08.2017, with changed parameters as socio-political atmosphere is improved. Project grounded during 2020-21.	

1. Mining plan: Approved on 17.09.2017. Integrated (IK-OC & IK-1A) MP was approved by MoC on 23.09.2019.
2. Environmental clearance: Obtained for 1.50 MTPA (Peak) on 31.07.2008. Revised EC for 2.00 MTPA to be obtained. PH for IK - 1A (violation) conducted on 24.08.2021. Minutes submitted to PCB Nizamabad on 30.09.2021.
3. Private Land-Ac. 1031-26gts: Requisition submitted on 02.11.2016. SD & Enjoyment survey completed by Sep'19. Valuation of Trees & Structures completed. On 28.12.2019, finalised rate/Acre. PD published on 23.12.2019. Fund of Rs. 232.89 Cr. deposited on 17.02.2020. Indaram - award passed to an extent of Ac. 491-07½gts; Tekumatla - award passed to an extent of Ac. 330-26½gts; Kachanpalli - award passed to an extent of Ac. 48-25gts; Total Consent award passed to an extent of Ac. 870-19gts; Remaining Ac. 161-07gts (Ac. 1031-26gts-Ac. 870-19gts) to be awarded.
4. Diversion of 400Kv OHT lines (Power grid): Funds deposited on 21.08.2020. Work commenced from 21.12.2020. Completion of OHT line shifting is expected by Nov'21.
5. Diversion of 400Kv OHT lines (TS Transco): Completed.
6. Bridge on Highway: Work for construction of RUB commenced from 23.11.2019 & traffic diverted from 17.02.2020. Piling work completed. Raft for Bridge & Ramp side wall construction work is under progress.
7. Embankment around Quarry: 2.70Km length bund, 0.6m depth bottom soil removed and 1.5m depth key trench completed along the Godavari River. Bund raised upto 837.00m RL from chainage 3200m to 4900m all along Godavari. Bund raised upto 835.00m RL from chainage 3200m to 2200m all along Godavari. Note approved (Stone pitching, turfing, rip rap, drains and WBM road etc.) to take up works by Area civil department.
8. Drilling of large dia. BHs (3 Nos.): Two Boreholes completed, pumps erected & commissioned. 3 rd BH to be taken up.
9. CHP (PWTLS): Erection is under progress. Mean while Mobile Crusher is meeting the requirement.
10. P&M: Required HEMM procured.
11. Commencement of OBR: OBR commenced from 15.05.2020.
12. Commencement of Production: Commenced from 29.10.2020 & achieved 1.00 MT during 2020-21.

3. RCE OF KONDAPURAM UNDERGROUND MINE:

A) Date of sanction/ RCE	: 19.12.2008/ 11.03.2016
B) Financial Progress:	
1) Sanctioned capital(up to construction period) RCE	: Rs. 293.11 Cr. (Department option) : Rs. 56.88 Cr.(Outsourcing option)
2) Total Capital Outlay	: Rs. 447.21 Cr.
3) Cumulative expenditure up to Oct, 21	: Rs. 186.39 Cr. (Provisional)
4) Now anticipated cost	: Rs. 293.11 Cr. (Department option) : Rs. 56.88 Cr. (Outsourcing option)
5) Status of RCE	: Approved on 11.03.2016
C) Physical Progress:	
1) Ultimate Capacity	: 0.70 MTPA
2) Anticipated year of completion	: 2021-22
3) Production realization in 2021-22 up to Oct, 2021	: 0.05 MT
D) General Status in brief as on 31.10.2021:	
1. Mining plan: Approved on 02.11.2018.	
2. Environmental clearance: Obtained on 05.03.2010 @ 0.54 MTPA & for obtaining 0.92 MTPA, EPH is to be conducted.	

3. Forest Land: 477.03 Ha (UG rights): Obtained on 18.5.2015.
4. Forest land: 10.50 Ha (Surface rights): Obtained on 06.01.2016.
5. Drivage of Punch entries: Completed.
6. Power Supply: Power line and Substation (33/3.3KV): Completed.
7. Installation of Conveyors: Gear Head (55Kw) and cross belt (22Kw): Completed.
8. P&M: LHDs (2 Nos.) received and commissioned. Diverted to GDK 1&3 and Adriyala (one each).
9. Approach road to Mine entries: Work commenced from 16.08.2019 & completed.
10. Drivage of Inclines: Open excavation & arching: Completed.
11. Tunnels: Drivage of tunnels completed & galleries drivage is under progress.
12. Commencement of Production: Production through punch entries commenced from 11.07.2015.
13. Infrastructure: Agent/Manager office, work is under progress. Other buildings completed.
14. In-door and outdoor Sub –Station: Completed.
15. CM: LOI issued on 11.08.2018. CM operations commenced from 30.10.2019 at punch entry district.
The project was delayed due to delay in Diversion of forest land.

4. RCE of RAMAGUNDAM OC-II EXTENSION PROJECT:

A) Date of sanction	: FR: 30.12.2009 & RCE: 16.11.2015
B) Financial Progress:	
1) Sanctioned capital	: FR: Rs. 418.97 Cr.; RCE: Rs. 489.62 (Excluding WDV of existing facilities for Rs. 155.43 Cr. & actual exp. of Rs. 57.98 Cr.)
2) Total Capital Outlay	: FR: Rs. 896.32 Cr. & RCE: Rs. 1200.04 Cr.
3) Cumulative expenditure up to Oct, 2021	: Rs. 416.07 Cr. (Provisional)
4) Now anticipated cost	: Rs. 489.62 Cr.
5) Status of RCE	: RCE is approved on 16.10.2015.
C) Physical Progress:	
1) Ultimate Capacity	: 4.00 MTPA
2) Anticipated year of completion	: 2022-23.
3) Production in 2021-22 up to Oct, 2021	: 1.56 MT
4) Overburden removal in 2021-22 up to Oct, 2021	: 16.48 M Cum
D) General Status in brief as on 31.10.2021:	
1. Forest Land (333.48Ha): Completed.	
2. EC: Obtained for 4.50 MTPA (peak) on 27.04.2010.	
3. Non Forest land (1525-47 Ha): Land acquired - 1102.42 Ha. Land to be acquired - 423.05 Ha.	
4. R&R: Rachapalli-572, Akkepalli-780, Ladnapur-721, Vakeelpalli-202, Adivarampet-200, Budavarampet-800: Total=3275. Rachapalli Ladnapur & Akkepalli villages: SES was conducted for Rachapalli, Ladnapur & Akkepalli villages and draft SES published. SES for Akkapalli is completed. R&R center for Rachapalli PDF: Land for R&R Center for Rachapalli village is identified in Govt. & Govt. assigned land Ac. 283-00gts at Bittupalli. Development completed in phase-I for 734 plots. Plots allotment for Rachapally PDF (209) is in progress. Development in Phase-II for Akkepally PDF is under progress.	
5. R&R Center for Ladnapur PDF: R&R site identified at Centenary Colony. Development works are under progress.	

6. Adivarampet & Budavarampet villages: SES to be conducted for Adivarampet & Budavarampet villages. But villagers are not co-operating for enumeration and SES. However this land is required at later stages of the project.
7. R&R Development at Bittupally: Development of 734 plots for Rachapally PDF completed and allotment of plots (209) is in process. Development in Phase-II for Akkepally PDF: Development works are under progress.
8. Diversion of L-6 Canal (Phase-I): Diversion completed.
9. Manthani Road Diversion: Diversion will be taken up after land acquisition and shifting of Ladnapur Village.
10. OBR: OB removal is in progress.
11. Coal Production: Coal production commenced from 01.01.2010. 1. 2010-11=3.25 MT 2. 2011-12=2.14 MT 3. 2012-13=1.05 MT 4. 2013-14=0.73 MT 5. 2014-15=0.70 MT 6. 2015-16=1.50 MT 7. 2016-17=1.86 MT 8. 2017-18=1.93 MT 9. 2018-19=2.16 MT 10. 2019-20=2.37 MT 11. 2020-21=2.52 MT
In view of abnormal increase in cost of land and R&R, RCE is approved on 16.10.2015.

5. **RCE of KISTARAM OCP:**

A) Date of sanction	: FR : 01.11.2010 & RCE: 04.03.2017
B) Financial Progress:	
1) Sanctioned capital	: Rs. 242.29 Cr. & RCE: Rs. 164.04 Cr.
2) Total Capital Outlay	: Rs. 143.90 Cr.; RCE: Rs. 360.33 Cr.
2) Cumulative expenditure up to Oct, 2021	: Rs. 36.82 Cr. (Provisional, after REC of Rs. -124.57 Cr.)
4) Now anticipated cost	: Rs. 164.04 Cr.
5) Status of RCE	: RCE approved on : 04.03.2017
C) Physical Progress:	
1) Ultimate Capacity	: 2.00 MTPA
2) Anticipated year of completion	: 2021-22
3) Production in 2021-22 up to Oct, 2021	: 0.97 MT
4) Overburden removal in 2021-22 up to Oct, 2021	: 7.34 M Cum
<u>D) General Status in brief as on 31.10.2021:</u>	
1. Mining plan: Obtained on 21.03.2014.	
2. Mining lease: Prior approval given by MoC on 21.03.2014. State Govt. issued GO on 05.07.2019.	
3. Environment clearance: Obtained for 2.00 MTPA on 18.06.2019. CFE obtained on 20.07.2019. CFO obtained on 18.10.2019.	
4. Forest Land (285.44Ha): State Govt. issued GO on 20.05.2019.	
5. Non - Forest Land Requisitioned: Private land (Ac. 91-29gts): PN published on 18.12.2017. Possession taken for Ac. 85-16gts as on 31.01.2021. Ac. 06-13gts-Possession will be taken after shifting PDF to R&R centre.	

6.	Govt. land (Ac. 106-35gts+ Ac. 79-30gts.): Requisition submitted on 27.03.2015. SD & enjoyment survey completed. Possession taken for Ac. 152-12¼gts as on 31.01.2021. Tank/Road/Sikam Land (free from encroachment) - Ac. 20-05¼gts. Ac. 5-11gts, Possession will be taken after shifting of PDF to R&R centre, which is under development. Ac. 18-20gts - Balance land (disputed land). SDC inspected site on 17.03.2020. PN published on 07.07.2020. Award enquiry completed on 02.9.2020. On 28.12.2020, amount disbursed to land owners. Possession given on 05.07.2021.
7.	R&R details (160 PDF): R&R site is identified at Cherukupalli. SES completed on 01.02.2018. Draft R & R Plan is to be prepared and to be published. PN published on 22.10.2018. Award enquiry completed. DLNC Meeting held on 16.04.2019 at O/o Collector, KMM & compensation finalised @ Rs. 16.50 Lakh/Acre for Ac. 14.05gts. On 15.05.2019, demand received from Collector for Rs. 2.43 Cr. & money disbursed to land owners on 11.06.2019. Possession of land taken on 04.07.2019 & tenders awarded for development works. Site leveling work is in progress. Draft R&R plan published in the village on 01.09.2020. Gramasabha conducted on 18.09.2020. R&R plan approved on 13.11.2020. Development works are in progress. R&R package @ Rs. 7.61 Lakh/PDF paid in Aug'21 for 165 PDF.
8.	Power supply arrangement: Rs. 48.00 Lakh deposited to TSNPDCL & temporary power charged on 06.01.2020. Rs. 4.50 Cr. deposited on 14.10.2019 for dedicated power supply from Penuballi 33Kv Substation to JVR OCPs, Kistaram OCP and SCCL Quarters. Contract awarded by TSNPDCL & Work is under progress.
9.	OBR: OBR Commenced from 18.10.2019.
10.	Coal Production: Commenced from 15.02.2020 & achieved is; 8 2019-20 - 0.19 MT 9 2020-21 - 1.38 MT

6. RCE of JVR OCP II:

A) Date of sanction	: FR : 04.07.2011 & RCE: 26.08.2016; RCE II: 13.03.2019
B) Financial Progress:	
1) Sanctioned capital	: Rs. 437.51 Cr. & Rs. 473.22 Cr. (RCE II)
2) Total Capital Outlay	: Rs. 1261.65 Cr.
2) Cumulative expenditure up to Oct, 2021	: Rs. 183.12 (Provisional, after REC of Rs. -789.33 Cr.)
4) Now anticipated cost	: Rs. 473.22 Cr.
5) Status of RCE/RFR	: Approved on 26.08.2016
C) Physical Progress:	
1) Ultimate Capacity	: 10.00 MTPA
2) Anticipated year of completion	: 2021-22
3) Production in 2021-22 up to Oct, 2021	: 3.61 MT
4) Overburden removal in 2021-22 upto Oct, 2021	: 19.33 M Cum
D) General Status in brief as on 31.10.2021:	
1. Mining Plan: MP for 10 MTPA was approved on 11.02.2019.	
2. Environment Clearance: EC for 10 MTPA obtained on 11.10.2021.	
3. Mining lease: Obtained on 03.11.2016.	
4. Forest Land (776.20Ha): Stage II on 30.5.2017. State Govt. issued G.O on 07.07.2017.	
5. Non Forest land (686.80 Ha as per RCE): Private Land - 563.45 Ha & Govt. land - 123.35 Ha. Acquisition of Private land (Ac. 94-07gts. of Kistaram (dump yard): Completed.	
6. Acquisition of Private land (Ac. 489-04gts. of Kommepalli): 09 land owners filed Writ	

	Petition No. 21315/ 2017 on 20.06.2017 in Hon'ble High Court, Hyd. challenging the Awards passed by Lok Adalat, KMM in respect of certain Survey Numbers. Hon'ble High Court issued orders to maintain Status-quo. On 28.11.2017, Hon'ble Prl. Dist. & Sessions Judge, KMM referred the case to Hon'ble High Court, Hyd. to pass appropriate orders on the Award. On 30.04.2018, Hon'ble high Court directed Dist. Judge to disburse amounts by 30.06.2018. During trail hearing on 30.07.2018, Dist. Judge informed that compensation would be disbursed for about Ac.309-00gts by 16.08.2018 on filing of individual Cheque Petitions. On 31.07.2018, GM, Kgm & GM (Est) met Dist. Judge, KMM for disbursement of payments. On 31.8.2018, Dist. Judge, KMM instructed the concerned to withdraw the amount for disbursement to the land owners for an extent of Ac. 235-00 gts, who got Hon'ble High Court Orders (99 land owners). Further, for Ac. 110-00gts, land owners have to approach the High Court to get the similar orders for compensation (28 land owners). On 30.09.2018 individual writ petitions' submitted at Dist. Judge, KMM by land owners for an extent of Ac. 124-00gts. Dist. Judge, KMM disbursed compensation during 2nd week of Jan'19 for an extent of Ac. 238-00gts of Patta Land of Kommepalli village. Balance Ac. 63-00gts, the land owners are submitting individual Cheque Petitions in the Dist. Court. For remaining extent of Ac. 125-10gts Patta Land, award enquiry is under process at Dist. Judge KMM. Tahsildar, Sathupalli has handed over Ac. 489-04gts to SCCL on 24.09.2021 by Panchanama.
7.	Kommepalli Village Site (Ac 23-07gts) R&R: Completed.
8.	Govt. land (Ac 304-27gts): Ac. 260-26gts land is under possession of SCCL. Remaining land is required at later stages.
9.	R&R details (229 PDF) (Kommepalli): R&R approved for 229 PDF by Commissioner, R&R. RDO, Kallur, disbursed the R&R entitlements to the PDF of Kommepalli on 28.08.2018 to 30.08.2018. On 02.10.2018, RDO, Kallur handed over house plots to PDF. Development of R&R centre completed & PDF are constructing houses at R&R centre.
10.	CHP: Conventional CHP: Work commenced from 18.04.2019. 1/3 streams commissioned & 2 streams are under progress. Hiring of mobile crushers: PO released on 09.07.2019. Machine commissioned on 11.11.2019.
11.	Construction of CHP under EPC mode: PO released on 19.04.2019. The Firm commenced work from 01.11.2019. Scheduled completion is 18 months from Zero date i.e. from 01.11.2019 to 31.04.2021. Due to Covid-19, CHP is expected to be commissioned by Mar'22.
12.	Railway line between Bhadrachalam Road to Sattupalli (53.20Km & Rs. 704.31 Cr.): SCCL deposited Rs. 506.38 Cr. to SCR. Possession of land was handed over in 14/14 villages (835 Acres/877 Acres handed over) to Railways. Stage II approval accorded by MoEF & CC, Chennai on 20.11.2019 in Mandalapadu village for diversion of 4.3762 Ha (Ac. 10-32gts) from Km. 49.10 to Km. 49.70 FL processed by Railway authorities & taken over possession of land. Earth work of Embankment started in two stretches, i.e., between Ch. 2.20 Km to Ch. 25.10Km (Aprx. 27.50/29.50 L Cum work done & 19 minor Bridges completed). Ch. 25.10Km to 53.00Km (Aprx. 27.50/33.00 L Cum work done. 8 minor Bridges completed & 5 are in progress out of 24 Nos.). On 30.10.2018, tender awarded for 10 Nos. major bridges (6 Nos. completed, 4 Nos. are in progress). 40 other minor bridges-31 Nos. completed & 4 Nos. are under progress. 2 ROB's across National and State Highway- Work is in progress. 3/4 Relay, Battery, Generator rooms and Station buildings –work completed. Other works (Blanketing, Ballasting and Track Linking etc..) are in progress. Overall Progress of the work is 68%.
13.	OBR: OB removal commenced from 1 st Sept, 2017.
14.	Coal Production: Production commenced from 31.10.2017. 1. 2017-18 = 0.75 MT 2. 2018-19 = 2.96 MT 3. 2019-20 = 4.83 MT 4. 2020-21 = 4.76 MT

7. KASIPET – 2 Incline:

A) Date of sanction	: FR : 04.07.2011
B) Financial Progress:	
1) Sanctioned capital	: Rs. 60.18 Cr.
2) Total Capital Outlay	: Rs. 57.86 Cr.
2) Cumulative expenditure up to Oct, 21	: Rs. 53.07 Cr. (Provisional)
4) Now anticipated cost	: Rs. 60.18 Cr.
5) Status of RCE/RFR	: Not required.
C) Physical Progress:	
1) Ultimate Capacity	: 0.47 MTPA
2) Anticipated year of completion	: 2021-22
3) Production in 2021-22 up to Oct, 2021	: 0.03 MT
D) General Status in brief as on 31.10.2021:	
1. Mining Plan: Approved on 01.01.2015.	
2. Environment Clearance: Obtained for 0.47 MTPA on 11.05.2015.	
3. NF Land required (33.08 Ha.). Completed.	
4. Tunnels: Completed @ 211.30m & 226.60m. Coal production commenced from 23.01.2019.	
5. Power supply – Completed	
6. Surface infrastructures: Completed by Aug'19.	
7. Surface Bunker: Work commenced from 11.12.2017 & completed.	
8. Sinking of Air Shaft (61m): Completed in Apr'21.	
9. Construction of Fan house & erection of Fan: Construction of fan house is under progress.	
10. Stowing Plant: Action to be initiated at later stages.	
11. Road Diversion: Completed.	
12. Coal production: Coal production commenced from 23.01.2019 & achieved is;	
1. 2019-20 - 0.043 MT	
2. 2020-21 - 0.05 MT.	

8. RCE OF KK OCP:

A) Date of sanction FR/ RCE	: FR/RCE : 24.07.2012/ 11.03.2016
B) Financial Progress:	
1) Sanctioned capital FR/RCE	: Rs. 417.33 Cr./ Rs. 384.32 Cr.
2) Total Capital Outlay	: Rs. 493.18 Cr.
2) Cumulative expenditure up to Oct, 2021	: Rs. 135.30 Cr. (Provisional)
4) Now anticipated cost	: Rs. 384.32 Cr.
5) Status of RCE/RFR	: RCE approved on 11.03.2016.
C) Physical Progress:	
1) Ultimate Capacity	: 1.75 MTPA
2) Anticipated year of completion	: 2021-22
3) Production in 2021-22 up to Oct, 2021	: 0.96 MT
4) Overburden removal in 2021-22 up to Oct, 2021	: 10.34 M. Cum
D) General Status in brief as on 31.10.2021:	
1. Mining Plan: Approved on 25.11.2014	
2. Mining Lease: Covered under NGML valid for further 20 years.	
3. Environment Clearance: Obtained for 2.00 MTPA (peak) on 19.03.2015.	

4.	NF Land required (Ac. 1999-32gts as per FR): Acquired: Ac. 1516-06gts, Balance to be acquired: Ac. 483-26gts Ac.121.26gts: PN published on 09.07.2019 & PD published on 08.07.2020. Award enquiry completed on 19.02.2021. On 20.04.2021, LAO, BPA decided land compensation as equal as Pvt. Land. On 06.07.2021, RDO, MNCL requested DC, MNCL for extension of further 12 months period for preparation of award for Ac.121-26gts. Preparation of Award is under progress. RDO, BPA sent PN proposals to DC, MNCL for an extent of Ac. 71-33gts of Govt. land which is under cultivation on 22.07.2021 for approval & publication. It is Pending at Collector office.
5.	Status of R&R of Dubbagudem Village (410 PDF): Enjoyment & SES completed on 22.05.2019 (Structures land: Ac. 8-20gts & Agriculture land: Ac.17-13gts i.e. Total land = Ac. 25-33gts & Total houses-243). PN published on 08.02.2020 for Ac. 08-20gts of structures land & on 24.03.2020, for agriculture land of Ac.17-13gts. RDO, BPA sent letters to forest, horticulture, RWS & Excise for valuation of trees, bore wells on 28.07.2020. Estimation of trees completed by 17.09.2020 & wells estimation by 11.11.2020. Houses estimation is under progress from 02.11.2020 by SCCL civil dept. PD published on 02.04.2021 for Ac.17-13gts & Ac. 08-20gts on 20.06.2021. Draft SES report is under preparation for publication.
6.	Development of R&R centre: PN published. RDO, BPA conducted Negotiation with land owners & fixed the compensation amount @ 12 L/Acre and Land owners consent given. On 12.09.2020, RDO, BPA sent DLNC copies to DC for approval. On 18.11.2020 RDO, BPA, sent PD proposals to DC, MNCL. PD published on 04.12.2020. On 12.01.2021, Tahsildar, Kasipet issued Award Enquiry Notices & prepared the Awards as per RFCT LAR&R Act 2013. On 23.04.2021, Rs. 5.008 Cr. deposited at DC, MNCL. Payment disbursed to Pattedars on 23.06.2021 by the RDO, BPA. On 08.07.2021 Possession of the land taken over. Development works to be taken up.
7.	Diversions of 132KV OHT lines: Completed on 5.03.2017.
8.	Diversion of 33Kv OHT lines: Completed.
9.	Diversion of Nallah: Completed.
10.	CHP: Completed.
11.	Diversion of Road (5.48 Km) Part-A: Work is under progress.
12.	Diversion of Road (5.57Km) Part-B - R&B accepted to take up the work. Work awarded & commenced from 04.11.2020.
13.	Flood protection bund (6.1Km): Will be taken up departmentally.
14.	Procurement of HEMM: Required HEMM procured.
15.	OBR: OB removal commenced from 21.04.2017.
16.	Coal Production: Coal production commenced. 1. 2017-18 = 1.01 MT 2. 2018-19 = 0.80 MT 3. 2019-20 = 1.75 MT 4. 2020-21 = 1.34 MT

9. **KTK OC-2:**

A) Date of sanction	: FR : 14.05.2015, RCE: 19.8.2017
B) Financial Progress:	
1) Sanctioned capital	: Rs. 427.46 Cr. RCE: 442.42 Cr.
2) Total Capital Outlay	: Rs. 368.23 Cr.
3) Cumulative expenditure up to Oct, 21	: Rs. 112.99 Cr. (Provisional)
4) Now anticipated cost	: Rs. 442.42 Cr.
5) Status of RCE/RFR	: RCE approved on 19.8.2017
C) Physical Progress:	
1) Ultimate Capacity	: 1.25 MTPA
2) Anticipated year of completion	: 2018-19

	3) Production realization in 2021-22 up to Oct, 2021	: 0.53 MT
	4) Overburden removal in 2021-22 up to Oct, 2021	: 8.82 M. Cum
D) General Status in brief as on 31.10.2021:		
1. Mining plan: Approved on 26.07.2016.		
2. Environment clearance: Obtained for 1.50 MTPA (peak) on 26.10.2016.		
3. NF Land required (668.23 Ha.). 594.65 Ha is under possession. Govt. Land (Ac. 55-03gts) –Required for R&R: Survey is to be taken up Govt. Land (Ac. 23-25gts) - Deputy Inspector of Survey inspected on 27.09.2018. ADSLR has to approve SDR after inspection of site. MRO has to submit scrutinized enjoyment report to RDO. Pvt. Land (Ac. 75 - 21gts) :- SDR submitted to RDO during May'18.		
4. R & R Status (922 PDF and 125 PAF): Gaddiganipalli, Faqeerghadda and Balajinagar villages have to be rehabilitated. R&R site is identified at SCCL land at Chelpur village, Ghanpur, Mandal. Gaddiganipalli Village boundary demarcated by fixing pillars. SD & SES Survey completed and report submitted to RDO on 28.10.2018. Wood value measurement completed. Consent to be obtained from Gaddiganipalli committee and a letter to be taken from RDO for technical committee approval.		
5. Power supply arrangement (33 Kv line): New H.T line commissioned and charged.		
6. Diversion of Nallah: Completed.		
7. Diversion of road: Completed.		
8. CHP construction: Completed.		
9. Procurement of HEMM: Required HEMM procured.		
10. OBR: OB removal commenced by contractor from 01.09.2017.		
11. Commencement of Production: Coal production commenced from 22.02.2018. 1. 2017-18 = 0.34 MT 2. 2018-19 = 0.65 MT 3. 2019-20 = 1.27 MT 4. 2020-21 = 1.14 MT		

10. KTK OC III:

A) Date of sanction	: 04.03.2017
B) Finan B) Financial Progress:	
1) Sanctioned capital	: Rs. 413.84 Cr.
2) Total Capital Outlay	: Rs. 530.83 Cr.
3) Cumulative expenditure up to Oct, 2021	: Rs. 368.69 Cr. (provisional).
4) Now anticipated cost	: Rs. 413.84 Cr.
5) Status of RCE/RFR	
C) Physical Progress:	
1) Ultimate Capacity	: 2.50 MTPA
2) Anticipated year of completion	: 2021-22
3) Production in 2021-22 up to Oct, 2021	: 0.14 MT
4) Overburden removal in 2021-22 up to Oct, 2021	: 7.62 M. Cum
D) General Status in brief as on 31.10.2021:	
1. Mining plan: Approved on 19.11.2018.	
2. Mining lease (422.69 Ha NCBA): State Govt. issued LoI/Memo on 10.07.2020.	
3. Environment clearance: Obtained for 3.75 MTPA for OC & 0.48 for UG (peak) on 27.04.2020.	

4. Non forest land acquisition: Revised Requisition submitted to Revenue Authorities on 21.04.2018, for Ac.2031-01gts. SD & enjoyment surveys completed. PN published for Ac. 411-01½gts on 05.05.2019. Consent obtained @ Rs. 15 L/Acre from villagers. Award enquiry conducted on 19/20.03.2020 & Rs. 64.04 Cr. deposited to DC. Award passed by DC & compensation disbursed on 10.06.2020. Ac. 357-00gts possessed in Mar'21. Ac 37-01½gts, amount disbursed to land owners during May'21. PN published for another Ac. 412-22gts on 03.02.2020. Rs. 71 Cr. deposited. Declaration published on 31.01.2021. Award enquiry conducted from 23.02.2021 to 25.02.2021. Award passed for Ac. 323-21½gts & compensation disbursement completed for Ac. 226-24½gts.
5. R&R: R&R of Madhavaopalli @181 PDF completed & village handed over.
6. CHP: Erection of Mobile Crusher completed in Jan'21. Construction of permanent CHP (PWTLs) will be taken up later.
7. Diversion of transmission line: Work completed on 20.02.2020.
8. Diversion of Road for Coal Transportation and Service road (1.80 KM): Completed in Jan'21.
9. OBR: OBR commenced from 15.07.2020.
10. Coal production: Commenced from 05.03.2021 & achieved 0.016 MT during 2020-21.

11. Godavarikhani Coal Mine (No. 2 & 2A and No. 5):

A) Date of sanction	: FR: 26.07.2019
B) Financial Progress:	
1) Sanctioned capital	: FR: Rs. 438.98 Cr.
2) Total Capital Outlay	: Rs. 607.04 Cr.
3) Cumulative expenditure up to Oct, 2021	: Rs. 80.04 Cr. (Provisional)
4) Now anticipated cost	: Rs. 438.98 Cr.
5) Status of RCE	:
C) Physical Progress:	
1) Ultimate Capacity	: 3.00 MTPA
2) Anticipated year of completion	: 2022-23
3) Production in 2021-22 up to Oct, 2021	: -
4) Overburden removal in 2021-22 up to Oct, 2021	: -
D) General Status in brief as on 31.10.2021:	
1. Mining plan: Approved on 29.03.2019.	
1. Environment clearance: On 05.09.2020, Form-I resubmitted Amended ToR received on 17.03.2021. PH conducted on 15.07.2021. Form-2 uploaded on 13.08.2021. EAC held on 02.09.2021. Minutes received on 15.09.2021 and recommended for grant of EC. ADS on Shivaram ESZ sought on 01.11.2021.	
2. Mining Lease: Available.	
3. Acquisition of Private land (Ac. 24-15gts required for Road & Nallah): PN published on 30.05.2019. On 23.09.2019 compensation fixed as Rs. 12.00 L/Acre. PD published. Rs.2.19 Cr. paid for Ac. 18-12½gts as on 21.01.2021.	
4. Acquisition of Govt. Land (Ac. 40-36gts): Ac.6-15gts in Janagaon Village-PD approved on 15.08.2020. Ac.6-21gts of Mutyala village-PD approved on 15.08.2020. Ac.01-34 gts of Janagaon Village for diversion of Nallah is pending. Ac.23-15gts of Sundilla village-Enjoyment survey completed & report awaited.	

5. Acquisition of NFL (Ac. 186-19gts required for Quarry & Dump yard-Ac. 77-29gts, Private land + Ac.108-30gts, Govt. land): SD & Enjoyment survey completed for Ac. 33-33gts of private land. PN published (for Ac. 17-29gts+Ac. 16-04gts) on 05.12.2019. Remaining land Ac. 44-02gts is pending due to overlapping of village boundaries. Enjoyment survey completed & report awaited. Ac.108-30gts of Govt. land - SD & Enjoyment Survey completed for Ac. 48-31gts. PN published on 15.12.'20. Ac. 79-25gts: SD & enjoyment Survey completed & report awaited (pending due to overlapping of village boundaries).
6. Govt. Land (Ac. 294-30gts): Addl. Collector, Peddapalli, advised to take up the detailed enjoyment survey for the said lands for finalization of the issue. Enjoyment survey completed & report awaited. As per the Directions of SDC LA, GDK - AC. 19-37gts required for diversion of Road was handed over to SCCL on 05.08.2021 through charge certificate.
7. Diversion of Road: 8 Hume pipe Culverts & 5 Slab Culverts completed and further work is under progress.
8. Diversion of Nallah: Work awarded on 04.05.2019. Work commenced during Dec'19 & is under progress.
9. Relocation of Main Magazine: Location finalised near Upparlakesaram in SCCL land. Permission obtained from Chief Controller of Explosives, Chennai for construction of Magazine on 28.01.2021. Construction commenced from 22.04.2021.
10. Shift. of existing Nursery: Completed.
11. Shift. of Gas godown: Shifting completed in Sep, 2021.
12. Diversion of 33Kv TSNPDCL OHT Line: Work is under progress.
13. Diversion of BSNL Tele Communication Cables: To be taken up
14. Shifting of 33Kv outdoor Sub-station: Construction completed.
15. Procurement of P&M: Existing MOCP equipment will be utilized for some time.
16. OBR: Commencement of OBR is expected from Nov'21.
17. Commencement of Production: Coal production expected from Dec'21.

12. Naini Coal Mine:

A) Date of sanction	: FR: 20.03.2020
B) Financial Progress:	
1) Sanctioned capital	: FR: Rs. 494.30 Cr.
2) Total Capital Outlay	: Rs. 961.01 Cr.
3) Cumulative expenditure up to Oct, 2021	: Rs. 76.43 Cr. (Provisional)
4) Now anticipated cost	: Rs. 494.30 Cr.
5) Status of RCE	:
C) Physical Progress:	
1) Ultimate Capacity	: 10.00 MTPA
2) Anticipated year of completion	: 2023-24
3) Production in 2021-22 up to Oct, 2021	: -
4) Overburden removal in 2021-22 up to Oct, 2021	: -
D) General Status in brief as on 31.10.2021:	
1. Mining plan: Approved on 29.03.2019.	
2. Environmental Clearance: ToR obtained for 10 MTPA on 26.11.2019. EPH conducted on 20.01.2021. Form-2 submitted on 14.04.2021. EAC for EC held on 25.05.2021 & minutes received in which ADS sought on 07.06.2021. Meeting held on 17.06.2021 at O/o MoEF & CC, for resolving ADS issues. ADS reply submitted on 03.10.2021. EAC held on 13.10.2021 for grant of EC & recommended for grant of EC (Minutes received on 23.10.2021).	
3. Mining Lease: 11(1) Notification uploaded in Gazette of India website on 26.06.2020. Thus the ML for the project is obtained.	

4. Acquisition of NFL (129.524 Ha): Work order released on Nabakrushna Choudhary centre for Development Studies (NCDS) on 06.05.2020 for conducting Socio Economic survey. SES commenced from Jul'21 & 40% SES completed & temporarily put on hold due to resistance from the villagers. Meeting conducted in the village by the Dist Admin. & villagers passed resolution to support for SES. The SES has commenced from 30.10.2021.
5. Diversion of FL (783.275 Ha): Stage-1 obtained on 28.07.2021. Rs. 97.61 Cr. for NPV & CA charges approved. Rs. 97.38 Cr. deposited on 06.09.2021. Compliance Report submitted to DFO, Angul on 21.09.2021. Demand Notice for the schemes awaited.
6. Consultant for preparation of DPR for Railway siding: M/s IRCON has submitted final FSR on 22.11.2020. It is under process for approval of ECO Railways.
7. DPR/Chhendipada-Jarpada road (25Km): CE works submitted DPR on 22.10.2020 & estimates @ Rs. 18.00 Cr.
8. DPR for Strengthening of Chhendipada-Nisha Road: CE works submitted DPR on 22.10.2020 & estimates @ Rs. 36.00 Cr. Note approved to deposit Rs. 36 Cr. to R&B, Angul.
9. Consultant/design, supply, erection & commissioning of CHP (EPC): To be taken up after appointment of MDO.
10. Diversion of Nallah: DPR prepared and submitted to Angul irrigation Dept. on 10.06.2020. NoC is expected in Nov'21.
11. Temporary Power supply (3 MVA) arrangement: EE, TPCODL (formerly CESU), informed that the initial 3 MVA power can be arranged from the existing 33KV feeder line from Chhendipada to Kosala which is passing nearby project area. The matter is under active consideration by TPCODL.
12. Permanent Power supply arrangement for Naini (21 MVA) & New Pathrapara (30 MVA): SR GM (CP), OPTCL submitted report on 30.06.2020, stating that the system is adequate for drawl of 21 MVA power form 220/33KV substation at Rengali (30Km from Naini Project). Officials of OPTCL and SCCL met the Tahasildar, Chhendipada to discuss regarding availability of land for establishing 220/33KV substation recently. Work will be taken up after completing the land acquisition and appointment of MDO.
13. Railway line (3.50Km)(Tentuloi to Naini): Mahanadi Coal Railway Ltd (MCRL), a JV company between MCL, IRCON & IDCO is constructing 68Km common Rail Corridor between Angul-Balaram- Putagadia-Jarapada (linking different Coal Blocks including Naini coal block) at an approximate cost of Rs. 1700 Cr. Phase-I of the project between Angul to Balaram 10.50Km completed out of 14Km. SCCL agreed for 15% equity participation in MCRL along with Director in MCRL Board. NA & JS, MoC convened a meeting through VC on 08.07.2020 with CIL, MCRL, IRCON, SCCL and other stakeholders like NALCO. The status of important issues as informed by MCRL and IRCON during the meeting are: Appt. Of CEO: New CEO was appointed on 1 st Sep'20. Financial closure: Negotiations with Bank of Baroda is in progress for full term loan. Equity re-structuring: Expected to take some more time as this involves legal process. The matter will be put to MCRL Board for deliberation. Phase –II works: LAO appointed & development work is in progress. FD proposal has been submitted in Nov'20. 68Km inner corridor is likely to be completed by Mar, 2024.
14. Temporary Coal Evacuation arrangement: As a short time measure SCCL is planning for road transport of coal up to Gopal Prasad during the initial period of operations by limiting the production to 2 to 3 MTPA for which MCRL has to construct additional 6Km railway line from (under construction) Angul-Balaram line up to Gopal Prasad in Phase-I itself. Dir (Fin, P&P and PA&W) along with ED (CM) and Adv(Min) visited Angul and MCL, HQ from 23rd to 25th Agu'21 to discuss with MCL and Railway Authorities regarding different options for coal evacuation from Naini coal mine. Another option for utilising the Kerejanga siding (32Km from Naini mine) is also under consideration.
15. Exploration -130 BH (58 BH in NFL & 72 BH in FL) & GR Preparation: Total 80 Nos. (FL - 41 Nos. & NFL 39 Nos.) of bore holes completed @ 16,500 meterage (ordered qty). Revised GR to be prepared after obtaining BH data analysis.

16.	OBR: Commencement of OBR is expected from Feb'22.
17.	Commencement of Production: Coal production expected from Mar'22.

13. Venkatesh Khani Coal Mine:

A) Date of sanction	: 03.10.2020
B) Financial Progress:	
1) Sanctioned capital	: Rs. 484.51 Cr.
2) Total Capital Outlay	: Rs. 1423.65 Cr.
3) Cumulative expenditure up to Oct, 21	: Rs. 25.43 Cr. (Provisional)
4) Now anticipated cost	: Rs. 484.51 Cr.
5) Status of RCE	: NA
C) Physical Progress:	
1) Ultimate Capacity	: 5.30 MTPA
2) Anticipated year of completion	: 2022-23
3) Production in 2021-22 up to Oct, 2021	: --- MT
4) Overburden removal in 2021-22 up to Oct, 2021	: --- M Cum
D) General Status in brief as on 31.10.2021:	
FR of Venkatesh Khani Coal Mine (Conversion of VK No. 7 & PVK No. 5 Inclines to OC in a phased manner and Amalgamation of GK OC Mine) was approved by SCCL Board of Directors on 03.10.2020, vide minute No. 555:5.6.	
1. Mining plan: Approved on 27.01.2020 by MoC.	
2. Environmental clearance: Form-1 uploaded on 12.06.2021, after obtaining violation Mines ECs. EDS sought on 14.6.2021. EDS reply submitted on 08.9.2021. EAC for ToR was held on 23.9.2021. ToR granted on 28.10.2021.	
3. Diversion of FL for Surface rights (649.3014 Ha): Application submitted to PCCF on 28.02.2020. Survey of CA & Tree enumeration completed. On 08.10.2020, Advisor Forestry, CCF, DFO, KGM did site inspection. On 28.11.2020, FDO, KGM forwarded the proposal to DFO, Bhadradi Kothagudem. DFO forward to CCF on 28.11.2020 & CCF to PCCF on 04.12.2020 PCCF forward to State Govt. on 16.01.2021. State Govt. forwarded to MoEF & CC on 18.02.2021. On 08.03.2021 MoEF & CC sought certain info./clarification from state govt. On 17.04.2021, FDO, Paloncha and on 19.04.2021, FDO, Kothagudem sent EDS report to DFO, Kothagudem. CS, GoT issued non availability of CA land certificate on 03.06.2021 & the same was submitted to PCCF on 10.06.2021. On 29.06.2021, PCCF forwarded to State Govt. GoT cleared the file on 16.07.2021. Uploaded to MoEF (Parivesh) on 05.08.2021.	
4. Acquisition of Pvt. Land (1.32 Ha) for Road: On 15.12.2020, application submitted to DC for acquisition of 3.25 Acres Pvt. land at Penagadapa village. SD Survey completed on 06.01.2021. PN published on 05.06.2021.	
5. Acquisition of Govt. Land (25.75 Ha): State Govt. granted SIA exemption. Alienation proposals submitted on 13.09.2021 to Secretary Energy Dept. Telangana.	
6. R&R (Maya Bazar & Vanama Nagar - 224 PDF): State Govt. granted SIA exemption. Requisition submitted to DC on 27.04.2021. DGPS survey for boundary demarcation completed.	
7. Diversion of Road KGM to VJA (NH 30, 5.00Km): NH diversion planned in 2 stages & requested NH Authority to take up the work. Rs.14, 45, 500/- paid to NH for DPR preparation. DPR approved & Rs. 22.50 Cr. deposited. Work awarded to M/s. Srinivasa Edifice Pvt. Ltd on 24.06.2021.	
8. Diversion of OHT lines, SAP, Telephone, OFC, VTS, Signal & communication lines: Estimates to be received from the concerned authorities.	

9.	Shifting RCHP/ RLY Siding: Final NIT documents received & NIT to be floated. RLY Siding: FR & Lay out was approved by SCR. M/s RITES is preparing DPR. Tree felling is under progress.
10.	Shifting of Rudrampur Filter Bed: Tender awarded on 27.07.2020 & work commenced from 23.10.2020.
11.	Diversion of 450mm raw water pipeline: NIT released on 02.09.2020 & work awarded on 23.12.2020. Tender cancelled, due to non availability of raw water at 5B Incline. Re-tender to be floated for laying of pipeline from VK7 Incline.
12.	Diversion of Mission Bhagirada pipe line: DE Mission Bhagiradha visited the site on 29.09.2020. Cost estimates to be received from Mission Bhagiratha.
13.	Shifting of 33/3.3Kv VK sub stn. : Tender awarded & agreement concluded. Work to be commenced.
14.	Shifting GM office: Tender floated & under technical evaluation.
15.	Shifting of Area Work shop: Order issued on 08.07.2021 @ Rs.3.38 Cr.
16.	Commencement of OBR: Expected from Jan'22.
17.	Commencement of Production: Expected from Mar'22.


14. Goleti Opencast Mine:

A) Date of sanction	: 26.07.2021
B) Financial Progress:	
1) Sanctioned capital	: Rs. 345.60 Cr.
2) Total Capital Outlay	: Rs. 397.87 Cr.
3) Cumulative expenditure up to Oct, 21	: Rs. 0.00 Cr. (Provisional)
4) Now anticipated cost	: Rs. 345.60 Cr.
5) Status of RCE	: NA
C) Physical Progress:	
1) Ultimate Capacity	: 3.00 MTPA
2) Anticipated year of completion	: 2024-25
3) Production in 2021-22 up to Oct, 2021	: --- MT
4) Overburden removal in 2021-22 up to Oct, 2021	: --- M Cum
<u>D) General Status in brief as on 31.10.2021:</u>	
Feasibility Report of Goleti Opencast Mine [Conversion of Goleti 1&1A Incline in to OC (up to 280m of UG Area) and amalgamation of Bellampalli Opencast II Expansion & Abbapur OCP], Bellampalli Area was approved by SCCL Board of Directors during meeting held on 26.07.2021.	
1. Mining plan: Approved on 18.11.2020 by MoC.	
2. Environmental clearance: EC is linked to BPA OC - II violation. Form – 1 of Goleti OC submitted on 23.02.2021. EDS-1 & EDS -2 issued and reply submitted EAC meeting held on 25.05.2021. EAC-Minutes issued on 07.06.2021 and the proposal was deferred. Meeting with MoEF & CC official held at Delhi on 17.06.2021 for clarification on Abbapur and BPA OCs. Informed that revalidation of Abbapur OC will be considered but show cause notice will be issued for BPA OC-II Exp, as it was not applied under violation category. Show cause notice issued on 28.07.2021 (received on 04.08.2021) & replied on 10.08.2021. Form-1 for BPA OC-II will be applied once MS agrees to submit. Wild life study completed in Feb'21 & conservation plan will be submitted along with EIA report.	

3.	Diversion of FL for Surface rights (665.161 Ha): FL application Uploaded on 24.12.2020. On 06.01.2021, PCCF forwarded to FDOs Asifabad & Bellampally. On 09.03.2021, PCCF requested CF, Nirmal & CCF, Adilabad to identify DDFL, to prepare CA scheme & resubmit the proposal in Form-II along with RoFR certificate. On 16.03.2021, GM, BPA requested FDO, Asifabad to forward the application & requested to instruct FROs for processing of tree enumeration. On 09.04.2021, GM, BPA requested FDO, BPA to forward PART II of application. On 04.05.2021, GM BPA Requested Thahasildars, Asifabad to issue NoC for RoFR pattas for onward submission to The PCCF. On 06.05.2021, GM BPA sent KML file to FDO, BPA to start tree enumeration. On 08.05.2021, GM BPA requested DC to issue NoC regarding RoFR. On 15.06.2021, Adv (F) submitted Non availability of CA land Certificate and requested PCCF to recommend to MoEF for further processing. DFO (Asifabad) conducted meeting with all FROs on 11.06.2021 in connection with Identification of DFL. Enjoyment survey of cultivation lands falling within 615.386 Ha forest land was started on 29.06.2021 by the Revenue survey Dept. and completed on 03.07.2021. On 07.07.2021 CCF, Adilabad done field inspection w.r.t proposed diversion of 615.386 Ha. On 07.08.2021, 1230 Ha DFL identified & preparation of plans is in progress. Mandal Level FRC Gramasabha for Asifabad and Mancherial District was conducted on 27.08.2021 and 15.09.2021 respectively for getting NoC from DC. Grama Sabha resolution pertaining to Goleti and Khairagura villages was forwarded to RDO by MRO for conducting Divisional level FRC on 18.10.2021. Submitted the DFL land Survey report for 2139 Ha to the DFO, Asifabad on 29.10.2021 and requested him to expedite the preparation of CA Scheme and submission of Part-II of the Proposal to PCCF. Tree enumeration: Completed in Asifabad division. In Bellampalli Division, sample enumeration was done by SCCL & submitted the report to FDO, BPA on 13.05.2021. Which is to be verified by FRO, Bellampalli.
4.	Acquisition of Pvt. Land (0.825 Ha): To be taken up
5.	Acquisition of Govt. Land (48.950 Ha): To be taken up
6.	Land for installation of Over land belt conveyor from Mine to CHP (5.393 ha): To be taken up
1.	Acquisition of Pvt. Land (4.888 Ha): To be taken up
2.	Acquisition of Govt. Assigned Land (0.266 Ha): To be taken up
3.	Acquisition of Govt. Land (0.239 Ha): To be taken up
7.	R&R (Sonapur - 60 PDF): To be taken up
8.	R&R (Goleti Township for Overland Conveyor - 20 PDF): To be taken up
9.	Diversion of Goleti-Khairagura OCP Road: To be taken up
10.	Diversion of Goleti-Madaram Road: To be taken up
11.	Other Roads: To be taken up
12.	Diversion of Narsapur Nallah (Phase-I) : To be taken up
13.	Diversion of Narsapur Nallah & Nallah at 975 RL (Phase-II): To be taken up
14.	Commencement of OBR: Expected from Jun'22.
15.	Commencement of Production: Expected from Aug'22.



Government of India



MINISTRY OF COAL

O/o Deputy Director General

A-Wing, 5th Floor, Lok Nayak Bhavan,

Lok Nayak Bhavan, New Delhi- 110003